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Executive Summary

The Joint Advanced Distributed Simulation (JADS) Joint Test and Evauation (JT&E) was
chartered by the Deputy Director, Test, Systems Engineering and Evauation (Test and
Evaluation)*, Office of the Secretary of Defense (OSD) (Acquisition and Technology) in October
1994 to investigate the utility of advanced distributed smulation (ADS) technologies for support
of test and evaluation (T&E). The JADS program was Air Force led with Navy and Army
participation. This report addresses the overall findings, conclusions and recommendations of
JADS.

JADS directly investigated ADS applications in three dices of the T&E spectrum: the System
Integration Test (SIT) explored ADS support of precison guided munitions (PGM) testing; the
End-To-End (ETE) Test investigated ADS support for command, control, communications,
computers, and intelligence (C4l) testing; and the Electronic Warfare (EW) Test evaluated ADS
support for EW testing. The JADS Joint Test Force also observed, or participated at a modest
level in, ADS activities sponsored and conducted by other agencies. The purpose of this effort
was twofold. First JADS could leverage select agencies to narrow our focus. Second,
involvement with other agencies using this technology would help broaden the conclusions
developed in our three dedicated test areas.

Based on its charter, JADS developed questions in the form of issues. These issues were used to

Table ESL. JADS Issues and Objectives Summary

| ssues Objectives

Issue 1. What is the present | Objective 1-1: Assess the validity of data from tests using ADS,
utility of ADS, including | including DIS, during test execution.

distributed interactive simulation
(DIS), for T&E? Objective 1-2: Assess the benefits of using ADS, including DIS, in
T&E.

Issue 2: What are the critical | Objective 2-1: Assess the critical constraints and concerns in ADS
constraints, concerns, and | performance for T&E.

methodologies when using ADS
for T&E? Objective 2-2: Assess the critical constraints and concerns in ADS
support systems for T& E.

Objective 2-3: Develop and assess methodologies associated with
ADSfor T&E.

Issue 3 What are the| Objective 3-1: Identify requirements for ADS systems that would
requirements that must be | provide amore complete T& E capability in the future.

introduced into ADS systems if
they are to support a more
complete T&E capability in the

! This office is now the Deputy Director, Developmental Test and Eval uation.



| future? | |

structure the JADS test and evaluation approach. JADS then developed objectives and measures
from these issues to guide the analysis. The first issue focused on assessing the utility of ADS for
T&E. The second issue focused on constraints, concerns, and methodologies when using ADS
for T&E. And, the third issue focused on requirements for future ADS development to improve
its T&E utility. The questions raised by the T&E community concerning the use of ADS
technology to support T&E included: “Will it work with the rigor necessary to support testing?’
“Are the data gathered using ADS valid and/or credible?’ “Is the technology mature enough for a
T&E tool?” and “How affordable is using this technology for testing? JADS was structured to
answer these questions. Table ES1 summarizes the program-level issues and objectives that are
addressed in detail in Section 2 of the body of the report.

The following summarizes the answers the final report provides to the three issues.

The three JADS tests each demonstrated the utility of ADS for specific classes of systems. ADS
architectures can provide valid, credible data and can therefore be used in support of rigorous
T&E. While the benefits and costs of ADS are very program specific, JADS data strongly
suggest that ADS can be a cost effective test tool. In many instances the technology provides for
enhanced testing capability at reduced costs.

JADS used both quantitative and qualitative techniques to address critical concerns, constraints
and methodologies. JADS experience was that concerns and constraints are more programmeatic
than technical. JADS assessed network and communications performance in three key areas:
bandwidth, latency and data quality. A key finding of JADS was that in most cases these were
indeed only concerns. Network and communications were never insurmountable constraints for
the JADS tests and shouldn’t be for future tests if JADS developed test-planning methodol ogies
are followed. Programmatic challenges on the other hand are many and diverse. A strong systems
engineering approach to test planning and design is critical to success.

JADS gathered valuable information on the maturity of ADS to support T&E in general. Based
on JADS experience this capability is mature enough to support most applications to T&E. In
terms of the requirements to provide a more complete T& E capability in the future, ADS is still
evolving and issues remain in areas such as fidelity, data structures, security, scalability, emission
representations and reactive terrain.

L essons L ear ned

Near the end of the JADS program, we came to the redlization that the term *Advanced
Distributed Smulation (ADS)” was potentially misleading when used in the context of T&E. The
word “simulation” is something of a turn off for testers, because they are sharply focused on
collecting rea data whenever they can. In fact, distributed architectures can be used effectively to
support actual testing. A system under test (SUT) can be incorporated into a distributed
architecture and subjected to valid stimuli that can originate at a number of remote sites. The



collection of stimuli may indeed create an “artificial environment” which is perceived by the SUT,
but if the stimuli are valid, real performance data can be collected on the performance of the SUT.
That is testing. (As an aside, even in traditional testing, the test environment is, more often than
not, artificial.) The fact that a stimulus originates a some distance from the SUT location is
immaterial so long as it is a valid stimulus. Distributed architectures can provide robust test
environments and offer opportunities to conduct concurrent, rather than sequential test events,
that generate actual SUT performance data. Distributed testing, as we see it, is a subset of ADS.
There will amost certainly be opportunities to use ADS as a simulation tool in support of
acquisition programs, but there will also be potentia benefits to using distributed architectures as
genuine test tools. This report further characterizes lessons learned as either technical or
programmatic. In some cases the lessons learned applied to more than one category and thus
appear multiple times. For each category an attempt was make to distill the lessons learned in that
category into some key findings.

Technical Lessons L earned

— Careful design and thorough integration testing are required regardless of whether you're
developing and linking a new ssimulation or linking an existing stand-alone simulation.

— For the foreseeable future, distributed testing must rely on the use of ssimulations that were not
designed to necessarily work together. In most cases it is more cost effective to develop
interface units than it is to modify existing simulations. Careful design and testing of these
interfaces are required to ensure they perform desired functions without adding large
processing delays.

— Distributed testing applications have unique and sometimes stringent network performance
requirements for latency and latency variation. There are many design decisions that impact
network performance. Specia instrumentation and thorough testing are required to ensure
the network is meeting performance requirements.

— Specia network instrumentation is required to monitor network performance during both
development and test execution. Time stamping and synchronization are unique aspects of
distributed testing that require specia attention. Live players also have unique
instrumentation requirements for distributed test applications.

— There are many unique aspects to distributed test control that require a carefully selected mix
of centralized and local control. The centra control facility must have the display and
communications capabilities to know total system hedlth in real time. Tota system health
includes not only the status of the real, virtual, and constructive players, but also the data
processing and collection systems and the system synchronization mechanism. Redl-time
processing of system datais essential to efficient test conduct.

— Testing in software quality is not generally possible. Poorly designed software rarely emerges
from testing in any better condition. Conversely one should not take the position that well



planned and developed software does not require testing. The development and coordination
of complex models to support distributed testing requires extraordinary attention to
configuration management issues. The added complexity of distributed testing over stand-
alone applications makes following proven software engineering standards and procedures
critical. Configuration control is particularly problematic and requires extraordinary attention.

Distributed testing requires strong systems integration and systems engineering skills. There
are important considerations in the planning process that are not well understood and
therefore may lead to unanticipated costs. This report sheds light on many of these
considerations. There are two unique aspects of distributed testing that affect data analysis
and must be planned for early. The first is the requirement to do real-time data analysis to
support test control and test execution. The second is that distributed testing generates large
amounts of data in a short time. Without careful planning and testing of the entire data
collection, processing, and anaysis process, test analysts will be ether hopelesdy lost or
hopelesdy buried in data.

JADS techniques require a SUT simulation with realistic input-output capabilities.

Distributed-testing architecture can provide a tool for operational interoperability assessments
if proper fidelity exists for each ssimulation. The Navy’s Distributed Engineering Plant (DEP)
concept is very similar to JADS in placing emphasis on interoperability and realistic stimuli.
DEP appearsto be alegacy for JADS.

High level architecture (HLA) was adequate to support the JADS EW Test, but it required a
lot of tuning and trial and error testing on the part of JADS and Defense Modeling and
Simulation Organization (DM SO). Better documentation that provides insight into the inner-
workings of the runtime infrastructure (RTI) would help. Thorough instrumentation is
required to track and isolate problems between the network and the RTI. The T&E
community needs to actively participate in the Architecture Management Group to promote
the development of HLA standards and products that meet the needs of the T& E community.

Programmatic L essons L earned

The number and types of procedura lessons learned JADS identified clearly substantiate the
need to develop standards for the use of ADS.

The increased complexity of a distributed test can result in a small to medium increase in cost.
Actua costs, however, are application specific. Cost drivers include synthetic environment
(SE) complexity, fidelity requirements, experienced personnel requirements, configuration
management, and network interfaces. If a new or modified smulation must be developed to
support the conduct of the distributed test, costs can be medium to high.



Many diverse skills are required to support distributed testing. A system integrator with
strong systems engineering experience and adequate empowerment is required to pull
everything together.

Recommendations

JADS has identified requirements that must be introduced into distributed testing systems if they
are to support a more complete T&E capability. The following recommendations include
requirements for distributed testing of systems that would help improve T&E capability in the
future.

Address distributed testing approaches in the test and evaluation master plan (TEMP).

Focus on the ability of distributed testing to overcome any identified test limitations.

Program managers and operational test agencies (OTAS) should embrace and implement
Simulation, Test and Evaluation Process (STEP) and Simulation Based Acquisition (SBA).
Distributed testing is an enabling technology for STEP and SBA.

Use the integrated product team (IPT)/integrated product and process development (IPPD)
process to facilitate utilization of assets across phases of development including requirements
definition, engineering, manufacture and development, test and evaluation, operations and
training.

Mid- and upper-management should encourage/require T&E vision beyond the scope of
individual test events and specific systems.

When making a distributed testing go/no go decision, compare distributed testing costs to the
costs of the alternative method(s).

Use JADS-developed distributed testing cost guidance to help identify the optimal mix of
distributed testing and traditional means of testing.

Department of Defense (DoD) should develop infrastructure to reduce the costs of linking.
Use a distributed test environment over the life of a program.
Incorporate distributed testing into the curriculafor forma T&E and acquisition schools.

DoD should nurture groundbreaking programs such as Foundation Initiative 2010 and Joint
Strike Fighter.



Use JADS-developed distributed testing methodologies such as test planning, verification and
validation.

Each organization using distributed testing should plan for a centralized test control and
analysis capability. Such afacility can be low cost and located anywhere. In addition to test
control, it can be used to enhance real-time data analysis and test efficiency.

Require the PMs provide a redistic HWIL simulation of the SUT with realistic representation
of voice, data, and data-links.



1.0 JADS Overview

1.1 Background

The Joint Advanced Distributed Simulation (JADS) Joint Test and Evauation (JT&E) was
chartered by the Deputy Director, Test, Systems Engineering and Evauation (Test and
Evaluation)?, Office of the Secretary of Defense (OSD) (Acquisition and Technology) in October
1994 to investigate the utility of ADS technologies for support of developmental test and
evaluation (DT&E) and operational test and evaluation (OT&E). The program was Air Force led
with Army and Navy participation. Science Applications International Corporation (SAIC) and
the Georgia Tech Research Institute provided contracted technical support.

1.2 Purpose

The JADS JT&E charter focused on three issues: What is the present utility of ADS, including
distributed interactive smulation (DI1S), for test and evaluation (T&E); What are the critica
constraints, concerns, and methodologies when using ADS for T&E; and what are the
requirements that must be introduced into ADS systems if they are to support a more complete
T&E capability in the future. The JADS Joint Test Force (JTF) directly investigated ADS
applications in three dices of the T&E spectrum: the System Integration Test (SIT) explored
ADS support of air-to-air missile testing; the End-to-End (ETE) Test investigated ADS support
for command, control, communications, computers, intelligence, surveillance and reconnaissance
(C41SR) testing; and the Electronic Warfare (EW) Test evaluated ADS support for EW testing.
Each test applied the JADS objectives and measures as appropriate to conduct its evaluation. The
JTF was aso chartered to observe or participate at a modest level in ADS activities sponsored
and conducted by other agencies in an effort to help narrow the focus and broaden conclusions
developed in our three direct test areas.

The following is a synopsis of each of the JADS distributed tests.

The SIT explored the utility of using ADS to support cost-effective testing of an integrated
missile weapon/launch aircraft system in an operationally redlistic scenario. The SIT was a
Distributed Interactive Simulation (DIS) -based test and consisted of two phases, each of which
culminated in three flight missions. The missions simulated a single shooter aircraft launching an
air-to-air missile against a single target arcraft. In the Linked Simulators Phase (LSP), the
shooter, target, and missile were al represented by ssmulators. In the Live Fly Phase (LFP), the
shooter and target were represented by live aircraft and the missile by a smulator.

The EW Test evaluated the utility of ADS in an EW environment. The first distributed test phase
employed a linked architecture using Department of Defense’'s (DoD) high level architecture
(HLA) which included a digital ssimulation model of the ALQ-131 self-protection jammer, threat
simulation facilities, and constructive models that supported replication of the open air
environment. In the second phase, an installed systems test facility (ISTF) was substituted for the

? This office is now the Deputy Director, Developmental Test and Evaluation.



digital model. In both distributed test architectures, system performance data were compared
with live fly data for verification and validation (V&V).

The ETE Test investigated the utility of ADS to support testing of C41SR systems. It conducted
its T&E utility evaluation in a DISbased, ADS-enhanced environment using the Joint
Surveillance Target Attack Radar System (Joint STARS) as one component of a representative
C4ISR environment.

The ETE Test used ADS to assemble an enhanced environment for testing C4ISR systems. The
intent was to provide a complete, robust set of interfaces from sensor to weapon system,
including the additional intermediate nodes that would be found in a tactical engagement. The
test traced a thread of the complete battlefield process from target detection to target assignment
and engagement at corps level using distributed testing. It also allowed the tester to evaluate the
thread as a whole or the contribution of any of the parts individually and to evaluate what effects
an operationally reaistic environment had on the system under test.

The ETE Test was designed to add additional entities in a seamless manner to the battlefield seen
by Joint STARS. In addition, adding some of the complementary suite of other command,
control, communications, computers and intelligence (C4l) and weapon systems with which Joint
STARS would interact enabled the test team to evaluate the utility of a ADS-enhanced
environment.

All three tests evaluated the capability of the JADS Test Control and Anaysis Center (TCAC) to
control adistributed test of this type and to remotely monitor and analyze test results.

1.3 Test and Evaluation Approach
1.3.1 Test Issues and Objectives

Based on its charter, JADS developed questions in the form of issues. These issues were then
used to structure the JADS test and evaluation approach. JADS then developed objectives and
measures from these issues to guide the analysis. The first issue focused on assessing the utility of
ADS for T&E. The second issue focused on constraints, concerns, and methodologies when
using ADS for T&E. And, the third issue focused on requirements for future ADS development
to improve its T&E utility. The questions raised by the T& E community concerning the use of
ADS technology to support T&E included: “Will it work with the rigor necessary to support
testing?’ “Are the data gathered using ADS valid and/or credible?” “Is the technology mature
enough for a T&E tool?” and “How affordable is using this technology for testing?” JADS was
structured to answer these questions. Table 1 summarizes the program-level issues and objectives
described in detail below. The subobjectives and measures used to evaluate these issues and
objectives are addressed in Section 2.



Tablel. JADS Issues and Objectives Summary

| ssues

Objectives

Issue 1: What is the present utility of ADS,
including DIS, for T& E?

Objective 1-1: Assess the validity of data from
tests using ADS, including DIS, during test
execution.

Objective 1-2: Assess the benefits of using ADS,
including DIS, in T&E.

Issue 2: What are the critical constraints,
concerns, and methodologies when using
ADSfor T&E?

Objective 2-1: Assess the critical constraints and
concernsin ADS performance for T&E.

Objective 2-2: Assess the critical constraints and
concernsin ADS support systems for T& E.

Objective 2-3: Develop and assess methodologies
associated with ADS for T&E.

Issue 3: What are the requirements that
must be introduced into ADS systems if
they are to support a more complete T& E
capability in the future?

Objective 3-1: ldentify requirements for ADS
systems that would provide a more complete
T&E capability in the future.

| SSUE 1: What is the present utility of ADS, including DIS, for T& E?

Some questions from the testing community concerning the use of ADS to support T& E were:
“What does it cost?” “Does it work?” “Will it support T&E earlier in the acquisition process?’
To be useful for T&E, ADS must either provide operational realism equivalent to live testing at
reduced cost, or it must provide increased operational realism at an affordable cost. Both the
costs and benefits of using ADS are important measures to determine the utility of distributed
testing to support T& E. Two objectives were used to address this issue.

Objective 1-1: Assess the validity of data from tests using ADS, including DIS, during test

execution.

The key to the utility of distributed testing for T&E lies in its ability to provide valid data when
used during test execution. If ADS does not provide valid data during test execution, then it has
no utility. If it does provide valid data, then it may have agreat dea of utility.




Objective 1-2: Assess the benefits of using ADS, including DIS, in T&E.

Once the validity of ADS data in test execution was established, the benefits of using ADS in
T&E were addressed. The benefits of ADS for all phases of T& E as well as for the early phases
of the acquisition process were addressed in the subobjectives and measures for this objective.

ISSUE 2: What are the critical constraints, concerns, and methodologies when using ADS for
T&E?

This issue looked at characteristics such as fidelity and maturity of the technology required for
T&E. The execution of a test will determine if the necessary maturity does exist as well as
identify the strengths and weaknesses in the maturity of the technologies for other T& E use.
JADS used three objectives to address this issue.

Objective 2-1: Assess the critical constraints and concernsin ADS performance for T& E.

In the design of a specific ADS T& E methodology to support a test, assembling a network of
constructive, virtual, and live simulations presents a host of new technical and management issues
for testers. These issues may include such problems as simulation identification and capability
evauation, integration of models, interface development and testing, network development,
network operations and scheduling management, and verification and validation of entire
networks. In addition, factors such as seamlessness, fiddlity, and latency need to be considered
based on the desired output or function of the ADS T&E methodology. These design issues as
well as the performance shortfals of the resulting implementation were addressed in this
objective. Thisobjective also looked at the reliability of the ADS network assembled for each test
program. While each individual component in a ADS network has its own rdiability, the linked
distributed testing network of simulations and live systems used in a test may have a totally
different reliability. This was an important maturity issue JADS addressed during the JT&E. Can
the ADS network infrastructure be reliably scheduled? Will the network run when initiated? Will
it operate continuously for an adequate amount of time to complete the test event? The ADS
T& E methodology infrastructure must possess some adequate level of operational reliability to be
useful to support the T&E.

Objective 2-2: Assess the critical constraints and concernsin ADS support systems for T&E.
This objective addresses the maturity of the overall ADS support infrastructure. The impact, as
well as the increased use of simulation, that the distributed nature of ADS testing has upon

existing configuration management systems and data management and analysis support systems
was addressed.
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Objective 2-3: Develop and assess methodol ogies associated with ADS for T&E.

The JTF modified existing procedures as necessary or developed additional procedures for
planning, designing, testing, and operating ADS methodologies used in the JT&E. JADS aso
identified the strengths and weaknesses of the various management, network, and simulation
issues related to assembling an ADS infrastructure. To help determine the feasibility and utility of
ADS test methods, JADS published A Test Planning Methodology — From Concept Devel opment
Through Test Execution which can be found at www.jads.abg.com.®

ISSUE 3: What are the requirements that must be introduced into ADS systems if they are to
support a more complete T& E capability in the future?

The test community has not yet developed its requirements for specialized support in the form of
network and simulation standards to support T&E. ADS is till evolving and issues remain in
areas such as fiddlity, data structures, security, scalability, emission representations, and reactive
terrain. Objective 3-1 was used to address this issue.

Objective 3-1: Identify requirements for ADS systems that would provide a more complete T& E
capability in the future.

For any given application of ADS in a specific test program, there are technological alternatives
for implementation. For example, only one of several networks (e.g., Defense Simulation Internet
[DSI] or leased commercial) may be employed during a given test, but networks may not be
equally capable of supporting that test. In the development of the test concepts for this JT&E,
alternatives were considered and some were rejected as not appearing mature enough to support
the test during its life span. Also, to scope this JT& E at a reasonable level of cost, choices were
made concerning which systems and which test issues would be selected for evaluation. For these
reasons, a complete assessment of the maturity of this technology as a whole cannot be made
based solely on JADS results. However, JADS gathered valuable information on the maturity of
ADS to support T& E in general. Where appropriate for this objective, this report addresses ADS
maturity shortfalls that can be used as requirements to influence future development of the
technology to support T& E.

1.3.2 Schedule

JADS basic charter was granted in October 1994; the EW Test was chartered in August 1996.
The JT&E program deactivates in March 2000. The program schedule for the magjor activities
within each test program and the significant program milestones by fiscal year (FY) are shown in
Figure 1. As illustrated, multiple tasks for each of the test programs were accomplished
simultaneoudly.

® After 1 March 2001, refer requests to the Joint Program Office Technical Library, 2001 North
Beauregard St., Suite 800, Alexandria, Virginia 22311.
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JADS JT&E Summary Schedule

Task Name FY95 | FY96 | FY97 | FY98 | FY99 | FY0O

JT&E Charter

Program Test Plan

Legacy Products

Systems Integration Test >

Linked Simulator Phase e

Live Fly Phase S BN

End-to-End Test >

Phase 1 >

Phase 2

Phase 3 >

Phase 4 —

Electronic Warfare Test >

Phase 1 >

Open Air Range . ,
Hardware-in-the-Loop -

System Integration Laboratory

Phase 2 Digital System Model
Test

Phase 3 Installed Systems Test
Facility Test

Final Report

Figurel. JADSJT&E Summary Schedule
1.4 Execution Results

This section provides an overview of each test. It includes a summary of each test, test results
and conclusions, and observations for general classes of weapon systems that are based upon an
extrapolation of JADS results. A detailed discussion of the results from each test can be found in
the specific test’s phase and final reports.

1.4.1 SIT Executive Summary
The SIT explored the ability of ADS to support air-to-air missile distributed testing. Two
sequential phases, a Linked Simulators Phase (LSP) and a Live Fly Phase (LFP), incorporated

one-versus-one scenarios based upon profiles flown during live test activities and limited target
countermeasure capability.
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Figure2. SIT LSP Architecture

The LSP distributed architecture incorporated four nodes. the shooter, an F/A-18 manned
avionics laboratory at China Lake, California; the target, an F-14 manned avionics laboratory at
Point Mugu, Cdlifornia; a hardware-in-the-loop (HWIL) missile laboratory at China Lake that
hosted an air intercept missile (AIM)-9M missile; and atest control center initialy located at Point
Mugu and later relocated to the JADS facility in Albuquerque, New Mexico.

The LFP distributed architecture linked two live F-16 aircraft (a shooter and target) on the Eglin
Air Force Base, Florida, Gulf Test Range; the Eglin Central Control Facility; an HWIL missile
laboratory at Eglin that hosted an AIM-120 missile; and a test monitoring center at the JADS

facility in New Mexico.
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Figure3. SIT LFP Architecture

The following section describes the outcome of the SIT, the conclusions and lessons learned, and
offers observations on the implications of SIT for the general class of precision guided munitions.

1.4.1.1 System Integration Test Results and Conclusions

Within the narrow confines of the SIT data, our assessment is that the two architectures we

employed have utility for support of T& E. The JADS data indicate that activities ranging from

parametric analyses to integrated weapons system testing are both practical and cost effective.

Our broad conclusions and lessons learned can be summarized as follows.

— For T&E applications, the technology is not at the “plug-and-play” stage. While practical and
cost effective in many cases, implementation is more challenging than many people think.
Plan for alot of rehearsals and “fix” time.

— The effects of latency and other ADS-induced errors can often (not aways) be mitigated.
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— Synchronization is as much a challenge as latency.
— Instrumentation and data management are challenges.

— ADS has great potential asa T& E support tool: It is avaluable addition to the tester’ s tool
kit. ADSwill not obviate, but in some cases it may reduce, the need for live testing.

— Our data suggest test savings are possible.
1.4.1.2 Observations for Precision Guided Munitions T& E

Through a process of inductive reasoning we can transfer some of the SIT-based specifics to the
general class of precision guided munitions (PGM). In the genera case, the elements of the SIT
architectures are basic to all PGM cases. There are (1) alaunch platform or shooter, (2) a PGM,
(3) an intended target, (4) an operating environment (to include countermeasures), and (5) a test
control center.

The shooter, PGM, and target can be represented in any of the three forms associated with
distributed simulation: live, virtual, or constructive. SIT looked at an AIM-9 and an AIM-120.
The physical dynamics of the problem are comparable with any class of PGM. The physics
associated with detection, tracking, and guidance may differ significantly depending upon bands,
techniques, and the operational medium a missile operates in. We do not see a one-for-one
transfer of SIT techniques to other tests. Each test has specific requirements, often specific to the
particular system under test (SUT). We do see atransfer of the principles, design processes, and
methodologies used in SIT.

Countermeasures were only represented in rudimentary form in the SIT, but we see no technical
impediments, at the conceptua level, to implementing high-fidelity countermeasures in distributed
testing. The difficulty will be in the details, and costs and technical challenges will be very case
specific. Complex environmental details associated with atmospherics, space, oceanography, etc.,
are more chalenging. The LFP, since it involved flying open air, incorporated real atmospheric
effects.

A test control center is a requirement for all testing, distributed or not. Fortunately, the SIT
experience suggests that the control center can function from almost anywhere. The inference is
that an existing control center somewhere may well meet a specific tester’ s needs.

The SIT program was budget and schedule constrained. Consequently, there were important
aspects of PGM testing that SIT did not explore. From a single shooter perspective, some of
these included multiple launches against a single target, single launches against clustered targets,
and multiple launches against multiple targets. SIT did not examine few-on-few or many-on-
many scenarios. Our expectation, unsupported by hard data, is that few-on-few implementations
are possible. The difficulties and costs would be extremely sensitive to the fidelity requirements
and the availability of existing facilities, e.g., HWIL facilities or installed systems test facilities.
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The SIT results strongly suggest that ADS has good potential for improving PGM testing. The
implication is that test planners should consider the technology as a relevant tool for their
program until an objective assessment suggests otherwise. Bottom line: Know distributed testing
isthere, and assess how, or if, it should be used in a specific program.

1.4.2 ETE Test Executive Summary

The ETE Test evaluated the utility of ADS to support mission-level testing of C4ISR systems.
The test used the Joint STARS as one component of a representative C4ISR system. Other
C4ISR elements represented in the ETE Test included virtual battlefield entities (including about
10,000 threat entities), manned air and ground operator workstations, an actual Army target
analysis cell, afire direction center, and simulated missiles for attacking selected targets. Tactica
communications systems were used between most of these elements. Figure 4 shows what a
typical C4ISR ADS architecture might look like using a representation of the JADS ETE Test
configurations.

. Satellite )
Live Sensor Communications Constructive
Texas // Wargame
Pl Link Z2sm,  New Mexico
Virtual Fire
or Support Element
Oklahoma
Virtual Sensor Test Control and
Elorida Analysis Center
New Mexico :
Tactical Constructive
Communications Weapon
% » Oklahoma
Live Ground Station Livelntel/Targeting
Texas Cdl
Texas

Figure4. C4I1SR ADS Architecture

There were two separate representations for the Joint STARS E-8C aircraft. In the laboratory
configuration, the Virtual Surveillance Target Attack Radar System (VSTARYS) radar emulation
represented the E-8C radar subsystem and provided the inputs needed to drive target displays on
operator workstations. In the live configuration, an actual E-8C aircraft was flown and the
workstation operators observed actual live ground targets participating in an exercise along with
the virtual battlefield entities.

1.4.2.1 End-to-End Test Results and Conclusions
Within the confines of the ETE Test data, our assessment is that the architecture we employed has
utility for support of C4ISR T&E, especialy redistic misson-level testing. The JADS data

indicate that DT&E and OT&E activities incorporating ADS technology are both practical and
cost effective.
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— ADS often requires linkage among dissimilar facilities, network equipment, and simulations.
While practical and cost effective in many cases, implementation is more challenging than
many people think. Plan for a number of rehearsals and periods of “fix” time.

— ADS requirements must be clearly defined early in the test planning phase, since individual
facilities are generally unfamiliar with conducting coordinated, distributed T& E tests.

— Instrumentation and data management are challenges.

— Have acentralized test control center with test controllers who are extremely familiar with the
test and network configuration.

— ADS testing of C4ISR systems is technically feasible, provides valid data, and is cost effective
in many cases.

— ADS has great potential as a C41SR testing tool and provides a useable means of conducting
redistic mission-level evaluations.

1.4.2.2 Observationsfor C4I1SR T& E

Since al C4ISR systems contain the same basic elements (e.g., sensor(s), sensor platform(s),
command and control elements, communication lines, and computer hardware and software), the
extenson of the ETE Test results to other possible C4ISR applications is relatively
straightforward. ADS technology allows the evaluation of human-in-the-loop actions, decision
processes, timelines, and interoperability that digital ssmulations do not model well. Using ADS, a
mission-level scenario model can be linked to actual C41SR hardware and software with tactical
operators-in-the-loop and tactical communications links for redistic testing in force-on-force
scenarios that cannot be accomplished in live testing.

A test control center is arequirement for all testing, distributed or not. Fortunately, the ETE Test
experience suggests that the control center can function from almost anywhere with costs tailored
to the test requirements. Thus, a specific test may save resources by using an existing control
center.

ADS isnot just of value to C41SR T&E but can be applied throughout the system acquisition life
cycle. In fact, the benefits of using ADS are best redlized over the life of a program. ADSis an
enabling technology for Simulation Based Acquisition (SBA) and the Simulation, Test and
Evaluation Process (STEP) as applied to C4ISR systems, since these systems are naturaly
distributed by nature.

— ADS can create a cost-effective environment for test preparation to include the development

of concepts of operations, refinement of test scenarios, rehearsal of test execution, and data
collection and anaysis.
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— ADS dlowstheintegration of models developed by different acquisition programs.
— ADS can expedite the association of results from live tests with output of simulations.

— ADS supports the execution of the Joint Vision 2010 paradigm, which requires realistic battle-
space environments populated with many weapon systems and threats. In particular, ADS
allows the large-scale, complex environment evaluations needed for C41SR systems.

— ADS can support the model-test-model process by providing more realistic test results that
can be used to refine digital system models.

— ADS enables the linking and integration of geographically distributed resources from different
system representation domains (e.g., digital system model, hardware-in-the-loop laboratory,
integrated systems test facility, open air range) that can lower testing costs.

— ADS supports experimentation of emerging war fighting concepts and testing new weapon
systems.

— ADS can reduce the operations tempo (OPTEMPO) of test participants and evaluators in
pretest training and integration periods as well asin the test period itself.

The ETE Test results strongly suggest that ADS has excellent potential for improving C4I1SR
testing and system acquisition. Test planners and program managers should consider the
technology as arelevant tool for their program unless an objective assessment suggests otherwise.

1.4.3 EW Test Executive Summary

The EW Test evaluated the utility of ADS to support EW T&E. While the test used several
efforts to examine distributed testing-based T& E, the cornerstone effort was a series of traditional
and distributed testing-based events using an airborne self-protection jammer (SPJ). The SPJ test
defined a simple, repeatable test scenario. The scenario was executed in three traditional test
environments to create a data baseline. The test scenario was then executed in two ADS
enhanced test environments. The first ADS-based event used a real-time digital system model
(DSM) interacting with manned threat simulators at the Air Force Electronic Warfare
Environment Simulator (AFEWEYS) facility. The second ADS-based event used the SPJ installed
on an F-16 suspended in the anechoic chamber at the Navy’s Air Combat Environment Test and
Evauation Facility (ACETEF). The data from all tests were statistically compared in an attempt
to quantify the impacts of ADS.
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Figureb5. Electronic Warfare SPJ Test Architecture
The other efforts used by JADS to examine the utility of ADS were

1) the OSD CROSSBOW Committee-sponsored Threat Simulator Linking Activity (TSLA)
effort,

2) the DM SO-sponsored High Level Architecture Engineering Protofederation (EPF) effort, and

3) the Army’s Advanced Distributed Electronic Warfare System (ADEWS) devel opment effort.

Each of these efforts added to the SPJ test experience to provide a broader understanding of the
utility of ADSto EW T&E.

1.4.3.1 EW Test Results and Conclusions

Within the confines of the SPJ test data, JADS concluded that ADS architectures that allow the
capabilities of geographically separated facilities to be combined to create a redlistic test
environment for EW devices can be designed. This alows the same test environment to be used
for SUT representations ranging from DSMs to operational equipment. Testing in @ common
ADS-based environment represents a significant departure from the traditional sequential EW test
process.

— ADS testing architectures requires a close team comprised of several technical experts
gpanning severa disciplines directed by a system integrator.

— Thearchitecture produced valid results for both the DSM and actual jammer hardware.
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— Latency within the closed-loop interaction was aggressively managed, and JADS was able to
meet its objective for more than 95 percent of the runs.

— HLA appears to be afeasible method for linking simulations for T&E. It is appropriate to use
HLA to link to other HLA-compliant simulations/simulators, but the T& E community should
not view it as the only architecture to consider in designing ADS tests.

— Two of the eleven EW testing facilities surveyed in 1996 as part of the TSLA effort that were
appropriate for ADS-based events have been closed. This is a significant erosion in the
infrastructure needed to design and execute ADS tests limiting the traditional EW testing
process.

1.4.3.2 Observationsfor EW T& E

JADS assessment, based on the different EW Test efforts, isthat ADS has varying levels of utility
for EW T&E. These levels of utility depend on the nature of the EW device being tested and the
availability of suitable test facilities. Single function EW devices and federated EW systems are
expected to benefit least from a ADS-enhanced process. Only radio frequency (RF) jammers may
see sufficient benefit to outweigh the additional cost of a distributed testing-enhanced test
process. Integrated EW systems may see significant benefits where a single test facility is not
capable of providing al the stimulation (including the closed-loop SUT versus manned threat
interaction for systems that include RF jammers) needed to smultaneoudly test al the particular
integrated EW system functions. Systems of systems testing, such as that required for electronic
support (ES) systems, should see significant benefitsin ADS-based events.

1.5 Other ADS

In addition to the three specific tests, JADS participated to varying degrees with other test
agencies and organizations using ADS technologies. The purpose of this effort was to leverage
off these other activities to broaden our conclusions concerning the utility of ADS across the
entire spectrum and to narrow our focus. JADS level of involvement with other ADS
organizations ranged from passive monitoring to full-scale support of test activities. Where
appropriate, JADS mapped conclusions and lessons learned from various organizations onto
JADS measures and objectives. A discussion of these conclusions and lessons learned is included
under the relevant measures in Section 2. Table 2 lists the activities and programs JADS was
involved with and characterizes our degree of involvement.
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Table2. Other ADS Activitiesand JADS Degr ee of | nvolvement

Activity Description JADS
I nvolvement
Common Ground Station Follow-on test and evaluation of the Extensive
(CGS) Follow-On Army’s CGS
Operational Test and
Evaluation (FOT&E)
VSTARS Mission Crew Evaluation of VSTARS MCTS prototype to | Extensive
Training System (MCTYS) support and contribute to the overal mission
Prototype crew training and continuation training
processes
Synthetic Environment Test of the real-time interaction of Moderate
Tactical Integration Virtua submarines operating on range with high-
Torpedo Project (SETI-VTP) | fidelity hardware-in-the-loop (HITL)
torpedo simulations
Project Constellation Cooperative effort among Army test Extensive
centersto link their facilities. The end state
for Project Constellation isavirtua proving
ground (VPG) capability
Bradley Synthetic Program to perform a series of test-like Moderate
Environment Operational events in a synthetic environment (SE) in
Test and Evaluation (SEOT) | parallel with corresponding testsin alive
environment to evaluate those aspects of
the SE that are mature enough to support
future testing and to identify and quantify
areas of the SE requiring further
devel opment
Threat Simulator Linking CROSSBOW-sponsored activity to provide | Extensive
Activities Study (TSLA) the facility and network features required to
support the T& E of electronic warfare
systems where the test environment is
composed of distributed assets
Joint Strike Fighter (JSF) Employment of smulated Limited
aircraft/capabilitiesin a smulated theater of
operations for analysis of capabilities
Joint Theater Missile Defense | JT&E to investigate and evaluate the Limited

(JTMD)

capability of US forcesto conduct TMD
attack operations employing existing
systems
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Activity Description JADS
Involvement
Joint Combat Search and Linked hardware-in-the-loop ssimulators and | Moderate
Rescue Joint Test and computer-generated forces at Theater Air
Evaluation (JCSAR JT&E) Command and Control Simulation Facility
(TACCSF) and Aviation Test Bed (AVTB)
simulation facilities to execute JCSAR
events for a rescue force launch order to
recover and extract isolated personnel
Simulation, Testing and Test support tool for Force XXI Battle Moderate
Operations Rehearsal Model | Command, Brigade and Below (FBCB?)
(STORM) tests providing a combined synthetic and
live test environment that replicates C4l
systems and information flows for brigade-
level units and below
Combat Synthetic Test and Early Joint STARS smulation that used Limited
Training Range (STTAR) Janus to display mixed virtual and
instrumented real forces
Joint Electronic Combat Test of semi-active missile systemsagaingt | Limited
Test Using Simulation multiple electronic countermeasures (ECM)
(JECSIM) techniques employed by missile, fighter and
bomber-sized targets, compare results to
model and smulation (M& S) predictions,
and correlate between model results and
live test results
Anti-Armor Advanced Demonstration to develop a distributed Limited
Technology Demonstration synthetic environment capability to support
(A*ATD) anti-armor weapon system virtual
prototyping, concept formulation,
requirements definition, effectiveness
evaluation and mission anaysison a
combined arms battlefield at the battalion
task force and brigade level
Advanced Distributed Simulation of the effects of the R330 Extensive
Electronic Warfare System jammer on friendly communication
(ADEWYS) equipment including the Single-Channel

Ground and Airborne Radio System
(SINCGARYS) radio
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2.0 Analysis of Test Objectives
2.1 Utility

To determine the utility of ADS to T&E, JADS assessed the validity of data from tests using
ADS, as well as the cost effectiveness and other benefits of using ADS. ADS has utility if
performance data compare favorably to reference data and if ADS data are timely, accurate,
reliable, correct and otherwise represent rea-world systems data. The first step in the analysis
process was to determine if and, where possible, to what degree ADS provides valid data. The
first objective of the first JADS issue addressed data validity. The second objective related to the
cost effectiveness and benefits of using distributed testing.

Issue Objectives
Issue 1: What is the present utility of ADS, | Objective 1-1: Assess the validity of data
including DIS, for T& E? from tests using ADS, including DIS,

during test execution

Objective 1-2:  Assess the benefits of using
ADS, including DIS, in T& E

2.1.1 Data Validity from Tests Utilizing ADS

To determine data validity the JADS a priori approach was to take a previoudly executed live test,
replicate that test in an ADS environment and compare the results. The assumption was that live
data were by definition valid or “truth”. This approach proved problematic and more complicated
than anticipated. Live data are often incomplete, either because of missng environmental
information or inadequate instrumentation. Live data are also subject to measurement errors that
may or may not be well documented. The fact that live test data are generally only available in a
very smal number of scenarios is another limiting factor in a comparison approach to data
validation. Because of the uncertainties and complications associated with live data, it was not
always obvious that live data rather than lab data should be the assumed “truth.” Because of these
uncertainties and complications associated with using live data as baseline truth JADS used
additional means of determining ADS data validity.

In addition to, or sometimes in lieu of, comparing an ADS test to a previously executed live test,
JADS used other analysis techniques to determine data validity. These techniques included
manual and automated consistency checking, analysis of summary statistics, outlier anaysis,
subject matter expert (SME) analysis and measure of effectiveness (MOE)/measure of
performance (MOP) analysis. These techniques either supplemented or, in some instances,
replaced ADS data comparisons to live data to determine ADS data validity. The specific
techniques to determine data validity used by each of the three JADS tests are discussed in detall
in the individual test phase and final reports. In all cases ADS data were valid.

23



2.1.2 Benefitsof Using ADSfor T& E

The structure of an optimal testing program should be based on the appropriate balance between
cost savings and benefits. To determine the benefits of any new capability or technology there
must be objective standards against which the performance of the new capability or technology is
measured. These performance measures or standards can be both quantitative and qualitative.
This report categorizes performance or effectiveness measures as either standards related to
enhanced testing capability (is it better or faster?) or to standards related to cost reduction
potentia (isit cheaper?).

2.1.2.1 Enhanced Test Capability

JADS demonstrated that ADS could overcome many of the traditiona limitations and problems
with test and evaluation. ADS allows a richer more reactive environment to be created earlier in
system development. Traditional single model or model-versus-model analysis is not as reactive
as smulations where human intelligence is allowed to affect appropriate system actions. Human
operators are an integral part of many weapons systems and need to be part of early system
testing if possible. For example, using models to determine jammer effectiveness against manned
threats ignores the human operator’s ability to recognize the target in the jammed display
increasing the risk that the jammer will be ineffective. By allowing the digital model to interact
with the manned threat smulators, ADS allows the system developer to reduce the development
risk by measuring jammer effectiveness early on. In the PGM example, linked laboratories can
provide reproducible, higher confidence results. Missile testing using a linked laboratory
distributed testing architecture is more reproducible than live testing, because scenario conditions
are more readily controlled and trials can be replayed for additional PGM responses. This allows
more trials to be combined for analysis, giving greater confidence in evaluation results. ADS also
injects more realism than analytical models since actual hardware is used and linked smulation is
often more redlistic than stand-alone HWIL l|aboratories. ADS alows the test designer to take
advantage of the laboratories inherent abilities to provide secure evaluation of classified electronic
countermeasures (ECM) techniques and increase force density or representation through the use
of smulation. In the C4ISR arena, ADS allows the force density of the scenario to be increased
affordably. The number of friendly and threat systems can be increased by representing them with
either manned laboratories (if realistic man-in-the-loop control of the systems is needed) or DSMs
(if scripted behavior is acceptable). The inability to evauate system performance in combat-
representative environments is a common limitation in OT&E and an area in which ADS can
improve the operational test (OT) environment. The ability of ADS to create affordable, large-
scale and complex environments for the SUT could mean more thorough testing. That, in turn,
could provide early identification of problems that might otherwise go unnoticed. Thereisalso a
potential for reducing test duration by using multiple facilities in an integrated environment rather
than using them sequentially.
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JADS found enhanced test capability for ADS in each of the areas investigated. Key areas of
utility are discussed further in the JADS Special Report on the Cost and Benefits of Distributed
Testing which can be found at www.jads.abg.com.*

2.1.2.2 Cost Reducing Potential

Another way of categorizing the benefits of using ADS relates to the cost reducing potential. The
use of ADS may directly result in cost savings and/or reduce overal program costs by avoiding
costs.

A live test that requires multiple platforms be brought to and assembled at a test range is one
example of the type of test that, for some cases, would be more efficiently and effectively
accomplished with ADS testing. This example could at least help support the argument for a
reduction in the number of expensive live tests required. Software (SW) developed for ADS may
be reused to support traditional testing methods. One example of this is from the JADS System
Integration Test, Live Fly Phase. The specia purpose interface developed to connect aircraft to
the Advanced Medium Range Air-to-Air Missle (AMRAAM) Ground Lab was later used for
troubleshooting in traditional testing methods. VSTARS is probably the best example of SW
developed for ADS with reuse capability. However, more than software fits in this category. For
example, AFEWES manned simulators were used for decades in traditiona T&E. They were
used by JADS for ADS-based testing by adding an interface to the facility. Any potential overlap
between traditional and ADS methods should be addressed by feasibility analysis.

The empirical data from the JADS tests have provided the JTF, aready experienced in
conventional T&E techniques, with sufficient confidence to identify benefits and savings arising
from the use of ADS. Severa usesfor ADS testing technologies have been identified that support
cost savings for traditional tests and across the program that should be considered when assessing
the cost of ADS to the overall program.

— ADS test analysis results can indicate where live testing can best be focused and may reduce
the need for some live tests.

— ADS results in a synthetic environment (SE) that can support other areas of the program,
other programs, and other DoD initiatives. For example:

- The SE capability supports system design and development, training simulation, and
training for the live test community.

- It can be used for early operationa assessments, development of tactics, techniques and
procedures before system testing, test rehearsal, verification of data sources and data
reduction techniques, and to determine whether adequate data are collected to evauate
test measures.

* After 1 March 2001, refer requests to the Joint Program Office Technical Library, 2001 North
Beauregard St., Suite 800, Alexandria, Virginia 22311.
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- In some cases, other test programs that require similar input can reuse an SE (e.g., the
ETE Test SE, with minor upgrades, could be reused for the Block 2 Army Tactica
Missile System (ATACMS) OT&E).

The SBA and STEP initiatives will advance more quickly as programs initiate development of SEs
asanorma step in the program’s life cycle. The focus of SBA is reduced cycle time -- the ability
to use the technology to develop systems more rapidly, reducing the current mgor system cycle
time from 15-20 years to 7-10 years (50 percent). Currently, most systems progress through a
series of sequentia tests at multiple facilities using the unique capabilities of the individua
facilities to address different test objectives. Distributed testing using ADS technologies can be
used to link the individual facilities and conduct concurrent testing of multiple test objectives, thus
providing the opportunity for significant time and cost savings. If shortening the acquisition
timeline results in cost savings, then there is a powerful argument for using the technology. Mgor
test programs often employ a variety of tools including physical models, force-on-force models,
hardware-in-the-loop (HITL) facilities, open air testing, system integration labs, simulators,
measurement facilities and the like. In some cases, testers take advantage of large-scale field
exercises (which are becoming increasingly rare). In many cases, the SUT must be moved from
facility to facility in a sequential stream. Because of scheduling issues with high use facilities,
there is often a significant amount of dack in test program time lines. Where large-scale field
exercises are the test vehicle of choice, there may be a year or more between test opportunities.
Additionaly, the use of ADS can reduce tota testing costs by replacing a limited number of live
tests with ADS-based events.

Cost avoidance is the notion that ADS can help perform more complete testing earlier in a
program, identifying failure modes and other problems earlier when they can be fixed cheaper and
faster than when they are discovered later in the system’s life cycle. For example, the ability of
ADS to incorporate man-in-the-loop provides an opportunity for cost avoidance when the
technology is used as a test rehearsal and training tool. Test participants can climb the early part
of the learning curve in the virtual environment, and the test schemes can be refined prior to the
use of very expensive test facilities. The time associated with lost test events could therefore be
reduced. In some situations, ADS can reduce the risk and cost of wasted live fire attempts by
providing arealistic test rehearsal capability. More thorough testing should result in identification
of system deficiencies earlier in the life cycle when they can be fixed more efficiently saving
schedule and dollars. ADS can redo live tests that have encountered problems more quickly than
live retesting which would result in schedule dips. Traditional tests are still required, but by
reducing the number of lost test events one could save money overall.

Testing could be more thorough, complete more test scenarios, and used for cases where live
tests are limited by test range constraints, weather, equipment, or when the test environment
needs to be very complex. For example, the Joint STARS Multiservice Operationa Test and
Evaluation (MOT&E) was originally planned to be conducted over the National Training Center
at Fort Irwin, California, with 300-500 military vehiclesin the maneuver area. Background traffic
from Los Angeles, Cdlifornia, and Interstate 10 would have provided a more operational load on
the system, however, would not have provided an increased load on the operators. This approach
was taken because the test planners realized they would never be able to provide an operationally
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representative test environment short of an actual war. The JADS ETE Test was able to
represent 10,000 vehicles arranged and maneuvering in a doctrinally correct threat laydown of
enemy corps. This provided a much more representative operational environment to perform OT
and provided the testers with a repeatable environment where ground truth was known.

2.1.2.3 Capability to Support Early Stages of the Acquisition Process

The DaD is seeking to streamline the acquisition process by the use of smulation technology

through a strategy called Simulation Based Acquisition. The goals of SBA are to

— substantially reduce the time, resources, and risk associated with the entire acquisition
process,

— increase the quality, military worth, and supportability of fielded systems while reducing total
ownership costs throughout the tota life cycle, and

— enableintegrated product and process devel opment across the entire acquisition life cycle.

A key element of SBA is the STEP, which is defined as “an iterative process that integrates
smulation and test for the purpose of interactively evaluating and improving the design,
performance, joint military worth, survivability, suitability, and effectiveness of systems to be
acquired and improving how those systems are used.”

Under the SBA and STEP concepts, the cost of testing is reduced because investments in
simulations in early acquisition phases can be leveraged rather than duplicated in later stages.
Reliability isincreased because of the iterative approach inherent to SBA and STEP where results
from field tests are incorporated back into models in a model-test-model paradigm. Overal cost
of acquigition is reduced because system evaluators can merge information from multiple
acquisition phases maximizing insight to system performance.

ADS s particularly useful in supporting SBA. ADS has relevance in these aress.”

— ADS can provide aframework for the integration of models developed by different acquisition
programs, since the use of ADS techniques (e.g., linking via network interfaces and data
protocols) can permit disparate ssimulations to be linked, as demonstrated during JADS
testing.

— ADS can expedite the association of results from live tests of a C4ISR element with the
output of simulations of the element. Using the same approach as the ETE Test, the element
can either be represented by the actual hardware or by a simulation and linked in either case to
the same representations of the other elements of the C4ISR system. Since the same scenarios
and synthetic environment can be used, correlation of results between the live element test and
the element smulation is relatively straightforward and can support the model-test-model
process at the element level.

®> The assessments in this section are extrapolations of the results of JADS testing and related
distributed testing programs and are based on JADS experience and insight.
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ADS can dso support the model-test-model process at the system of systems level by
providing more realistic mission-level test results that can be used to refine digital system
models for the entire C41SR system.

ADS supports the execution of the Joint Vision 2010 paradigm that requires realistic
battlespace environments populated with many weapon systems and threats. In particular,
ADS alows the large-scale, complex environment evaluations needed for C4ISR systems.

ADS enables the linking and integration of geographically distributed resources from different
system representation domains (e.g., DSM, HITL lab, ISTF, battle labs, open air range
[OAR]) that can lower test costs.

ADS supports experimentation of emerging war fighting concepts and testing new weapon
systems.

Further, ADS techniques can be applied to al C4ISR element acquisition phases.

Concept Exploration. If a C4ISR element DSM becomes available during this initial system
acquisition phase, ADS linking techniques can be used to provide a more redlistic battlefield
environment and to permit human interactions with the smulated element. This capability is
especially useful for development of a concept of operation (CONOPS) for the emerging
element system.

Program Definition and Risk Reduction. As prototype C4ISR element system hardware is
developed, ADS-based testing can be expanded and refined. ADS configurations can be used
to support early operational assessments and for more redlistic specification compliance
testing during DT&E.

Engineering and Manufacturing Development. Mission-level evaluations have replaced
traditional requirements-based OT&E to determine whether the system supports the
warfighter and ADS-based testing is well suited for this application. By using ADS, the
C4ISR system can be placed in a redlistic operational environment and valid data can be
collected for the evaluation of operational measures.

Production, Fielding/Deployment and Operational Support. By permitting operator-in-the-
loop operations with tactical hardware, ADS can support the development of tactics and
operational procedures in conjunction with redlistic training. ADS can aso be used for the
development of integrated logistics concepts.

ADS s also useful for supporting the iterative spiral development process. Asthe C4ISR element
undergoes improvements and upgrades, ADS can be used to more realistically

verify the eement system design,

confirm that design risks have been controlled,

certify readiness for operational testing, and

evaluate the system’s operational effectiveness, suitability, and survivability.
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2.1.2.4 Capability to Support T& E Planning and Test Rehearsal

Although ADS technology, in and of itself, does not help to support traditional test planning and
rehearsal, incorporating aspects of ADS into tests can impact planning and rehearsal in severa
areas including facilitating test concept and design, tactics development, and test preparation.
ADS possesses great potential for making improvements in these aress; yet, there is sometimes a
price to be paid for the added flexibility and complexity that accompanies these improvements.
The following paragraphs highlight both the additional value and complexity involved in T&E
planning and test rehearsal using ADS, as experienced during the three JADS test efforts.

ADS offers great potential for improving test concept and test design, as demonstrated by the
impact of itsuse in the ETE Test. The original Joint STARS operational test plan covered only a
small subset of its capability. With the creation of VSTARS, a virtual model of Joint STARS, and
the inclusion of ADS to the test concept and test design, JADS demonstrated that a far more
complex and credible test could be planned, rehearsed, and performed to test the Joint
STARS/VSTARS capabilities. Without the use of ADS, operational test designs for systems like
Joint STARS may remain limited in scope and complexity.

Similarly, the JADS EW Test showed that flexibility and complexity could be easily added to a
test concept and design by utilizing ADS technology. Just prior to executing Phase 3, an
additional smulated threat capability belonging to one of the linked facilities was added to address
the impacts of system loading on both network and SUT capabilities. The HITL threats a one
facility and the simulated threats from another were merged into a common environment to
provide a more robust test for the SUT. The test demonstrated that ADS, in allowing for the
combination of test resources from multiple facilities and the addition of assets late in the game,
offersflexibility and complexity for test planning, design, and execution in the test environment.

The SIT LSP was another example of flexibility that enhanced test planning. ADS alowed the
LSP to use an asset that included a man-in-the-loop instead of a constructive simulation. ADS
linking provided for the use of the F-14 simulator at Point Mugu, California, operated by an
operational pilot. The addition of assets that more closely represented real-world conditions
enhanced test execution. With the increasing complexity and interoperability of weapon systems,
it is less likely that al the assets required for a robust test will be located at a single site. ADS
allows test planners to consider test designs that include the linking of assets required to support
quality testing.

Using ADS can reduce the complexity of other tasks associated with testing, such as data retrieval
and reduction, which, in turn, reduce the amount of test planning and rehearsal required to
coordinate such efforts. For the ETE and EW tests, data retrieval and reduction procedures for
ADS phases were much simpler than those used in non-ADS tests or test phases. The ETE Test
data retrieval and reduction procedures were facilitated by the dedicated network connections at
all test locations that alowed for easy transfer and analysis of data from al sites. Similarly, for
the EW Test, the network connections to the participating test agencies in Phases 2 and 3 allowed
data to be transferred more ssmply and accurately than for the Phase 1 OAR and HITL tests. EW
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Test data reduction was also smplified because each distributed testing-based test relied on just
one data file for collecting, transferring, and manipulating SUT performance data. The OAR and
HITL test phases used two to ten separate files to provide the same information.

In some cases, adding flexibility and complexity to test concept and test design by distributing the
test also adds complexity to the test procedures by calling for more coordination among test
agencies. For the ETE Test, coordination among different test agencies became the largest
obstacle in successful test execution. For the EW Test, coordination of the HLA architecture and
configuration management were more difficult to manage than non-ADS tests. The SIT
experienced similar issues with the added complexity of coordinating test design, test execution,
and test control among agencies spread across the United States.

ADS aso impacts the cost of test concept and test design. The price of added complexity and
flexibility is no small consideration. The implementation of the network for the EW Test was the
single most impacting task in preparing for the tests. Once these networks are established,
however, the complexity of test design and test execution can be greatly decreased and costs
reduced for subsequent test events. The ETE Test had different experiences in the
implementation of the ADS-based events. For the ETE Test, the network was established, but the
coordination among test agencies was still amajor issue in successful test execution.

The SIT experiences were similar to those of the EW Test. The integration efforts required to
establish the overall network were extensive. Once the integration efforts were accomplished,
ADS alowed for the refinement of the test execution in a near real-time manner. This flexibility
allowed for changes to be made quickly resulting in the test objectives being met.

The complexities facing the JADS JTF may well be lessened for future testers who use ADS.
Work on the T&E infrastructure and on integration approaches such as HLA may ease the
difficulties of design and implementation.

2.1.2.5 Capability to Overcome T& E Shortfalls

During the feasibility study prior to the JADS JT&E, a survey of existing conventional
development and operational test limitations was conducted. Three hundred and sixty-one total
limitations were extracted from test reports and T&E master plans. Of the 361 T&E shortfalls
identified during the Joint Feasibility Study (JFS), it was determined that the results of the JTE
could be extended to address the utility of using ADS T& E methodologies to satisfy 276 of those
(76%). Those 276 were sorted into 40 categories as shown in Table 3. Table 3 rank orders the
40 categories according to the number of times a given shortfall was found during the T&E
requirements survey.
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Table3. T&E Shortfalls Addressed by JT& E

SHORTFALL

No.&

METHODD

Insufficient test articles

25

1,2

Electronic combat not allowed or limited/restricted

21

1

Performance restrictions

20

2

Insufficient battlespace

19

7,8

Inadequate instrumentation

18

1,2,5,7,8

| nadequate quantity and types of threat systems

17

1

Lack of systems for interoperability testing

[ —

Improper threats used

~

I nsufficient number of test events

Ordnance/chaff/flare restrictions

Inadequate quantity and types of targets/drones

Lack of systems for compatibility evaluation

Human interaction not represented in ssmulation

Inadequate quantity and types of friendly systems

Non-production representative test assets

Test areatime/availability restrictions

Non-representative force levels

Poor fidelity of mod/sim used for testing

Constrained concept of operations

©

Inability of mod/sim to replicate events/entities

Multi-dimensional threat lacking

Electromagnetic environment not representative

Poor fidelity of emulators/simulators used as targets/threats

Incorrect techniques/procedures used

Unrealistic test scenarios

Data collection from mod/sim results difficult

Security restrictions

WWwWww(w|w|(w|h~|lol(o)|N[(N|N|0o|0o|00

~No|a|gfr kR |Rr(NRRrN N R R RN N

aNo.: Number of times shortfall was found during T& E requirements survey

bMETHOD: Applicable ADS T& E Methodol ogy:

: Add Assets

Increase Test Length, Events, Repetitions
Real-Time Endgame Analysis'Damage A ssessment
Human Factorg/Live Response

Test Planning

System Devel opment

Robustness of the Physical Environment
End-To-End Testing and/or Post-Test Evaluation

NPT RARWNE
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Table 3. T& E Shortfalls Addressed by JT& E (cont.)

SHORTFALL

Inadequate number of simulation entities
Insufficient test resources (supplies)
Indirect fire tactics and capabilities not well represented
Joint/combined operations lacking or improperly represented
Redl-time instrumentation lacking
Target control lacking
Real-time analysis lacking
Incompatibility of collected data
Insufficient personnel resources
Mod/sim inflexible
Environmental impact restrictions
Improper friend, foe, and neutral tactics
Integrated avionics difficult to test
TOTAL 276

METHODD

Z
o
o

“\,

RPN NN NN NN
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aNo.: Number of times shortfall was found during T& E requirements survey

bMETHOD: Applicable ADS T& E Methodol ogy:

: Add Assets

Increase Test Length, Events, Repetitions
Real-Time Endgame Analysis'Damage A ssessment
Human Factorg/Live Response

Test Planning

System Devel opment

Robustness of the Physical Environment
End-To-End Testing and/or Post-Test Evaluation

NPT RARWNE

The remaining 85 shortfalls which were not addressed by the JT&E are listed in Table 4. Of
these:

- 18 shortfalls (NOTE #1 in Table 4.) could have been addressed by specialized
application of ADS T&E methodologies, but were not addressed because of scoping
limitations.

- 46 shortfalls (NOTE #2 in Table 4.) could not be addressed because of
inadequate environmental representations in state of the art models and ssimulations, a
current technology limitation.

- 21 shortfalls (NOTE #3 in Table 4.) could not be addressed by applications of
ADS methodologies. The use of ADS cannot overcome the fact that some VV&A
may be difficult and costly; however, this fact doesn’t prevent the application of ADS.
If costly V&V or model development are issues, they are scoping limitations as
opposed to application limitations. Additionally, it was JADS experience that the
costs of model development and VV&A are manageable.
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Table4. T&E Shortfalls Not Addressed by JT& E

SHORTFALL No.2& | METHODP | NOTEd
Limited training in use of test articles 14 5 1
Inadequate cluster munitions representation in models | 2 1 1
Insufficient logistical support for test assets 2 2 1
Non-representation of battlespace 15 7 2
Non-operational environmental test conditions 13 7 2
Restrictions on laser/emp use 9 7 2
Environmental restrictions 8 7 2
Terrain modification not alowed 1 7 2
VV&A difficult and costly 9 NoneC 3
Mod/sim costly 3 NoneC 3
Misc 9 NoneC 3
TOTAL 85

aNo.: Number of times shortfall was found during T& E requirements survey

bMETHOD: Applicable ADS T& E Methodology (see Table 3.)

CNone: ADS T&E Methodologies cannot correct these shortfalls

dNOTE: See text for explanation
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We conclude that 294 of the 361 shortfalls could have been addressed in the JT& E with current
or near-term ADS technology, and 276 of these were addressed (94% of those that could be
addressed). Hence the JADS results have broad applicability.

The 40 shortfall categories listed in Table 3 map to JADS Issue 1, Objective 1-2, Subobjective 1-
2-3, Assess ADS capability to support T& E execution, Measures 1 through 40. Table 5 identifies
the section(s) of the final report in which these 40 measures are addressed.




Table5. Final Report Section Addressing T& E Shortfall Categories

Final Report Section

JADS Measure

21251

1-2-3-1 Degree to which ADS can add assets to test execution

1-2-3-4 Degree to which ADS overcomes the traditional T& E
shortfall of insufficient battlespace

1-2-3-15 Degree to which ADS can provide non-production
representative test assets

1-2-3-17 Degree to which ADS can provide for more
representative force levels

1-2-3-19 Degree to which ADS can improve upon a constrained
concept of operations

1-2-3-25 Degree to which ADS can insure realistic test scenarios

1-2-3-28 Degree to which ADS can increase the number of
simulation entities

1-2-3-29 Degree to which ADS can add resources (supplies)

1-2-3-39 Degree to which ADS can facilitate the proper use of
friend, foe, and neutral tactics

21252

1-2-3-9 Degree to which ADS increases the number of test events

1-2-3-16 Degree to which ADS can overcome test area time/
availability restrictions

21253

1-2-3-13 Degree to which ADS can represent human interaction
insmulation

1-2-3-36 Degree to which ADS can increase personnel resources

2.1.2.54

1-2-3-2 Degree to which ADS allows for electronic combat

1-2-3-3 Degree to which ADS overcomes performance
restrictions

1-2-3-10 Degree to which ADS can over come
ordinance/chaff/flare restrictions

1-2-3-22 Degree to which ADS can provide for representative
el ectromagnetic environments

1-2-3-27 Degree to which ADS can overcome traditional testing
constraints imposed because of security restrictions

1-2-3-38 Degree to which ADS can overcome environmental
impact restrictions

21255

1-2-3-7 Degree to which ADS overcomes the lack of systems for
interoperability testing associated with traditional T& E

1-2-3-12 Degree to which ADS can increase the number of
systems for compatibility evaluation

21256

1-2-3-24 Degree to which ADS can insure that correct techniques
and procedures are used

1-2-3-33 Degree to which ADS can provide for target control




1-2-3-39 Degree to which ADS can facilitate the proper use of
friend, foe, and neutral tactics

Table5. Final Report Section Addressing T& E Shortfall Categories (cont.)

Final Report Section

JADS Measure

21257

1-2-3-30 Degree to which ADS can represent indirect fire tactics
and capabilities

21258

1-2-3-6 Degree to which ADS overcomes traditional T& E
shortfall of inadequate quantity and types of threat systems

1-2-3-8 Degree to which ADS overcomes the use of improper
threats used in traditional T& E

1-2-3-11 Degree to which ADS overcomes the traditional T& E
shortfall of inadequate quantity and types of targets/drones

1-2-3-14 Degree to which ADS can provide adequate quantities
and types of friendly systems

1-2-3-21 Degree to which ADS can provide multidimensional
threats

1-2-3-39 Degree to which ADS can facilitate the proper use of
friend, foe, and neutral tactics

2.1.2.59

1-2-3-40 Degree to which ADS can test integrated avionics

21.2510

1-2-3-18 Degree to which ADS can provide for improved
mod/sim used for testing

1-2-3-20 Degree to which ADS can overcome mod/sim’s inability
to replicate events/entities

1-2-3-23 Degree to which ADS can provide high fidelity
emulators and simulators used as targets and/or threats

1-2-3-26 Degree to which ADS can facilitate mod/sim data
collection

1-2-3-37 Degree to which ADS can overcome mod/sim
inflexibility

212511

1-2-3-31 Degree to which ADS can represent joint/combined
operations and capabilities

2.1.2.5.12, dlso
221-22.2

1-2-3-34 Degree to which ADS can provide for real-time analysis

1-2-3-35 Degree to which ADS can overcome incompatibility of
collected data

2.1.2.5.13, also
22.1.1

1-2-3-5 Degree to which ADS overcomes traditional T& E
shortfall of inadequate instrumentation

1-2-3-32 Degree to which ADS can provide for rea-time
instrumentation
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2.1.2.5.1 Ability of ADSto Increase Assets, Force Levels, Entities, and Battlespace
This section addresses the following JADS measures:
JADS Measure 1-2-3-1 Degree to which ADS can add assetsto test execution

JADS M easure 1-2-3-4 Degree to which ADS overcomesthe traditional T& E shortfall of
insufficient battlespace

JADS Measure 1-2-3-15 Degree to which ADS can provide for non-production
representative test assets

JADS Measure 1-2-3-17 Degree to which ADS can provide for more representative force
levels

JADS Measure 1-2-3-19 Degree to which ADS can provide improve upon a constrained
concept of operations

JADS Measure 1-2-3-25 Degree to which ADS can insurerealistic test scenarios

JADS Measure 1-2-3-28 Degree to which ADS can increase the number of simulation
entities

JADS M easur e 1-2-3-29 Degree to which ADS can add resour ces (supplies)

JADS Measure 1-2-3-39 Degree to which ADS can facilitate the proper use of friend, foe,
and neutral tactics

Conventional T&E is commonly limited by battlespace restrictions and an inadequate number of
entities. Typical tests are often conducted in conjunction with training missions in order to
acquire a suitable battlespace and a large number of assets. If testers rely on training missions,
they have only minimal control over test specifics and their test must be limited to the training
scenario being executed. ADS alows testers to overcome this T&E shortfall by providing a
affordable larger battlespace with a mix of live and virtual assets, reducing the number of
personnel and equipment needed for the test.

The size of the battlespace and number of entities were primary issues for the ETE Test. The
ETE Test was executed using nearly 10,000 Janus entities for each vignette and a virtual
battlespace of 150 square kilometers (km?). It would be impractical for a typica test to be
conducted with such a large number of entities and battlespace because of the cost and logistics
involved, even if the test was conducted in conjunction with atraining mission.

For the ETE Tedt, the battlespace and large number of entities gave the test team the ability to

closdly reflect the number and types of forces expected of an Army corps functioning in an
operational theater. The testers were aso able to control specific aspects of interest in the
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scenarios and to expand the test concept and design as desired. The largest tests conducted by
the Army, comparable to the scenarios tested by the ETE Test team, are accomplished at the
National Training Center (NTC). These tests are executed in conjunction with NTC using a
maximum battlespace of about 100 km?. The results show the great increase in battlespace
exhibited by the Phase 4 test over traditional testing where an additional 50 km® were added to
the battlespace. In addition, the battlespace of 150 km? used by the ETE Test team is far from the
maximum that ADS is capable of supporting. This battlespace was picked for its applicability to
the scenarios used during the Phase 4 test, but could be greatly expanded if necessary. In
addition, using ADS technology, even larger numbers of entities and more battlespace could have
been added. The Phase 4 ETE resultsimply the following benefits of ADS-based testing:

- An ADS-enhanced live test environment using validated simulations can provide more realistic
threats and force levels than those offered by conventional tests, i.e., threats/force levels
otherwise unavailable because of cost restrictions, unobtainable threats, etc.

- C4ISR system testers can tailor the simulation entities operating in the ADS environment to
closely reflect the forces expected in operational theaters, thus further increasing the relevance
of the collected test data.

- ADS dlows testers to have more control over the specific aspects of the scenarios of interest
and to expand their test concept and design. A typical constraint to test concept devel opment
is the number and types of units readily available for atest. For example, a conventional test
may require the use of a battalion, but because of a prior commitment or cost these personnel
may not be available. In contrast, ADS allows testers to create a virtual battalion and to test
their concepts with a minimum number of personnel and equipment.

To a lesser extent, the EW Test dso offered the ability to increase the number of threats and
targets available. For the EW Test, the ADS technology made it possible to add as many
simulated threats to the engagement as there were RF generators at the test facility, adding
unmanned threats to the scenario to go along with the manned threats used a8 AFEWES.
Similarly, the EW Test could increase the number of targets easier than in a traditional test.
Through script manipulation, multiple targets could be added to test the reactions of the normal
threats to multiple targets.

The size of the battlespace, and the number of entities were not issues for the SIT because of the
scenarios being ssimulated. However, though the SIT used only a few entities during testing
efforts, the architecture would have alowed for the addition of other entities if they had been
required.

With traditional testing it is often difficult and expensive to acquire al the support resources and
supplies to conduct a robust test. Most applications of ADS supported distributed testing can be
used to overcome a shortage or lack of test resources (supplies) typical of most forms of
traditional testing. EW testing on the other hand, unlike other forms of traditional testing, uses
few, if any, expendable resources such as supplies. Therefore, there is little if any need to use
ADSin EW testing to overcome a shortage of supplies.
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Although ADS can be used to overcome a shortage of supplies there are test resources unigue to
the use of ADS. The test resources (supplies) involved in the setup and execution of the ETE test
were examined to determine which resources would not have been required for a traditional test.
In addition, the amount of resources (supplies) required for the test, due solely to ADS-specific
requirements, was documented. ADS tests, unlike traditional tests, require resources (supplies)
related to the network and distributed nodes. Additional network and communication equipment
is needed to ensure network reliability and good communication at all nodes. In addition, an
increased amount of computer equipment is required at the distributed nodes to run the
simulations involved in ADS tests. Any support materials required at the distributed nodes would
also account for an increase in test resources (supplies) for ADS tests.

2.1.2.5.2 Ability of ADS to Increase the Number of Test Eventsand Test Time
This section addresses the following JADS measures:
JADS Measure 1-2-3-9 Degree to which ADS increases the number of test events

JADS Measure 1-2-3-16 Degree to which ADS can overcome test area time/availability
restrictions

Using ADS, testers can conduct more test events and test for longer periods of time than with
traditional T& E because of the reduced cost and logistics required and the capability to maintain
continuous and consecutive testing. All three JADS tests took advantage of these ADS testing
capabilities to increase test events and test time.

For example, during Phases 2 and 4 of the ETE Test, the test team was able to test for more than
30 hours in a 1-week period. This amount of test time over a similar test period would be nearly
impossible to match with a traditiona test using real assets because of the cost and logistical
restrictions. Similarly, the EW Test team was able to perform 271 runs during the two weeks of
both the Phase 2 and Phase 3 tests. During the Phase 1 OAR test, the team was limited to 14.4
hours of testing over eleven months, obtaining only 136 runs. Without the ADS testing capability
to support a continuous and consecutive test period, these results would not have been possible

During the SIT LSP, two operational pilots replicated the actual engagement of a previously
executed live missile shot. The ADS design allowed for the resetting of the engagement in just a
few seconds. If this test had been executed by live aircraft it would have taken 5-10 minutes to
return the aircraft on the range to the start position. In addition, fuel, weather, or flight-time
limitations did not limit the aircraft or pilots in the SIT LSP. During the SIT LFP, the team
obtained 14 valid runs in a 2-hour sortie that included refueling. Additionaly, the ADS
configuration allowed for the review of engagement results while the aircraft were returned to the
start positions. This near rea-time data review, which is not available during conventional range
operations, alowed adjustments to be made for the next run. Conventional live testing would
have alowed one run and analyzed the data after the aircraft had landed. ADS allowed the SIT to
maximize the number of test runs and to meet test objectives.
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2.1.2.5.3 Ability of ADS to Overcome a Lack of Personnel
This section addresses the following JADS Measures.

JADS Measure 1-2-3-13 Degree to which ADS can represent human interaction in
simulation

JADS Measure 1-2-3-36 Degree to which ADS can increase personnel resour ces

A common shortfall of traditional T&E is the lack of manpower available to conduct test
activities. This shortage in personnel resources can result in a reduced and sometimes insufficient
testing capability. ADS has the potentia to overcome a lack of personnel resources by replacing
personnel  with computer simulations which in turn interact with other virtua, live and
constructive representations. For example, the ETE Test used the Tactical Army Fire Support
Model (TAFSM) simulation as a replacement for the Army personnel that would have been
needed in similar non-ADS tests. Another example is the smulated use of ground vehicles. Live
testing requires an operator per vehicle as well as observer personnel. When al vehicles are
synthetic only a ssimulation operator is required. Additionaly, ADS alows you link personnel
who would otherwise be unavailable. During the ETE test live GSM operators in garrison at Ft.
Hood Texas who were unavailable for deployment as well as FDC and intelligence personnel were
linked to the test environment.

The SIT and EW Test experienced the need for additional personnel to successfully execute their
ADS-enhanced test. The ADS-based phases of the EW Test used from three to nine more people
than similar non-ADS tests to accomplish the same goal. In this case, additional personnel were
needed to monitor network performance and real-time visualization tools during the test
execution, to observe simulation equipment, to gauge test operator performance, and to watch for
system failures in the ADS architecture. The SIT had results smilar to the EW Test in that
personnel were needed to monitor system performance during the ADS portion of the test. The
use of the TCAC during the LSP was an example of additiona personnel requirements resulting
from the use of ADS supported distributed testing. During the LSP, personnel were required to
conduct, control, and monitor the test from Albuquerque. With ADS-enhanced testing, a central
node where the test can be controlled is needed. This node must provide the ability to monitor
the entire network during the test. In addition, all the nodes must provide personnel to interface
with the central node. These personnel requirements, however, are not necessarily unlike the
requirements for traditional testing. Personnel for test control and monitoring are required for
traditional testing, as are people to coordinate at each test site. The requirement for additional
ADS test control personnd is related to network instrumentation and monitoring requirements
that are not required for some traditional tests. In the EW test, the requirement for observers at
the manned threat |ocations was not an ADS requirement as well. JADS chose to place observers
at each threat location to monitor operator performance and control for operator induced
variability.
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Overdl, smulation of personnel actions is possble for testing various systems, but the
requirement for monitoring personnel at each of the distributed sites may exceed the personnel
requirement using a nondistributed test approach. In field tests involving dispersed sites, the need
for monitoring personnel is essentially the same.

2.1.2.5.4 Ability of ADS to Overcome Traditional T& E Restrictions

This section addresses the following JADS measures:

JADS Measure 1-2-3-2 Degree to which ADS allows for electronic combat

JADS Measure 1-2-3-3 Degree to which ADS over comes performancerestrictions

JADS Measure 1-2-3-10 Degree to which ADS can over come ordinance/chaff/flare
restrictions

JADS Measure 1-2-3-22 Degree to which ADS can provide for representative
electr omagnetic environments

JADS Measure 1-2-3-27 Degree to which ADS can overcome traditional testing constraints
imposed because of security restrictions

JADS Measure 1-2-3-38 Degree to which ADS can overcome environmental impact
restrictions

Traditional T&E is often adversely affected by restrictions imposed by performance, safety,
environmental, and security factors. Unsafe conditions, restricted tactics, reduced maneuvering
speeds and locations, the lack of test and communication assets, and electromagnetic and
environmental restrictions are just some of the limitations that can negatively impact the
robustness of atypical test.

ADS can be helpful in overcoming these shortfalls. For example the SIT LSP used the capability
to investigate tactics using pilots in aircraft smulators linked to a simulated missile in a hardware
in the loop facility. An ADS configuration such as this can alow pilots to examine portions of the
envelope too dangerous to examine on the open range. While tactics development was not
specifically the focus of this test, the SIT could have been expanded to test new and improved
tactics normally too dangerous to implement in a nonsimulation-based test.

For the SIT, ADS offered the capability to perform multiple flyouts of the same missile
engagement; a missile engagement that could not have been flown live because of safety
restrictions. ADS provided the capability to perform more repeatable and robust testing before
expending live missile assets. Additionally, ADS can overcome ordinance, chaff and flare
restrictions. Testing with actual chaff and flares is restricted because of the potentia of an errant
live missile. A key feature in the SIT LSP Mission #2: Parametric Study Mission was the use of
counter measures involving the gection of flares. Baseline validation profile V2 involved variable
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flare dispense times based on the automatic transmission of a flare PDU from the WSIC.
Although JADS did not specifically simulate the use of chaff in the SIT (or EW) test, the TSLA
study describes how this can be done. The SIT LFP ADS architecture also demonstrated the
potential to use ECM techniques. ECM techniques could be used against the missile and fire
control radar of the shooter aircraft in a SIT LFP test configuration overcoming the range
restrictions of traditional live testing.

For the ETE Test, maneuvering speeds, usage of ssimulated hostile territory landscapes, and the
addition of thousands of trackable entities resolved many problems of traditional T&E testing.
Because of the resolution of these problems, the ETE Test was able to execute a corps-size test
with up to 10,000 entities using tactics and movements that would have been restricted in a non-
ADS based test. There is no environmental impact from virtua vehicles operating in a synthetic
test environment. In terms of overcoming ordinance restrictions in the ETE test, ADS alowed
the firing of a synthetic ATACMS at synthetic troops. This would be impossible to do in a
traditional test.

For EW tests, non-ADS tests do not allow live missile flyouts against a SUT or target aircraft.
Instead, missile models are used to allow OT&E measurements to be made on both SUT and
threat performance. The JADS EW test was designed to test the ability of ADS to overcome
traditiona test and evaluation shortcomings related to the use of electronic combat. The results
of the EW test demonstrate that ADS can overcome many of the T& E shortfalls associated with
electronic combat testing. The EW test RF federate was designed to provide for a representative
electromagnetic environment. Unfortunately JADS was unable to capture a representative
environment from the OAR phase of testing, but conceptually thisis possible. The EW test did,
however, demonstrate the capability to use jamming techniques that the Federal Communications
Commission (FCC) and the Federal Aviation Administration (FAA) would not allow on the open
range. Although, the JADS EW Test was not specifically designed to address possible
environmental issues or the use of dangerous maneuvers, future tests could accomplish this if
HITL aircraft ssimulations were used. The EW Test used a scripted aircraft position to assess
ADS effects, but a test could be designed that alowed pilot interactions with threat operators to
determine a more realistic outcome for an OT& E test.

By providing large numbers of assets, depicting unsafe conditions in convoy movements and
aircraft and missile engagements, and applying tactics normally restricted in typical T& E, the ADS
testing technology increased test robustness for the three JADS tests. In all cases however, the
elimination of T&E shortfalls was accomplished at the cost of the implementation of ADS, which
can be higher than the cost of anon-ADStest. Concurrent with ADS implementation, complexity
is added on many levels to test planning, test rehearsal, execution, and analysis. The test manager
must be prepared to include additional time, money, and staffing to accommodate the growth in
test complexity if ADS is used. Failure to prepare for the additional requirements needed to
implement ADS will severely diminish the added benefits of ADS in overcoming the performance,
environmental, and safety considerations inherent in traditional T&E.

2.1.25.5 Ability of ADS to Overcome the Inadequate Number of Systems for Interoperability
Testing and Compatibility Evaluation
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This section addresses the following JADS measures.

JADS Measure 1-2-3-7 Degree to which ADS overcomes the lack of systems for
inter oper ability testing associated with traditional T& E

JADS Measure 1-2-3-12 Degree to which ADS can increase the number of systems for
compatibility evaluation

Traditional tests are often unable to perform interoperability testing or system compatibility
evaluations because of the limited number of systems available on site. ADS can give testers the
capability to overcome these shortfalls. By linking multiple systems from distributed sites, ADS
tests provide the opportunity to conduct interoperability testing and compatibility evaluations that
would be difficult if not impossible for most traditional tests.

For the ETE Tedt, there were many interoperability and compatibility problems among the fielded
real systems used. Up to the time that the ETE Test occurred, the target analysis cell (TAC) had
never had the opportunity to accomplish interoperability testing or compatibility evaluations under
tactical conditions in a doctrinally correct manner. During the ETE Test, severa systems were
able to operate together and function as intended during combat-like conditions. Specifically, the
light ground station model (LGSM) was electronically linked to the All Source Analysis System
(ASAS) workstations located within the TAC and provided a complete operational picture of an
enemy corps rear area. In addition, the ASAS workstations were electronically linked to the
Advanced Field Artillery Tactical Data System (AFATDS) termina and electronically passed fire
missions for prosecution by the ATACMS. Observer SMEs from Il Corps intelligence
community stated that this was the first time they had seen all these systems linked and operating
as they should during a conflict.

The EW Test did not explicitly test interoperability issues because the scenario used was one SPJ
against several threats. In the execution of the EW Test, an integrated air defense system (IADS)
was simulated with the terminal threat hand-off (TTH) federate. This federate designated when
each threat system would be activated against the target. This setup did not specificaly test
interoperability, but future tests could be changed to employ an actual IADS in the scenario. This
would alow interoperability between air and ground forces in a combat simulation. It is aso
possible to add different aircraft to future EW tests such as the Joint Strike Fighter (JSF) or the F-
22 to test interoperability among joint forces when multiple aircraft are engaging multiple thresats.

The SIT identified potential uses of ADS to overcome T&E interoperability shortfalls in
conventiona air-to-air missile testing. Conventional missile testing has a limited number of live
shots and systems because of cost considerations. This limits the robust testing of missiles and
their associated support systemsin a variety of engagement scenarios. Architecture similar to the
SIT LFP architecture could be used to identify potential problems between the shooter’s avionics
and missile. In traditional T&E such a deficiency would not be identified until live missiles were
actualy fired and lost. The solution to such a problem is easily implemented and valuable live
testing could be saved if the problem was identified before live missiles were fired. An ADS
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architecture like the SIT LFP architecture could be used to identify interoperability problems by
linking the aircraft, aircraft support systems, and missile in a more robust manner than a stand-
alone lab or captive carry testing.

2.1.2.5.6 Ability of ADS to Facilitate the Use of Correct Techniques and Procedures
This section addresses the following JADS measures:

JADS Measure 1-2-3-24 Degree to which ADS can insure that correct techniques and
procedures are used

JADS M easure 1-2-3-33 Degree to which ADS can provide for target control

JADS Measure 1-2-3-39 Degree to which ADS can facilitate the proper use of friend, foe,
and neutral tactics

In certain tests, incorrect techniques and procedures may be used, often as a result of missing
systems or components and/or restrictions placed upon the use of systems, components,
techniques, and procedures. ADS adlows for systems or components not physically located
together to be linked during testing. This can enable a test to apply the correct techniques and
procedures.

For example, prior to the use of ADS in the ETE Tegt, intelligence data from Joint STARS were
usually supplied to the ASAS in the form of verbal or written reports. This was because without
ADS there was no way to link Joint STARS to the test scenario and provide operationally
significant radar reports. This procedure was doctrinally incorrect. The ground-based portion of
Joint STARS, the LGSM, would actually have been electronically linked to the ASAS
workstation to pass radar reports to the analysts working in the analysis and control element
(ACE). The use of ADS in the ETE Test enabled the use of correct techniques and procedures
for this combat scenario.

The SIT identified potentia uses for ADS in improving the ability to use correct procedures
during testing efforts. During conventional live shot testing of air-to-air missiles, the targets are
unmanned drones. These drones are remotely operated and, in most cases, they are older aircraft
with performance capabilities that do not represent current threats. The SIT LFP allowed for the
use of current manned aircraft to perform the engagement scenarios. The use of manned aircraft
enhanced the ability to use correct engagement maneuvers for both target and shooter. In
addition, ADS may allow the use of countermeasures for the engagements. This use of correct
techniques with ADS can improve the quality of testing available prior to actual live shots.

Unfortunately, the EW Test did not overcome any use of incorrect techniques seen in non-ADS
tests. In fact, the operational staffing of one threat system was different between the OAR and
AFEWES testing sites. This was due to conflicting intelligence data and the following
implementation of operating the threat system. For the SUT, the most effective or battle worthy
ECM technique was not used against one threat to alow the threat system an opportunity to
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engage the target. In a combat situation, the most effective ECM technique would be used in the
pod to ensure the highest effectiveness. Furthermore, the rules of engagement (ROE) used at
each threat site were not doctrinally correct. The ROE were intended to reduce the variability
effects of human operators on the MOP results, but this proved ineffective. For future EW tests,
the difficulty will lie in deciding which system’s performance will be assessed. To assess SUT
performance, it may be necessary to regulate threat operator actions to improve consistency
acrossruns. For the EW Tegt, it was very difficult to smultaneously address both devel opmental
and operational test measures within the same test design. However, the principal interest of
JADS was assessing the ability of the architecture to support EW testing as opposed to rigorous
testing of the SUT.

ADS possesses the potential to link systems to operate in a doctrinaly correct manner, but this
added capability cannot be realized unless the test design fully incorporates and assesses the use of
doctrinally correct techniques and procedures.

2.1.2.5.7 Ahility of ADSto Represent Indirect Fire Tactics and Capabilities
This section addresses the following JADS measure:

JADS Measure 1-2-3-30 Degree to which ADS can represent indirect fire tactics and
capabilities

ADS-enhanced tests can redlistically portray indirect fire tactics and capabilities. This can be seen
by examining the results of the ETE Test. The Phase 4 configuration for the ETE Test used the
AFATDS command and control system, collocated with the TAC at Fort Hood, Texas, to request
fire missons. TAFSM, located at Fort Sill, Oklahoma, processed the fire missions and executed
them. When the ATACMS missile was fired in TAFSM, a fire protocol data unit (PDU) was
broadcast from TAFSM. The Janus operator, located at the Army Training and Doctrine
Command Analysis Center (TRAC), White Sands Missile Range (WSMR), New Mexico, was
alerted that a mission was underway so that, if desired, the operator could examine the strike area
and observe the effects. At the appropriate time, a detonate PDU was issued by TAFSM giving
the calculated spill location for the missile’'s bomblets. Janus calculated the spill pattern for the
bomblets and assessed the appropriate damage to the targets located within the spill’s footprint.
Once the damage was assessed, Janus broadcasted entity state protocol data units (ESPDU)
reflecting the effects of the missile strike. This was a doctrinally correct representation of an
ATACMS missile strike using approved missile flyout algorithms and approved weapons effects
algorithms.

The EW Test system assessed only a minor instance of indirect fire tactics during the distributed
test. In some of the excursion runs executed in Phases 2 and 3, the AFEWES site controller
would call out smultaneous missile shots from each weapon system. The TTH federate also
possessed the ability to encode messages for when specific threat sites should fire missiles at the
target. This capability could be expanded to utilize an actual 1ADS to add more realism to the
test scenario.



2.1.2.5.8 Ahility of ADS to Overcome Shortfalls Relating to Threat/Friendly Systems
This section addresses the following JADS measures:

JADS Measure 1-2-3-6 Degree to which ADS overcomes traditional T&E shortfall of
inadequate quantity and types of threat systems

JADS Measure 1-2-3-8 Degree to which ADS overcomes the use of improper threatsused in
traditional T& E

JADS Measure 1-2-3-11 Degree to which ADS overcomes the traditional T& E shortfall of
inadequate quantity and types of targets/drones

JADS Measure 1-2-3-14 Degree to which ADS can provide adequate quantities and types
of friendly systems

JADS Measure 1-2-3-21 Degree to which ADS can provide multidimensional threats

JADS Measure 1-2-3-39 Degree to which ADS can facilitate the proper use of friend, foe,
and neutral tactics

The three JADS tests provided different results in the effort to overcome the T& E shortfalls of
traditional testing in the area of adequate quantity and quality of targets, threats, and friendly
systems. Overdl, JADS did demonstrate the capability of ADS to overcome some of these
shortfals. However, the ability of ADS to overcome shortfalsin this areais not inherent to ADS
implementation but is dependent on the test architecture and simulations used.

For the EW Tegt, the addition of ACETEF simulated threat systems to the HITL threat systems
used at AFEWES provided for more quantity and flexibility than experienced with threat systems
in traditional OAR or HITL testing. Specificaly, during Phase 3 of the EW Test, additiona
threats were added in some runs to test the SUT response to multiple copies of the same threat
radiating from different locations. This allowed the EW Test team to assess erratic behavior of
the SUT when radiated by multiple signals of the same threat type. This was not possible during
the OAR test because the desired additional signals were not available at the facility. This could
have been done during the HITL phase if the JammEr Technigue Simulator (JETS) system had
been used in this fashion. During Phase 3, no erratic behavior was noted as a result of the
additional threats, suggesting that many more threats could be added to the scenario. The
addition of two additiona threats imposed only a small impact to the test setup time. It merely
required the implementation and usage of existing resources at ACETEF. No testing was
performed in the EW Test to determine the ability to add friendly entities to the test scenario.

The ETE Test did alow for the assessment of additional threat and friendly systemsin an ADS
enhanced testing environment. The Janus system provided the capability to have many more
friendly and threat entities than ever seen in a Joint STARS test. In traditional testing, corps-level
testing is not possible, but with the implementation of ADS-enhanced testing, the total entity
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population was expanded to nearly 10,000 entities. The time and resources required to
accomplish this expansion were considerable. Any similar ADS effort should be considered
carefully when deviating from a traditional test setup. Furthermore, in the Phase 4 ETE tedt,
combining real assets with virtual assets used in the test scenario also required considerable
planning and cost. Phase 4 relied extensively on the use of virtua assets, primarily because of the
cost and the limited availability or limitations of live test assets. These virtua assets interacted
with other virtual, constructive and live assets. Future ADS-enhanced tests must remain flexible
when trying to execute such tests with alive/virtual mix of threat and friendly systems.

2.1.2.5.9 Ability of ADSto Test Integrated Avionics
This section addresses the following JADS measure:
JADS Measure 1-2-3-40 Degree to which ADS can test integrated avionics

In traditional tests, the ability to test integrated avionics is often limited. Conventional test
methods and emulation of threat systems with poor fidelity may be inadequate, resulting in
inconclusive or inaccurate test results. ADS technology can overcome this T&E shortfall, as
shown in the SIT, by providing an improved capability to test integrated avionics.

During the SIT, the launch aircraft avionics were linked to actual missile hardware using tactical
hardware, software, and message protocols. The SIT LSP and LFP ADS configurations were
found to be useful for discrepancy/deficiency resolution, especialy when there were interface
issues/problems between/among weapon systems (e.g., the aircraft radar, misson computer,
stores management system, and the missile). This included troubleshooting problems that proved
to be difficult to replicate particularly those that appeared in flight tests but were not readily
duplicated in stand-alone laboratory testing.

The SIT ADS-enhanced test configurations permitted the HWIL missile to respond to actual pre-
and post-launch weapon system inputs instead of relying on stand-alone "canned" inputs. This
allowed the HWIL to be tested in a more operationally realistic environment than would have
been possible for atraditional test.
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2.1.2.5.10 Ability of ADS to Overcome Traditional T& E Shortfalls Associated with Modeling
and Simulation (M& S) and Can Provide High-Fidelity Emulators and Simulators

This section addresses the following JADS measures.

JADS Measure 1-2-3-18 Degree to which ADS can provide for improved mod/sim used for
testing

JADS Measure 1-2-3-20 Degree to which ADS can overcome mod/sim’s inability to
replicate eventgentities

JADS Measure 1-2-3-23 Degree to which ADS can provide high fidelity emulators and
simulator s used astargets and/or threats

JADS Measure 1-2-3-26 Degree to which ADS can facilitate mod/sim data collection
JADS Measure 1-2-3-37 Degree to which ADS can over come mod/sim inflexibility

ADS technology can provide vastly improved models and smulations for use in testing. An
inability to represent desired systems in a test environment is a common problem in traditiona
testing. With ADS, the tester no longer has to have all M& S assets physically located in a single
location to include these assets in testing. This saves the expense of purchasing models and
simulations and the difficulty involved in manning the smulated systems.

For the ETE Tegt, if the Army desired to test any Army components used in the test, they could
obtain radar reports from VSTARS without owning and manning (with Air Force personnel) their
own VSTARS. In atest such as the ETE Test, ADS-enhanced testing technology can ease the
work required by linking ssimulations located across the country.

ADS also dlows testers to assemble, using models, simulations, emulators, and fielded systems,
systems of systems that either have not yet been built or would not exist except in time of war.
The ETE Test, for the first time, allowed an ATACMS missile to be fired at an enemy force based
on operationally realistic intelligence collected by Joint STARS and processed by an element of
ASAS. Thisisjust one example of afielded system of systems. This ETE Test scenario also
included the battle damage assessment provided by Joint STARS observing the hulks left behind
and the fleeing survivors. All these components were electronically linked and functioning as they
would in actual combat. Using this distributed testing environment, it would be a smple task to
add the next generation ATACMS or ASAS and find out how it would function as a component
in this system of systems.

In addition, ADS technology is flexible enough to support a wide range of simulation fidelity
requirements depending on the type of testing being accomplished. For example, if a system
under test is conducting early developmental testing, the fidelity requirements may be significantly
lower than a system approaching OT. The EW Test showed the possibilities of linking low-
fidelity SUTs to high-fidelity threat smulators to track system performance through the
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acquisition process. The EW Test environment also possessed the ability to test a high-fidelity
SUT against low-fidelity threats, as seen in Phase 1 of the SIT.

Lastly, ADS can easily employ models and ssimulations that represent the threats of today and the
threats of tomorrow. All models and simulations of threats, no matter what their fidelity, are data
driven. The fidelity is determined by the accuracy and detail contained within the data and the
fidelity of the algorithms that use the data to depict the threat. During the ETE Test, the threats
used were those currently fielded within the Iragi Army. They could just as easily have been low-
observable threats from a future battlefield. Just change the data (radar cross section) and the
radar reports change drasticaly to reflect a potentia future battlefield. For the EW Test,
simulation of real-world threat systems was a more difficult task. Threat system data used in the
AFEWES simulation were based on collected intelligence data. As the collected data become
more readily available, the equipment needed to create effective and redistic smulators is the next
issue. Foreign materia is scarcely available to create the highest fidelity of simulators.
Furthermore, the operations tactics of foreign threat systems often change making it even more
difficult to maintain currency for those threat systems.

Overdl, ADS inherently adds the ability to link assets of varied fidelity, but the creation and
maintenance of those high-fidelity models are not necessarily made easier by the implementation
of adistributed testing environment.

2.1.2.5.11 Ability of ADS to Represent Joint/Combined Operations and Capabilities
This section addresses the following JADS measure:

JADS M easure 1-2-3-31 Degree to which ADS can represent joint/combined operations and
capabilities

ADS-enhanced tests can redisticaly portray joint/combined operations. The Phase 4 ETE OT
was a joint operation that employed a mix of Air Force and Army personnel located at different
facilities successfully ssimulating a C4I SR system interacting with ground-based units. Given more
of the necessary planning and resources needed, ADS could also represent combined operations
between forces of two or more allies. The Janus simulation used is capable of portraying up to six
different categories of forces. Since the scenario was set in Irag, it would have been an easy task
to include forces from Kuwait or other North Atlantic Treaty Organization (NATO) forces in the
scenario, thereby creating a combined operation.

Neither the SIT nor the EW Test used joint or combined operations in their test scenarios. At

best, both tests used multiservice test facilities in the execution of the test phases, but this did not
represent combined operations used in some traditional tests.
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2.1.2.5.12 Ability of ADS to Enhance the Analysis Process
This section addresses the following JADS measures.
JADS Measure 1-2-3-34 Degree to which ADS can providefor real-time analysis

JADS Measure 1-2-3-35 Degree to which ADS can overcome the incompatibility of
collected data

This section examines the ability of ADS test participants to conduct real-time analysis during
testing. Real-time analysis was conducted during al of the JADS tests. For the SIT, using alive
shooter-target ADS architecture provided the JADS analysts with immediate feedback on each
pass of a multiple pass mission. This alowed adjustments to be made to the remaining test
matrix, if necessary, while the live shooter and target platforms were till on range. This “analyst-
in-the-loop” feature of ADS testing would be especialy useful in efficiently progressing through
an ECM testing matrix which involves varying a number of ECM-related parameters. For the ETE
Test, network monitoring tools and the Janus/logger data collection capabilities provided data to
JADS analysts adlowing for real-time analysis. These tools provided data on the network links,
PDU rates, types of PDUs being passed, and the total number of PDUs logged at each node.
Anaysis of these data during test trials was important in ensuring that the test was functioning
properly with all nodes passing the expected amount and type of data. Real-time anaysis for the
ETE Test was limited, however, by the inability to manipulate log files during testing without
losing test data. The initial analysis of log files had to be delayed until immediately after each test
trial.

During the EW Test, written data were collected on each active threat and analyzed immediately
by operators in the TCAC. This provided feedback on how the federation systems were
performing and the quality of the SUT data being generated. This rea-time analysis required
more personnel than would have been necessary during a non-ADS test but it also resulted in
minimizing delays in acquiring in-depth knowledge about test performance.

The use of ADS requires an integrated, systems engineering approach to the test planning process
to insure compatibility of data. During all three of the JADS tests data had to be transformed so
that they could be manipulated and analyzed to address JADS measures. The JADS test teams
documented the type and amount of data that had to be transformed and the methodology and
tools used to transfer them. Also see section 2.2.1-2.2.2 for further discussion of JADS analysis
results.
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2.1.2.5.13 Ability of ADS to Enhance Instrumentation
This section addresses the following JADS measures.

JADS Measure 1-2-3-5 Degree to which ADS overcomes traditional T&E shortfall of
inadequate instrumentation

JADS Measure 1-2-3-32 Degree to which ADS can provide for real-time instrumentation

In general, ADS tests do little to overcome instrumentation shortfalls of traditional tests. |If
instrumentation is inadequate or incapable of providing real-time data for a non-ADS test,
development of an ADS test will not necessarily overcome these problems without additional
effort. Thisis especially true for ADS tests that have specific data transfer requirements, which
may not be fulfilled by existing instrumentation. Additionally, ADS tests applying a mix of live
and virtual assets will normally require the same instrumentation for the live assets as would be
required in traditional testing. ADS testing aso generates instrumentation requirements that are
specific to distributed architectures. The network itself must be extensively instrumented so that
anomalies introduced by the network are distinguishable from anomalies associated with the SUT.

Of the three JADS tests, only the instrumentation for the EW Test showed a significant
improvement over similar non-ADS tests. The most notable improvement of ADS over non-ADS
instrumentation was in the data analysis and visuaization instrumentation. For the EW Test ADS
phases, the instrumentation allowed for much better insight into the MOP data points as each run
was executed. The added insight from the resulting real-time analysis was beneficid in evaluating
test performance. Also see section 2.2.1.1 for further discussion.
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2.2 Concerns, Constraints, and M ethodologies

The second JADS issue addresses the limitations in the application of ADS to T&E. JADS used
three objectives to address Issue 2. Objective 2-1 addressed characteristics such as
instrumentation, interface performance, bandwidth, latency and data transfer performance to
determine if the current state of technology provides the necessary fidelity and is of the necessary
maturity for T&E applications. Objective 2-2 relates to ADS support systems for T& E such as
data management and analysis systems and configuration management.  Objective 2-3 required
that JADS develop new and assess current methodologies for the use of ADSin T&E.

|ssue Objective

Issue 2: What are the critical constraints, | Objective 2-1: Assess the critical
concerns and methodologies when using | constraints and concerns in ADS
ADSfor T&E? performance for T&E.

Objective 2-2: Assess the critical
constraints and concerns in ADS
support systems for T& E.

Objective 2-3: Develop and assess
methodologies associated with ADS
for T&E.

Section 2.2.1 below addresses the critical concerns and constraints relating to ADS performance
for T&E applications. To assess ADS performance JADS looked at player instrumentation and
interface performance, network and communications performance and the impact of reliability,
availability and maintainability on T&E.  Section 2.2.2 examines the critical constraints and
concerns in ADS support systems for T& E. JADS assessed ADS support systems for T& E from
the perspective of data management and analysis systems and configuration management. JADS
Section 2.2.3 outlines useful procedures for implementing ADS for T&E.

2.2.1 Critical Constraints, Concerns, in ADS Performancefor T& E
2.2.1.1 Player Instrumentation and | nterface Performance

The three JADS tests utilized very different types of instrumentation in the execution of the
various test phases. For the EW Test, instrumentation in the ADS portion was significantly
improved over the non-ADS tests. This was mainly in the form of instrumentation for data
analysis and visualization. The non-ADS tests all used threat site observers and a control room to
view the overall scenario, but viewing MOP results was not possible until the ADS test phases. In
these phases, the Automated Data Reduction Software (ADRS) and the analysis federate
applications offered much better insight into the MOP data points as each run was executed.
These were very vauable assets for test control. Similarly, during the OAR test phases,
instrumentation was not available to collect the jamming-to-signal ratio (JS) data desired from
these test phases. The test design planned to modify the Radar Detection and Performance
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Analysis System (RDAPAYS) to collect these data, but in the end, the system was not capable of
collecting the needed J'S data for any threat system. The existing instrumentation used in the
non-ADS tests was quite informative and useful, especially during post-test analysis, but the
added insight from the real-time analysis tools was more beneficial.

The ETE Test had severa instrumentation issues, the biggest of which was the instrumentation of
live assets for Phase 4. This instrumentation was a mgor undertaking for the ETE Test because
of the scheduling difficulties and the cost involved. Contrarily, the instrumentation of the virtua
entities for each test phase was exceedingly easy because the Janus system was designed to use
DIS PDU formats. The combination of the live instrumented entities and virtual entities in the
test environment was also a formidable obstacle in test execution, as the necessary information
had to be stripped from PDUs before being sent to the VSTARS system on board the E-8C
aircraft to minimize the amount of satellite communications (SATCOM) bandwidth used.

The SIT dso experienced difficulties in the instrumentation of live assets to be used in a
simulation environment. The latency encountered from the global positioning system (GPS) pods
on the shooter and target aircraft severely limited the intended scenarios available for use.
Because timely instrumentation of the aircraft positions linked to the missile ssimulator was
troublesome, very few maneuvering flight scenarios could be used during test execution. In this
case, the problem for SIT was not the ability to instrument but rather the ability to instrument and
pass the required data to the appropriate destinations in a timely fashion.

Overal, ADS does little to overcome instrumentation shortfalls of the T& E community. If
instrumentation is not available for a non- ADS test, developing an ADS-enhanced test will
usually not overcome this problem. In addition, in cases such as SIT, available instrumentation
may not be able to pass the required data to the destination in a timely fashion, further limiting the
usefulness of an ADS-enhanced test. Instrumentation problems are not usually solved by placing
the components in an ADS environment, but doing this may exacerbate any problems currently
existing in this area

2.2.1.2 Network and Communications Performance

One of the primary purposes of JADS testing was to determine if current network and high-speed
data communications structures were capable of supporting testing and training in an ADS
environment. Specifically, JADS assessed the network capability in three key areas. adequate
bandwidth to transfer large quantities of data from one node to ancther; the ability to transfer
these data from one entity or host to another with minimal delays (latency); and the ability to
transfer the data completely and accurately (minimal data losses/corrupt data). The means used to
test these network and communications systems capabilities and the performance results are
discussed below.

Bandwidth
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The three JADS tests used multiple methods to transfer data from one node to another. These
included T-1, T-3 lines, and RF satellite capabilities. The use of each data transfer method and its
bandwidth characteristics is discussed below.

The ETE and EW tests used T-1 lines to connect different nodes and transmit data. The T-1 lines
have a normal bandwidth of 1.544 megabits per second (Mbps). A small portion of this
bandwidth was partitioned off to provide a secure voice channel during both tests leaving a
bandwidth of 1.344 Mbps to transmit data. SPECTRUM® monitored bandwidth based on what
was left for data. Network link performance data from the T-1 line, including packet rate and
percentage of bandwidth utilized, were collected and studied using the SPECTRUM network
analysis tool. A polling rate of 15 seconds was used for the ETE Test and a polling rate of 30
seconds was used for the EW Test. Once all the data were gathered, the JADS analysts
consolidated the data by network link. These data were then used to calculate daily packet rate
and bandwidth values (maximum and average) for each link. The bandwidth values were
provided by SPECTRUM as the percentage of bandwidth available on the T-1 line.

The ETE Test also used a SATCOM link to transfer stripped PDU data from the ground data
terminal (GDT) to the air data terminal (ADT) on the E-8C. Because of the limited capacity of
the SATCOM link, the PDUs were stripped from 1156 bytes to 192 bytes to minimize data losses
that could have resulted from bandwidth restrictions. Because of the limited measurement
capabilities on the E-8C aircraft, no bandwidth data could be collected for this link.

As was the case with the ETE and EW tests, the LSP phase of the SIT employed T-1 lines to
connect nodes and transfer data. Each simulation node (Weapon System Support Facility
{WSSF]|, Weapons System Integration Center [WSIC], Simulation Laboratory [SIMLAB]) was
DIS compliant and encrypted. The network data exchange protocol was DIS Version 2.0.4,
except for the stores management system (SMS) data exchange between the F/A-18 WSSF and
the AIM-9 SIMLAB. ESPDUs were generated at each player's node and passed to all other
nodes via T-1 lines for use as required at those nodes. A T-1 link between the nodes and the
JADS TCAC dlowed JADS personnel to monitor and control the simulated intercepts.

In the LFP, two live F-16 fighter aircraft flying over arange were linked to the AMRAAM AlIM-
120 HWIL simulation facility. GPS and telemetry data were downlinked from the aircraft and
combined by the time-space-position information (TSPI) data processor (TDP) to produce
optimal entity state solutions. The aircraft entity state data were transformed into DIS PDUs and
transferred to the AMRAAM HWIL laboratory over a T-3 link. The shooter aircraft “fired” the
AMRAAM in the MISILAB at the target and provided data link updates of the target position
and velocity to the missile during its flyout. The AMRAAM seeker was mounted on a flight table
and responded to RF sources in the Missile Simulation Laboratory (MISILAB) which ssimulated
the seeker return from the target, the relative motions of the target and the missile, and ECM. A
T-1 link between the Central Control Facility (CCF) and the JADS TCAC dlowed JADS
personnel to monitor the simulated intercepts.

Prior to the installation of the network, the SIT analysts estimated the expected PDU traffic from
each site. Along with this expected PDU traffic, any additional network traffic was considered in
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determining the hardware requirements. After the initia instalation, basdine testing was
conducted by sending PDUs across the network. During the actual test, JADS analysts monitored
the bandwidth usage with SPECTRUM software tools.

The average and peak packet rates and load values experienced for each of the three JADS tests
are presented in the following tables. These tables refer only to active test time during which
PDU loggers were recording data.

Table6. ETE Test Bandwidth Usage

Phase | Node A | Node B Load Packet Rate
Average Peak Average Peak
2 T G 0.58% 20.0% 17.92/sec 120.0/sec
G H 1.07% 5.0% 33.74/sec 102.0/sec
3 T G .58% 20.0% 17.92/sec 120.0/sec
G H 1.07% 5.0% 33.74/sec 102.0/sec
4 T G .6% *69% 15.1/sec 345.0/sec
G H 3% 4% 15.5/sec 93.0/sec
Total T G 0.59% 20.0% 16.98/sec 120.0/sec
G H .81% 5.0% 27.66/sec 102.0/sec
G = Northrop Grumman H = Fort Hood T=TCAC

*The peak bandwidth of 69% was due to non-test software development activities at the TCAC.

These activities were halted once the effect on bandwidth was discovered.




Table7. EW Test Bandwidth Usage

Phase | Node A | Node B Load Packet Rate
Average Peak Average Peak
2 JADS AFW 6.75% 27% 54.33/sec 198/sec
JADS ACE 2.96% 11% 28.68/sec 103/sec
AFW ACE 4.18% 19% 32.95/sec 138/sec
3 JADS | AFRW 5.53% 65% 46.21/sec 315/sec
JADS ACE 2.73% 10% 26.74/sec 85/sec
AFW ACE 2.51% 21% 20.67/sec 151/sec
Totd JADS AFW 6.14% 65% 50.27/sec 315/sec
JADS ACE 2.85% 11% 27.71/sec 103/sec
AFW ACE 3.35% 21% 26.81/sec 151/sec
AFW = AFEWES ACE = ACETEF

*The peak packet rate and utilized bandwidth values were all captured on the fourth day of test
execution while excursions were being run with four active threats.
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Table 8. SIT Bandwidth Usage

Phase Network Available Max Load | Max Packet
Bandwidth Rate
(Mbps)

LSP Point Mugu- 2.048 4% Not
ChinaLake (T-1) Measured
WSSF-SIMLAB 1.536 2% Not

(LAN) Measured

LFP CCF-MISILAB 44.736 <1% 201/sec

CCF-TCAC 1.457 <3% 49/sec

LAN =local area network
Conclusion

T-1 lines used by JADS for al three tests provided more than adequate bandwidth to conduct
ADS-enhanced tests. None of the tests were delayed or negatively impacted because of
bandwidth constraints. The average load for al the tests was typically less than 10 percent. The
peak load experienced by any of the tests was 69 percent and 65 percent of the available
bandwidth during the ETE and EW tests, respectively. The ETE Test peak load was a result of
non-test related activities and was resolved before the completion of Phase 4. The EW Test peak
load was measured during Phase 3; this peak occurred while four threat systems were active
simultaneously during excursion runs. Neither peak load had a negative impact on the test.
Likewise, the bandwidth constraints of the SATCOM link for the ETE Test did not have a
negative impact. Stripping the PDUs to include only the essentia bytes relieved the potentia
problems that could have resulted from the limited SATCOM link bandwidth. For the SIT,
bandwidth problems were not experienced during either the LSP or LFP. The bandwidth usage
was well within expected levels.

L atency

All the electronic data (PDUs, electronic messages) transmitted via T-1 lines or SATCOM links
were time stamped and recorded at the transmitting and receiving node using loggers (devel oped
by JADS analysts and contract agencies). The loggers specificaly recorded the time and order
that the PDUs/electronic messages were transmitted and received at each node. The data were
later retrieved and correlated by JADS analysts to determine the latency (transmission time from
node to node). These calculations were accomplished using UNIX™-based software tools
created by JADS programmers. The results are as follows.
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Table9. ETE Test Latency Data

Phase Node A Node B Latency (seconds)
Minimum Mean Maximum

2 W T 0.016 0.039 0.145
T G 0.050 0.057 1.090
S W 0.030 0.035 0.396

3 W T .020 .047 172

T G -1.07* -.42* 152

S W .036 .038 375

4 W T 017 .046 178

T G .039 .058 291

S W .035 .038 .399

Ground NI1U Air NIU 1.58 12.56 85.57

Total W T 0.016 0.044 0.178
T G 0.039 0.058 1.090

S W 0.030 0.037 0.399

Ground NIU Air NIU 1.58 12.56 85.57

G = Northrop Grumman NIU = network interface unit S=Fort Sill

T=TCAC

*During Phase 3, logger clocks could not be synchronized at the Grumman node because of a
problem with the time synchronization program. This resulted in negative latencies (not included
in the calculations for the total column). This time synchronization problem was resolved during

Phase 3.

For both ADS phases of the EW Test, node-to-node latency values across relevant network links
were evaluated for six complex data message types. The six types were selected based on their

W =WSMR

ability to provide insight into the impact of latent traffic on SUT data validity.
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Table10. EW Test Phase 2 Latency Data (in milliseconds)

DATA ELEMENT | TYPE JADS JADS AFEWES-
AFEWES ACETEF ACETEF
LiveEntityState UDP Avg: 439 Avg: 412 N/A
(A/ICTSPI) Max: 859 Max: 861
Threat Performance | UDP Avg: 459 Avg: 42.6 N/A
(Threat Track Data) Max: 860 Max: 861
Threat Performance | UDP Avg: 321 N/A Avg: 35.7
(T/E, JS, Target Max: 7975 Max: 8540
L ocation)
SUT _Jammer _Tech | TCP N/A Avg: 130 Avg: 104.3
(DSM RF Emissions) Max: 13951 Max: 9680
SUT_Receiver_Track | TCP N/A Avg: 112.7 N/A
(Verify Environment) Max: 13982
Source_Mode TCP Avg: 101 Avg: 66 Avg: 61
Change Max: 9556 Max: 8022 Max: 7701
(Threat RF Emission)

A/C = aircraft

T/E = tracking error

TCP = transmission control protocol

UDP = user datagram protocol

Table1l. EW Test Phase 3 Latency Data (in milliseconds)

DATA ELEMENT | TYPE JADS JADS AFEWES-
AFEWES ACETEF ACETEF
LiveEntityState UDP Avg: 45.7 Avg: 444 N/A
(A/ICTSPI) Max: 1150 Max: 472
Threat Performance | UDP Avg: 52.7 Avg: 52.3 N/A
(Threat Track Data) Max: 1151 Max: 516
Threat Performance | UDP Avg: 30.0 N/A Avg: 41.2
(T/E, JS, Target Max: 515 Max: 511
L ocation)
SUT _Jammer _Tech | TCP N/A Avg: 75.3 Avg: 67.3
(DSM RF Emissions) Max: 312 Max: 296
SUT_Recelver Track | TCP N/A Avg: 77.0 N/A
(Verify Environment) Max: 267
Source_Mode TCP Avg: 55.7 Avg: 71.9 Avg: 455
Change Max: 372 Max: 1548 Max: 501
(Threat RF Emission)

A/C = aircraft

T/E = tracking error

TCP = transmission control protocol

UDP = user datagram protocol

For the SIT, the latencies of all PDU traffic were monitored and recorded by JADS loggers.
Table 12 shows the no de-to-node latency for the LSP. Table 13 shows the node-to-node latency
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for the LFP. The latencies were measured across T-1 or dedicated networks for LSP and T-1 or

T-3 for the LFP.

Table12. SIT LSP Latency Data

Phase Node A Node B Latency (in
milliseconds)
Mean Std Dev
LSP WSIC SIMLAB 17.2 8.3
SIMLAB WSIC 22.3 18.3
WSSF WSIC 19.7 15.3
WSIC WSSF 19.2 8.1
Table13. SIT LFP Latency Data
Phase Node A Node B Latency ( in milliseconds)
Mean Std Dev
LFP CCF MISILAB 12 0.9
MISILAB CCF 8.2 4.2
CCF TCAC 28.6 5.0

Conclusion

The tables show that the test networks were very effective in maintaining stable latencies during
the JADS tests. The only high latency issues for the ETE Test were associated with the
SATCOM link. These high latencies were the result of the numerous buffers required on the E-
8C to process the test data and were beyond the control of JADS personnel.

For the EW Test, seven percent and four percent of the runs for Phases 2 and 3, respectively,
experienced high latencies. These anomalies were carefully researched to determine the impact of
these latencies. Following this research, JADS analysts determined that the high latencies had
almost no impact on the large majority of the runs, with only one run from Phase 2 excluded from
the valid SUT data set and no Phase 3 runs excluded.

The latencies observed over the network for the SIT were as predicted by baseline testing of the
network after the initial installation. The biggest contributor to latency was not the length of the
network but rather how many interfaces the network traffic was passing through. The network
latencies for both phases of the SIT were minor compared to the latencies observed when the
individual simulators received and processed the PDUs from the network.

In general, the impact of high latencies on ADS-enhanced tests is dependent upon the type of test
executed. Tests such as the ETE Test can sustain high latencies (even latencies as high as those
experienced over the SATCOM link) and have no negative impact on test execution because of
the inherent delays involved in human-in-the-loop systems. However, in the SIT and EW Test,
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high latencies could have caused serious problems and result in unusable trials. Test directors
must consider these latency issues during test planning and determine the level of latency
acceptable for their test.

Data Transfer Performance

The performance of the network and communications systems in transferring data was measured
and anayzed for al the JADS tests. Specifically, the ability of these systems to transfer data
completely and accurately with a minima loss or corruption of data was the focus. This
measurement and analysis was accomplished through the use of the log files created by the JADS
loggers and the analysis tools created by the JADS program analysts. The results of the data
transfer performance for the three tests are displayed in the following tables.

For the ETE Test, the effectiveness of the network and SATCOM link at passing data was
evaluated through manipulation and comparison of PDU log files from each test location. This
analysis was only possible because of the software tools created by the JADS program analysts.
Log files containing more than 100,000 PDUs could be examined in minutes, a task that would
have taken days without the software tools.

Table 14 shows the summary PDU data for each ETE Test phase by node including the
SATCOM data from the live flight trials. No PDU loss rate, for any phase or the ETE Test asa
whole, exceeded three percent of the PDUs sent. In addition, no corrupt (duplicate or out of
order) PDUs were received. This shows the effectiveness of the network and SATCOM link at
passing PDUs between ETE Test nodes.

For the EW Tedt, the effectiveness of data transfer across network links was measured and
analyzed in terms of six complex data message types. The six types were selected based on their
ability to provide insight into the impact of lost traffic on SUT data validity. In other words, these
were the message types that if lost should have had the most noticeable effect on SUT behavior
and SUT performance measure data.
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Table14. ETE Test PDU Data

Phase | Node A | NodeB | PDUs Sent PDUs PDUs Lost/ Corrupt
Received Percent Lost PDUs
W T 382,254 382,159 95 0
.025%
2 T G 382,159 381,959 200 0
.052%
S W 13,745 13,744 1 0
.007%
W T 226,440 220,210 6,230 0
2.75%
3 T G 220,210 219,159 1,051 0
0.477%
S W 5,073 4,986 87 0
1.71%
W T 953,456 947,442 6,014 0
0.63%
4 T G 947,442 944,002 3,440 0
0.36%
S W 30,089 30,077 12 0
0.04%
NIU E-8C 359,144 349,297 9,847 0
2.74%
W T 1,562,150 1,549,811 12,339 0
0.79%
Total T G 1,549,811 1,545,120 4,691 0
0.30
S W 48,907 48,807 100 0
0.20%
NIU E-8C 359,144 349,297 9,847 0
2.74%
E-8C = aircraft G = Northrop Grumman NIU = ground network interface unit at Grumman

S=Fort Sill

T=TCAC

W=WSMR




Table15. EW Test Phase 2 Lost Data Traffic Messages by Link

DATA ELEMENT | TYPE | JADSAFEWES | JADS-ACETEF AFEWES-
ACETEF
LiveEntityState UDP | Avg Lost: 6.9 AvgLost: 18.6
(AICTSPI) Avg Sent: 4000 Avg Sent: 4000 N/A
Percent Lost: <1 | Percent Lost: <1
Max: 503 Max: 1266
Threat Performance UDP | Avg Lost: 6.3 AvglLost: 18.1
(Threat Track Data) Avg Sent: 4000 Avg Sent: 4000 N/A
Percent Lost: <1 | Percent Lost: <1
Max: 504 Max: 1266
Threat Performance UDP | Avg Lost: 4.2 AvglLost: 14.8
(T/E, JS, Target Avg Sent: 4000 N/A Avg Sent: 4000
Location) Percent Lost: <1 Percent Lost: <1
Max: 182 Max: 2222
SUT_Jammer _Tech TCP AvgLost: 0 Avg Lost: 0
(DSM RF Emissions) N/A Avg Sent: 9 Avg Sent: 9
Percent Lost: O Percent Lost: O
Max: 0 Max: 0
SUT_Receiver_Track | TCP AvgLost: 0
(Verify Environment) N/A Avqg Sent: 96 N/A
Percent Lost: O
Max: 0
Source_Mode Change | TCP | AvgLost: 0 AvgLost: 0
(Threat RF Emission) Avg Sent: 50 -90 N/A Avg Sent: 50 - 90
Percent Lost: O Percent Lost: O
Max: O Max: O

A/C = aircraft

T/E = tracking error

TCP = transmission control protocol
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Table16. EW Test Phase 3 Lost Data Traffic Messages by Link

DATA ELEMENT TYP JADS-AFEWES | JADS-ACETEF AFEWES-
E ACETEF
LiveEntityState UDP | AvgLost: .08 AvglLost: O
(AICTSPI) Avg Sent: 3900 Avg Sent: 3900 N/A
Percent Lost: <1 | Percent Lost: O
Max: 17 Max: 0
Threat Performance UDP | AvgLost: .08 AvglLost: O
(Threat Track Data) Avg Sent: 3800 Avg Sent: 3800 N/A
Percent Lost: <1 | Percent Lost: O
Max: 17 Max: 0
Threat Performance UDP | AvgLost: .2 Avg Lost: .002
(T/E, JS, Target Avg Sent: 3900 N/A Avg Sent: 3900
Location) Percent Lost: <1 Percent Lost: <1
Max: 36 Max: 1
SUT_Jammer _Tech TCP AvglLost: .006 | AvgLost: .006
(DSM RF Emissions) N/A Avg Sent: 10 Avg Sent: 10
Percent Lost: <1 | Percent Lost: <1
Max: 1 Max: 1
SUT_Receiver_Track TCP AvgLost: 0
(Verify Environment) N/A Avg Sent: 116 N/A
Percent Lost: O
Max: 0
Source_Mode Change | TCP | AvgLost: 0 AvglLost: O
(Threat RF Emission) Avg Sent: 29 N/A Avg Sent: 29
Percent Lost: O Percent Lost: O
Max: O Max: O

A/C = aircraft

T/E = tracking error

TCP = transmission control protocol

UDP = user datagram protocol

The network was very reliable in transferring data during the EW Test. No transmission control
protocol (TCP) (reliable) data traffic losses were detected during Phase 2 and only one unique
TCP reliable data traffic loss was found during Phase 3 (JADS analysts attribute responsibility for
the lost TCP message to the runtime infrastructure (RTI) itself, but the specific cause could not be
pinpointed). In addition, less than one percent of all user datagram protocol (UDP) (best effort)
data traffic was lost in Phases 2 and 3. Only one run was excluded from the SUT valid data set in
Phase 2, with no Phase 3 runs excluded.

During the SIT, PDU loggers were used to measure any missing, out-of-order, or corrupted
PDUs. There were no instances of these problems for either the LFP or the LSP. The only noted
problems were repeated shooter or missile PDUs during the LSP. These repeating PDUs were
generated by the network interface units (NIUs) for unknown reasons. The repeaters caused
some problems with dead reckoning of entity locations for display purposes. However, no target
PDUs repeated, so no problems were experienced within the smulations and execution of the
engagements.

63



Conclusion

Ovedl, the data transfer performance of the networks for the three JADS tests was excellent.
The problems experienced were minor and did not negatively impact the success of the tests.

In addition, any concerns about the impact of the relationships among data transfer performance,
bandwidth, and latency were dismissed because of the results reported for the three tests. Neither
the peak bandwidth nor latency appeared to have any impact on the ability of the network to pass
datareliably and accurately in an ADS-enhanced test environment. However, for distributed tests
requiring a greater amount of data processing in a shorter test period, it is possible that the
relationships of these network characteristics could become a concern.

2.2.1.3 Impact of Reliability, Availability, and Maintainability on T& E

The ability of ADS systems to be up and operating at scheduled test initidlization and to remain
operational throughout the test period is fundamental to the success of a distributed test.
Distributed testing systems experiencing low levels of reliability, maintainability, and availability
(RM&A) can cause test trials to be delayed, rescheduled, repeated, or canceled completely. For
the three JADS tests, execution logs were maintained at each node to document the performance
of the ADS systems involved and the overall status of the test trials. Following each test phase,
system malfunctions and failures were examined in each area in terms of lost test time and loss of
usable test trial data. This analysis provided insight which, in severa cases, enabled system
improvements to be made prior to the next phase of testing.

The following paragraphs and tables summarize the impacts of ADS system RM&A behavior
across the three JADS tests in terms of test time and tria losses. First, ADS system hardware and
software problems are presented exclusive of the network, personnel, and procedural problems
that impacted testing. Detailed discussion of the problemsin those areas follows.



ADS System Hardwar e and Software

Table17. Test Trials Canceled/Aborted Because of ADS System Failures

Test Phase Tota # #of Trids % of Trias
of Trids L ost Because of Lost Because of ADS
ADS System System Failures
Failures

2 5 0 0%
ETE 3 7 3 43 %

4 9 1 11 %
EW 2 363 83 23 %

3 270 21 8%
SIT LSP 214 30 14%

LFP 37 0 0%

As can be seen in Table 17, the ETE Test experienced the cancellation of four trials because of
ADS system failures during Phases 3 and 4. Of the four trids lost, two were due to problems
with VSTARS and two were due to the surveillance control data link (SCDL) at Northrop
Grumman. In addition to these failures, 15 minor ADS system failures were experienced during
Phases 2 through 4. These failures did not involve critical systems and did not result in a break in
the ETE Test loop, thus avoiding any delays or cancellation of the trials.

Unlike each ETE Test tria, which filled an entire day’ s testing, an individual EW Test or SIT trial
required only minutes to complete. Thus, when an EW Test or SIT trial had to be aborted
because of a system malfunction or fallure, the particular scenario being run was usualy repeated
immediately. This strategy for accomplishing runs allowed test controllers to monitor the overal
test progress and the amount of usable data that had been collected.

Because of the nature of the EW Test and the short duration of each individual trial, looking at
the number of lost test trials does not provide a complete picture of test federation RM&A
performance. Each aborted trial resulted in lost data but not in a significant amount of lost test
time. Table 17 provides additiona insight into test federation RM&A by capturing time during
which no active test trials were even attempted. This is time during which equipment was being
troubleshot and maintained or during which discussion about malfunctioning hardware and
software delayed the restart of active trials. Operators were typically released on break for a
short time if the ADS system problem was deemed severe enough to require more than ten
minutes of maintenance activity. As the table shows, both phases resulted in close to the same
number of hours being lost over nine test days. The main contributors to lost test time in Phase 2
were the hardware and software systems implemented to enable distribution, whereas the maor
problems experienced in Phase 3 were with existing test facility systems--problems which took
some time to diagnose and fix.
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EW Test Phase 2 RM&A analysis showed that, aside from the great deal of test time lost because
of existing equipment malfunctions at one of the test facilities, the majority of lost test trials were
caused by federation and visudization tool software crashes. Based on this information,
numerous problems were identified and fixed through software upgrades prior to Phase 3. These
fixes were responsible for the significant drop (from 23 percent to only 8 percent) in the number
of trials lost to these problems, as shown in Table 18. Thus, far fewer total runs were required in

Phase 3 to obtain a satisfactory amount of usable SUT data.

Table 18. Time L ost Because of ADS System Failures

Tota Test Tota Time Lost % of Time Lost
Test Phase Time Because of ADS Because of ADS
System Failures System Failures
2 35 hrs, 27 mins Omins 0%
ETE 3 35 hrs, 13 mins 21 hrs 60 %
4 57 hrs, 9 mins 8 hrs 14 %
EW 2 57 hrs, 12 mins 7 hrs, 18 mins 13 %
3 48 hrs, 48 mins 10 hrs 21 %
SIT LSP 19 hrs, 42 mins 2 hrs, 52 mins 15%
LFP 3 hrs, 39 mins Omins 0%

The ETE Test time data in Table 18 were calculated with the assumption that trials canceled
because of ADS system failures resulted in aloss of 7 hours of test time. This figure was used
because each ETE Test vignette was designed to support 7 hours of testing with more or lesstime
possible. ADS system failures that did not result in a cancellation of the tria (i.e., faillures that did
not result in a breakdown of the ETE Test loop) were not included. The table shows that 29
hours of test time, the equivalent of more than 4 days of testing, were lost because of ADS system
failures, with the large majority of this time lost because of problems with the VSTARS software
at Northrop Grumman.

Table 18 shows the lost time for both the SIT LSP and LFP. The LSP was the only phase that
experienced lost test time because of ADS system fallures. The 15 percent lost time figure for
LSP was nearly evenly split between hardware and software failures. Most of the software
faillures required only minutes while simulation or network interfaces were reset. The three
hardware failures included a missile hardware failure for approximately one hour and two failures
involving cooling or power supplied to a node. During the LFP there were three hardware
failures, none of which resulted in lost test time.

Personnel and Procedures

For al the JADS tests, detailed problem logs were kept at each of the sites to provide insight into
the impacts of different types of ADS system RM&A problems. JADS personnel used these logs
to document the behavior of existing facility hardware and software, hardware and software
implemented to enable distribution, communications equipment, and the distributed network
architecture. In addition, EW Test personnel used these problem logs to document personnel and
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procedural problems encountered during testing. Interestingly, for both Phases 2 and 3 of the EW
Test, personnel and procedural problems accounted for the second largest number of delays and
test trials lost, next to the combined ADS system hardware and software problems.

Table 19 shows the impact, in terms of lost test trids, of personnel and procedure problems
experienced during the EW Test.

Table19. EW Test Trials Cancded/Aborted Because of Personndl and Procedural

Problems
EW Tota # Tota # of # of Trials Lost % of Trials Lost
Test Of Tridls | Aborted Because of Personngl Because of Personnel
Phase Trids and and
Procedure Problems Procedure Problems
2 363 95 10 3%
3 270 32 10 4%

Phase 2 personnel and procedural difficulties included missing script files, incorrect script input,
miscommunication among test controllers and test station operators, operator tardiness, and
operator slowness or unfamiliarity with procedures. As a result of these problems, severa
procedures and checklists were made stricter for Phase 3. Following these changes, difficulty
with personnel and procedures during Phase 3 execution consisted amost entirely of operator
error based on miscommunication or smple lack of concentration.

Neither the ETE Test nor the SIT was affected as much by personnel and procedural issues as the
EW Test. The ETE Test trials lasted an average of 7 hours. If personnel or procedural problems
occurred, these problems could be resolved without any impact to the trials. For this reason, any
personnel or procedural problems were minor and were not analyzed. For the SIT, very few
personnel had to interact during the trial runs eliminating the potential for nearly any type of
personnel failure. The most critical interaction was between the two pilots performing the desired
flight engagements. In addition, the SIT had more extensive rehearsal time to refine procedures
and train operators, resulting in the reduction of potential procedural failures. Aswas the case for
the ETE Test, personnel and procedural failures were not a major issue for the SIT, and data on
these failures were not analyzed.

Network RM& A

The same logs and analysis procedures used to study ADS hardware and software RM&A were
also applied to network evaluation for each of the three JADS tests. Again, data collectors
annotated al problems encountered, as well as their causes, and test controllers documented the
overal status of the network and test trials. In addition, commercial and in-house network
monitoring tools (e.g., SPECTRUM, NETVisudizer™, JADS Link-Availability Monitor) were
used to monitor the status of all network equipment and links among nodes. Any problems
detected by these monitoring tools were brought to the test controller’s attention via on-screen
lights or sounds, as well as stored to databases for further detailed analysis. The results of JADS
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network equipment self-diagnostics were documented via line printers in terms of a brief
explanation of the problem, the time, and the link(s) involved.

The following paragraphs and tables detail the results of network reliability for each of the three
tests and the impacts to testing of that reliability.

Table20. ETE Test Cancellations/Postponements Because of Network Outages

Phase Affected Trials Comments
2 2 T-1 outage due to
contractor/hurricane
3 N/A No network cancellations/
postponements
4 N/A No network cancellations/
postponements

Table 20 shows each ETE Test canceled/postponed trial. Overdl, the ETE Test network
performed with high reliability. No trials were canceled or not used because of network
problems. However, two Phase 2 trials were postponed when the agency contracted to provide
network service inadvertently terminated use of the T-1 line at the Northrop Grumman node. The
coincidence of a hurricane hitting the Florida and Gulf coasts during the same time period delayed
the reactivation of thislink. As aresult, the test was extended two days after the scheduled test
period.

Table21l. ETE Test Network Downtime

ETE Test Time Time % of Time
Phase Scheduled for Network Network
Testing Unavailable Unavailable
for Testing
2 35 hrs, 27 8 mins 0.38%
mins
3 14 hrs, 13 11 mins 1.29%
mins
4 50 hrs, 9 mins 39 mins 1.30%
Total 99 hrs, 49 58 mins 0.97%
mins

The ETE Test network downtime experienced during test trials, by phase and for the test as a
whole, can be seen in Table 21. Aside from the postponed trials caused by the contract agency
error, the network was unavailable for less than one hour of the ETE Test over the course of all
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three phases. The majority of this downtime was due to network routers at the distributed nodes
failling momentarily. This suggests avery high level of network reliability.

Table22. EW Test Network Downtime

EW Test Time Time % of Time
Phase Scheduled for Network Network
Testing Unavailable Unavailable
for Testing
2 57 hrs, 12 17 mins < 0.50%
mins
3 48 hrs, 48 1 mins < .03%
mins
Total 106 hrs 18 mins < .28%

Table 22 shows the EW Test network downtime. Network problems encountered during the EW
Test Phase 2 were limited, resulting in just over 17 minutes of lost test time and two aborted runs.
Specific problems included a bad Integrated Digital Network Exchange (IDNX™) voice card at
ACETEF, ACETEF router problems, and a link between ACETEF and AFEWES going down
momentarily. The bad voice card resulted in two additional trials being run using non-secure
voice communication. During Phase 3, network problems caused just one trial to be aborted.
The JADS-AFEWES link and a minor crypto problem were the cause of this brief network
downtime. The impact of this downtime was insignificant with a minimal loss of TSPl data at
AFEWES and two-way losses of best-effort (UDP) data and a delay of reliable (TCP) traffic over
one network link.
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Table23. SIT Network Downtime

SIT Time Time % of Time
Phase Scheduled for Network Network
Testing Unavailable Unavailable
for Testing
LSP 19 hrs, 42 0O mins 0%
mins
LFP 3 hrs, 39 mins 0O mins 0%
Tota 23 hrs, 21 0O mins 0%
mins

Table 23 shows that there were no network outages during either phase of the SIT. The average
length of a daily test using the network was approximately five hours. Since there were no

outages, there was no impact on the test because of network reliability.
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2.2.2 Critical Constraintsand Concernsin ADS Support Systemsfor T& E
2.2.2.1 Data Management and Analysis Systems

The three JADS tests showed that data collection, retrieval, and storage methodologies do not
need to be more complex for distributed tests than for traditional non-ADS tests, and that, in
some ways, ADS data management techniques can be simpler and more efficient than their
traditional counterparts. JADS tests showed that both automated and handwritten data were
easly collected and retrieved from distributed sites with electronic data transfer via file transfer
protocol (FTP) speeding the process and alowing for more timely and thorough initial review.

The test teams used many smilar data collection and retrieval methods with data handling
dependent primarily on the particular format of the data generated, either electronic (produced
and collected by automated tools and systems) or operationa (usually in the form of handwritten
or typed log forms). For the ETE Test and the SIT, automated data were collected through the
use of tools such as the JADS logger, which collected PDU log files, and a SPECTRUM logger,
which monitored network performance. These data were retrieved at the TCAC following each
test day using FTP. Operational data were collected using log sheets at each test node. JADS
personnel transported these data to Albuquergue following each test phase.

Data handling for the EW Test differed little, although data from a few additional automated data
collection tools (e.g., ETHERPEEK™ data packet sniffers implemented across the network to
characterize data transfer), as well as distributed smulation (e.g., AFEWES threat system)
performance data, added to the complexity and amount of data. In addition, the JADS EW Test
log files, generated at each site and collected daily, handled HLA-compliant federation data versus
the ETE Test's DIS PDUs. The test teams encountered no significant problems during the
collection and retrieval efforts for either the operational or automated data.

Similarly, no magjor problems were experienced in data storage. All log files from each test node
were stored on hard drives and backed up to tape. The only adjustment required for data storage
for the ETE Test was the installation of 4-gigabyte (GB) hard drives because of the large size of
the log files. The EW Test team stressed the importance of having good documentation for
storage of electronic data including clear and detailed directory structures. Handwritten log
sheets and operator questionnaires from each node were maintained in test controller or analyst
notebooks for easy access. The successful implementation of these storage methods, along with
the collection and retrieval methods employed, show the level of smplicity which can be
maintained for data management of ADS-enhanced tests.

The EW Test, with its ADS and non-ADS test phases, enabled analysts to make comparisons
between the data management techniques used. During the OAR test (non-ADS), personnel at
the threat sites and in the control center performed written data collection. Digital range data
were delivered post-mission to JADS where they were catalogued, analyzed, and stored. This
data collection method did not alow for a great dea of immediate feedback on the SUT and
threat performance. On the other hand, the delay between missions did allow for fixes in data
collection processes, data collection equipment, and the SUT itself. For Phase 2 and 3 (ADS),
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written data were collected by personnel at each active threat, by the controller at each site, and in
the TCAC by operators performing rea-time analysis. This data collection method allowed for
more immediate feedback as to how all federation systems were performing and provided insight
into the quality of the SUT data being generated, alowing system flaws to be fixed almost
immediately. While the ADS-enhanced tests required more personnel during test execution to
perform data collection and retrieval, the result was less delay in acquiring in-depth knowledge
about test performance.

Another difference in data management between ADS testing and non-ADS testing for the EW
Test was the technique by which electronic data were transferred. The OAR test alowed for a
single compact disk to be delivered to JADS containing all the necessary data, whereas the ADS
tests used daily FTP transfers to accomplish most of the data delivery. The OAR approach
packaged the data nicely and made them easier to manage but aso required a long time to
discover and replace any corrupted or missing data. The distributed tests allowed for quicker
responses to data being lost or not transferred but also required much more management and
controlled placement of the information.

Lastly, there were differences in the actual amount and type of data created by the two types of
tests. ADS-enhanced tests produce more data than non-ADS tests. In addition to the
requirement to collect SUT, threat, and operator performance data, network data must also be
collected. Overall, ADS-enhanced testing added more flexibility for data management and
quicker insight into the quality of collected test data, but it did require more organization and
documentation to make data handling techniques effective.

2.2.2.2 Configuration Management

Configuration management for the JADS tests proved to be a difficult task. ADS-enhanced
testing makes configuration management more complex than in single-site test efforts because of
the different organizations involved. The JADS test managers did not have complete control over
the software or systems at the distributed test nodes, in part due to limited budget and low
priority. Existing configuration management procedures at the different facilities were used. This
alleviated some test problems, but since each facility possessed individua configuration
Mmanagement processes, a single configuration management standard could not be created. Thisis
a potential weakness for ADS-enhanced tests in general but not a disastrous one. This lack of
centralized control was overcome by the JADS tests in a variety of ways.

JADS test managers maintained close contact with personnel from contracted agencies and
conducted frequent meetings with test participants. This gave the test manager the ability to track
configuration management progress and problems and provided a forum for system experts to
resolve issues. For ADS-enhanced tests in general, this increased level of management is vital to
ensure effective configuration management with a focus on top-down management as a necessity.
Frequent integrated product teams (IPTs), detailed documentation and formalized procedures
should also be maintained to ensure successful configuration management.
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If a stringent configuration management plan cannot be adhered to by al involved test sites, then
the use of integration testing is critical in ensuring effective test management and execution. This
was the case for the EW and ETE tests. For the ETE Test, exhaustive integration testing was
conducted to guarantee all test hardware, software, and interfaces could be used in their current
configuration with modifications performed as necessary. For the EW Test, intensive integration
testing was performed on al software before runs for record began. This was especialy
important because of software changes made at multiple test sites prior to the Phase 2 and Phase
3 test events. The problem with this approach is the increased need for software developers who
can change software very quickly if problems are encountered. This puts a heavy responsibility on
the software developers who may not be able to support such activities.

Another key point to remember when conducting integration testing for an ADS-enhanced test is
to test with the entire architecture. During the SIT, a software change was made to one node and
tested in a stand-alone manner. Although the fix appeared to work, when the node was tested
with the entire network, the problem still existed. Just as configuration management is critical,
robust integration testing with the entire network isa must.

2.2.3 Methodologies Associated with ADSfor T& E

This section outlines useful procedures in implementing ADS based on steps given in the HLA
Federation Development and Execution Process (FEDEP) model®. A more detailed version of
this checklist isavailable in A Test Planning Methodology — From Concept Development Through
Test Execution.”

STEP 1: Define Distributed Test Objectives
Activity 1.1: Identify Needs
- Activity Purpose: develop clear understanding of the problem to be addressed by the
distributed test
- Activity Inputs. program objectives and information on resources available to support a
distributed test
- Activity Output: needs statement
Activity 1.2: Develop Objectives
- Activity Purpose: refine the needs statement into a more detailed set of specific objectives
for the distributed test
- Activity Inputs: needs statement from previous activity
- Activity Outputs: statement of the test objectives and initial planning documents

STEP 2: Develop Conceptual Model
Activity 2.1: Develop Scenario

® “High Level Architecture Federation Development and Execution Process (FEDEP) Model,
Verson 1.4, 9 June 1999 available from the Defense Modeling and Simulation Organization
(DMSO) HLA web site located at http://hla.dmso.mil/.

’ Available at http://www.jads.abg.com. After 1 March 2001 refer requests to the Joint Program
Office Technical Library, 2001 North Beauregard St. Suite 800, Alexandria, Virginia 22311.
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Activity Purpose: develop afunctional specification of the test scenario
Activity Inputs: operational context constraints specified in the test objective statement
Activity Output: test scenario description

Activity 2.2: Perform Conceptua Analysis

Activity Purpose: produce a conceptual model of the distributed testing environment
Activity Inputs: test scenario description from previous activity, test objectives statement,
and any doctrine and tactics appropriate for the scenario

Activity Output: conceptual model that is a description of the players, their actions, and
any interactions among players that need to be included in the distributed test in order to
achieve all test objectives

Activity 2.3: Develop Distributed Test Requirements

Activity Purpose: define top-level test requirements

Activity Input: conceptual model from previous activity

Activity Output: (1) requirements based on the distributed test objectives are directly

testable and provide the implementation level guidance needed to design and develop the

distributed test, and (2) requirements-based criteria for evaluating test results. Major top-

level requirements that should be addressed include the following

-- Fiddity requirements for al players represented in the test scenarios

-- Interaction requirements specifying information types that must be exchanged among
players to permit interactions

-- Latency requirements for the maximum acceptable latency for each pair of interacting
players

-- Data reliability requirements specifying the maximum acceptable level of distributed
testing-induced errors, such as dropout rate and out-of-order messages

-- Data analysis requirements including a data management and anaysis plan (DMAP)
detailing the analysis approach for each test objective

STEP 3: Design Distributed Test
Activity 3.1: Select Participants

Activity Purpose: determine the suitability of individua player representations (e.g.,
simulations, HWIL labs, or live playersranges) to become participants in the distributed
test

Activity Input: conceptual model developed in Activity 2.2

Activity Output: identification of the specific player representations selected

Activity 3.2: Allocate Functionality

Activity Purpose: alocate the responsibility to represent the entities and actions in the
conceptual model to the participants

Activity Inputs. identify participants from the previous activity along with the test
requirements, the test scenario, and the conceptua model

Activity Output: allocate requirements for the participants including any requirements for
modifying existing player representations or designing new ones. The steps for this
activity are asfollows

-- Develop alocated requirements including the following
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--- Data requirements including data rates, TSPl accuracy and smoothness, data time
stamp accuracy, classification of the data and any security handling procedures
--- Data synchronization requirements
--- Real-time data processing requirements
--- Data collection/instrumentation requirements
-- Determine if modifications to the selected player representations are needed, such as
--- Simulation modifications needed to utilize external inputs
--- Simulation modifications needed to generate the required outputs
--- Data processing modifications needed to meet TSPl accuracy, smoothness, and
latency requirements
--- Facility modifications needed for a replay capability that can be used during
integration testing
Activity 3.3: Prepare Plan
- Activity Purpose: develop a coordinated plan to guide the development, test, and
execution of the distributed test
- Activity Inputs: initial planning documents prepared during the development of the test
objectives (Activity 1.2) and the allocated participant requirements
- Activity Outputs: detailed planning documents including a detailed test plan and DMAP; a
verification, validation and accreditation (VV&A) plan; and an interface control document
(ICD)

STEP 4: Develop Distributed Test
Activity 4.1: Develop federation object model (FOM)
- Activity Purpose: develop the FOM (if HLA isto be implemented)
- Activity Inputs: detailed planning documents and the allocated participant requirements
- Activity Outputs: FOM and federation execution data (FED) file, if appropriate
Activity 4.2: Establish Participant Agreements
- Activity Purpose: establish al agreements among participants necessary for a fully
consistent, interoperable, distributed simulation environment
- Activity Inputs: test scenario, conceptual model, and FOM (if HLA isto be implemented)
- Activity Output: revised participant allocated requirements including any requirements for
additional modifications. The steps for this activity are
-- The participant interaction requirements are finalized including the following
--- Determine the data protocols to be used
--- Interface requirements including those for simulation interfaces, special-purpose
interfaces, and interfaces to the RTI for HLA implementation
--  Operational issues and policies are also addressed and resolved including the following
--- Terrain database requirements
--- Post-test data management requirements
--- Test control and monitoring requirements
Activity 4.3: Implement Participant Modifications
- Activity Purpose: implement participant modifications identified in previous activities
- Activity Input: updated allocated participant requirements
- Activity Outputs: modified participants
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STEP 5: Integrate and Test Architecture
Activity 5.1: Plan Execution
- Activity Purpose: define and develop the full set of information required to support the
distributed test execution
- Adctivity Inputs; FOM and FED file (if HLA is to be implemented), test scenario, and
detailed test plan
- Activity Outputs. refined and detailed integration test plan, VV&A plan, and test
procedures. The steps for this activity are
--  Complete detailed network design including the following
--- Determine if data from each node will be broadcast, multicast, or unicast
(transmitted point-to-point)
--- Determine if data are to be transmitted using best effort or reliable procedures
--- Determine network security approach to be implemented
--- Determine the wide area network (WAN) bandwidth requirement
--- Conduct surveys of each site to be linked by the network
-- Refine the integration test plan to include step-by-step systematic integration testing
procedures that address the following
-- Procedures for verifying any simulation/range facility modifications in a systematic
stand-alone fashion
-- Procedures for initially testing each WAN link separately
-- Procedures for testing each simulation-to-simulation connection with all network
nodes connected
-- Procedures for testing the voice communications with al equipment and personnel
asin the actual test
-- Develop detailed test control procedures and a security test and evaluation plan
Activity 5.2: Integrate and Test Distributed Architecture
- Activity Purpose: bring all the distributed test participants into a unifying operating
environment and verify that they can al interoperate to the degree required to achieve
the test objectives
- Activity Inputs: detailed test plan, VV&A plan, and test procedures
- Activity Outputs. refined test procedures, VV&A results, and a distributed testing
architecture which has been thoroughly tested and is ready for test execution. Key
steps during this activity
-- Instal the distributed test network
--- Select and procure the WAN to be used to link the facilities
--- Select, procure, and install the network hardware to be used including routers,
channd service units (CSUs)/data service units (DSUs), multiplexers,
encryptors, etc.
--- Build/procure the interfaces necessary for linking in accordance with the
requirements developed during Activity 4.2
--- Select, procure, and install test control hardware and software based on the
requirements developed in Activity 3.1
--- Select, procure and/or develop, and install network analysis/monitoring tools
-- Key testing steps during this activity
--- Perform compliance testing, as specified in the VV&A plan
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--- Perform integration testing, as specified in the integration test plan
--- Perform risk reduction missions
-- Perform validation, as specified in the VV&A plan
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STEP 6: Execute Distributed Test and Analyze Results
Activity 6.1: Execute Distributed Test

Activity Purpose: exercise al distributed test participants as an integrated whole to
generate required outputs and achieve the stated test objectives

Activity Inputs: refined test procedures and tested distributed testing architecture from
integration testing

Activity Output: raw test results. The following considerations apply during execution

Pre- and post-test briefings are essential

Deploy test force personnel to the range/sites several hours prior to the mission to
confirm that the preparations have been completed

Centralized test control/management and execution monitoring must be
maintained, following detailed test control procedures and checklists

Data collected during execution are used to support both quick-look and detailed
post-test analyses

Strict attention must be given to maintaining the security posture of the distributed
testing architecture during execution

Conduct an after action review immediately after the test in order to gather
important information from each facility, to formulate a course of action for
correcting any problems, and to prepare for the next period of testing

Activity 6.2: Process Output

Activity Purpose: post-process (as necessary) the output collected during test
execution

Activity Input: raw test results from test execution

Activity Output: derived test results

Activity 6.3: Prepare Results

Activity Purpose: (1) evaluate the data analysis results in order to determine if all test
objectives have been met and (2) identify legacy products and make them available to
other programs

Activity Input: derived test results, along with the test evaluation criteria from Activity

Activity Output: documented test results and legacy products
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2.3 General Requirements

Issue three of the JADS charter required that the JTF identify requirements that must be
introduced into ADS systemsiif they are to support a more complete T& E capability in the future.

|ssue Objective
Issue 3: What are the requirements that Objective 3-1: Identify requirements
must be introduced into ADS systems if for ADS systems that would provide
they are to support a more complete T&E | amore complete T& E capability in
capability in the future? the future.

The general requirements that are necessary if ADS systems are to support a more complete T& E
capability in the future include standards for network interoperability and multilevel security,
network performance requirements, expertise to support distributed testing and leadership.
Sections 2.3.1-4 below discuss each of these general requirements and section 2.3.5 provides
specific recommendations.

2.3.1 Standards

DMSO, the Simulation Interoperability Standards Organization (SISO), Foundation Initiative
2010, and many other government and commercial organizations are developing open systems
standards for technica interoperability among live, virtual, and constructive simulations.
Operational system interoperability standards are also being developed, and the distinction
between operationa interoperability standards and simulation interoperability standards is very
dight in many cases. Multilevel security standards and distributed test control standards are areas
which require additiona attention. Although technical standards have a long way to go, an
adequate process appears to be in place to develop them. A similar process needs to be put in
place to develop programmatic standards that will support distributed testing across all phases of
the acquisition process. Asin the technical standards, these programmeatic standards need to also
support international distributed testing and training.

2.3.2 Networking

Network requirements (i.e., expected data rate, latency budget, communications protocols,
control and management of the network) need to be defined early in the process. These
requirements must be clearly defined and forwarded to the Defense Information Systems Agency
(DISA) for evaluation of how they can best support the requirements, either through DISA
common user networks (i.e., Defense Simulation Internet (DSI), Secret Internet Protocol Router
Network (SIPRNET), Defense Research and Engineering Network (DREN), etc.), or by granting
awaiver exempting use of common user networks in order to build a private network suitable for
the requirements. It should be noted that if DISA’s common user networks are used, DISA will
allow connection to only one of the networks. These networks cannot be interconnected because
of security, interoperability, and tariff constraints. Thus, it requires close coordination with DISA
to ensure the network of choice will support all requirements.
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Time is of the essence. Careful planning and consideration must be given to the schedule for
implementing the communications network. On average, once the requirements are defined and a
networking solution is decided upon, it will take a minimum of 120 days (if a DISA common user
network is to be utilized, it could take more than 180 days) to procure and install the necessary
communications circuits and networking hardware. Also, it will take a minimum of 90 days to
obtain the necessary communications security (COMSEC) equipment and keying materia to
encrypt the data. It may take longer if a COMSEC subaccount needs to be established. In
addition, time must be allocated in the schedule to install, test, and validate communications
network performance. On average, JADS alocated one week per site to accomplish these tasks.

2.3.3 Expertise

Distributing testing requires expertise in many disciplines, and the JADS experience has been that
very few organizations have the required depth and breadth of expertise required to efficiently
conduct a successful distributed test. JADS had to develop a combination of government and
contractor expertise to support each of the JADS tests. In doing so, centers of distributed testing
expertise were established, but both the government and contractor expertise is very perishable.
There is a critical requirement to establish persistent centers of excellence within OSD and the
services to support distributed testing, or we will be required to reinvent the proverbial wheel
many more times.

2.3.4 Leadership Support

Continued leadership support is required to facilitate the use of distributed testing as a widely
accepted and used test tool. In particular, middle management needs to be strongly encouraged
to seriously consider the use of distributed testing to support future complex acquisition
programs. The previously listed requirements are areas that require immediate and sustained
leadership support.

2.3.5 Recommendations

The following list of recommendations summarizes the requirements for ADS systems that are
necessary to provide a more complete T& E capability in the future.

Address ADS approaches in the test and evaluation master plan (TEMP).
— Focus on the ability of ADS to overcome any identified test limitations.

— Program managers and operational test agencies (OTAS) should embrace and implement
STEP and SBA. ADS is an enabling technology for STEP and SBA.

— Use the IPT/integrated product and process development (IPPD) process to facilitate

utilization of assets across phases of development including requirements definition,
engineering, manufacture and devel opment, test and evaluation, operations and training.
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Mid- and upper-management should encourage/require T&E vision beyond the scope of
individual test events and specific systems.

When making an ADS go/no go decision, compare ADS-enhanced testing costs to the costs
of the alternative method(s).

Use JADS-developed ADS cost guidance to help identify the optimal mix of ADS enhanced
testing and traditional means of testing.

DoD should develop infrastructure to reduce the costs of linking.
Use an ADS test environment over the life of a program.
Incorporate ADS into the curricula of formal T&E and acquisition schools.

DoD should nurture groundbreaking programs, such as Foundation Initiative 2010, Joint
Strike Fighter.

Use JADS-developed ADS methodol ogies such as test planning, verification and validation.
Each organization using ADS should plan for a centralized test control and anaysis capability.

Such a facility can be low cost and located anywhere. In addition to test control, it can be
used to enhance real-time data analysis and test efficiency.
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3.0 Lessons L earned

Near the end of the JADS program, we came to the realization that the term “ Advanced
Distributed Smulation (ADS)” was potentially misleading when used in the context of T&E. The
word “simulation” is something of a turn off for testers, because they are sharply focused on
collecting real data whenever they can. In fact, distributed architectures can be used effectively to
support actual testing. A SUT can be incorporated into a distributed architecture and subjected to
valid stimuli that can originate at a number of remote sites. The collection of stimuli may indeed
create an “artificial environment” which is perceived by the SUT, but if the stimuli are valid, real
performance data can be collected on the performance of the SUT. That istesting. (As an aside,
even in traditional testing, the test environment is, more often than not, artificial.) The fact that a
stimulus originates at some distance from the SUT location isimmaterial so long asitisavalid
stimulus. Distributed architectures can provide robust test environments and offer opportunities
to conduct concurrent, rather than sequential test events, that generate actual SUT performance
data. Distributed testing, as we seeit, isasubset of ADS. There will amost certainly be
opportunities to use ADS as a simulation tool in support of acquisition programs, but there will
also be potential benefits to using distributed architectures as genuine test tools. In this section
the lessons learned from all three JADS tests are compiled under technical and programmatic
categories. In some cases the lessons learned apply to more than one category and thus appear
multiple times. For each category an attempt was make to distill the lessons learned in that
category into some key findings. The process to do this was very subjective and the reader is
encouraged to perform hig’her own assessment.

3.1 Technical
3.1.1 Simulations

- Careful design and thorough integration testing are required regardless of whether you're
developing and linking a new ssimulation or linking an existing stand-alone simulation.

— Asinthe SIT LSP, a mgjor lesson learned is that stand-alone simulation facilities (for live,
virtual or constructive entities) can require significant modifications before effective linking is
possible.

— Simulations, when used in distributed testing, should be carefully planned and developed.
Using reliable simulations is important for a successful test.

— Some problems existed in the robustness of the Digital System Model (DSM) software that
resulted in reliability problems with the DSM and its federate. Although a hindrance, the
DSM performance was adequate to collect the needed data. Better software design, quality
assurance, and testing would have uncovered the reliability, logic, and buffer limit issues seen
in the test execution.

3.1.2 Interfaces

- For the foreseeable future, distributed testing will utilize simulations that were not designed to
work together. In most cases it is more cost effective to develop interface units than it is to
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modify existing ssimulations. Careful design and testing of these interfaces are required to
ensure they perform the desired functions without adding large processing delays.

Accurate coordinate transformations are necessary. They must be verified and validated at
each site and then revalidated during end-to-end testing as early as possible in the test phase.
Network interface units (NIU) need improvement. NIUs are necessary if two nodes cannot
communicate directly in a common language. They can be a mgjor source of both errors and
processing delays. Better direct user control of the content of the data and network
communications is needed.

Linking of facilities using ADS can require significant facility interface hardware and software
development. ADS implementation isnot “plug and play,” at least for some time.
Additionally, linking may require specia purpose interfaces to accept inputs in rea time.
Development of such units must be factored into test planning.

Latency variations were significant. Processing delays were the primary culprit here.

Key interfaces need redlistic integration testing. Replaying data from a recorded mission
worked well in most cases (and was most cost effective); however, some integration testing
required alive mission.

Distributed testing often requires linkage among dissimilar facilities, network equipment, and
simulations. However, careful planning can significantly reduce the potential for difficulties
arising from network interface problems.

3.1.3 Networks

Distributed testing applications have unique and sometimes stringent network performance
requirements for latency and latency variation. There are many design decisions that impact
network performance. Specia instrumentation and thorough testing are required to ensure
the network is meeting performance requirements.

Common ADS-related hardware and software are needed. In the LSP, it was difficult to get
the ADS network to behave in a uniform fashion because of the many different types of
interface hardware, communications equipment (routers), and interface software versions.
Latency variations were significant. Processing delays were the primary culprit here.

Early definition of network requirements was very advantageous. This was a major lesson
from the LSP that JADS took advantage of.

Federations should experiment with different transport modes to determine the optimum mix
of transport modes. In the EW test federation performance varied as the mix of reliable and
best effort data changed. Through trial and error, fewer problems with latency and data loss
were noted if less reliable traffic was published within the federation. However, this was a
subjective opinion because no tools were available to test the performance envelope of the
architecture.  Federation performance was poor when integration testing started. RTI
developers should have tools or performance measurements to guide federation developers as
they design and integrate their architectures. The link health messages were required to be
published as best effort to correct this problem. This change was made late in the integration
effort to further tune the architecture with the rea federates. Link health check messages
were published best effort during both ADS testing phases.
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3.1.4 Instrumentation

— Specia network instrumentation is required to monitor network performance during both
development and test execution. Time stamping and synchronization are unique aspects of
distributed testing that required special attention. Live players also have unique
instrumentation requirements for distributed test applications.

— Time sources must be synchronized off the same time source and then must be validated at
each test dite prior to project operations to ensure accurate, synchronized time is precisely
recorded at each test site.

— Specia test equipment is needed for checkout and verification of the ADS architecture.
Without this equipment, trial and error becomes the norm when (not if) problems crop up.

— Changes and upgrades to aircraft instrumentation delayed development.  Specially
instrumented aircraft were required to support the LFP flights. Because of the small number
of such aircraft, the LFP schedule was very sensitive to periodic aircraft phase inspections,
software upgrades, and higher priority missions.

— In the LSP merging several TSPl sources was advantageous. Real-time aircraft inertial
navigation system (INS) and GPS data were combined to calculate more accurate kinematic
estimates. When combined with the ground radars, solutions of one to three meters in
position and one meter per second in velocity were achieved.

— Time sources must be synchronized using a*“master clock” and then validated at each network
node.

— Speciad test equipment and networking tools are necessary for distributed testing. The tool set
must be able to rapidly isolate the specific cause of network and ADS/DIS problems.

— In the EW test TSPl data losses among platform federate, the DSM, AFEWES, and test
control federate (TCF) occurred frequently during federation integration. JADS and DM SO
investigated this problem. A work-around solution was a fixed join process for federates prior
to each test run. After the solution was implemented, data losses among the DSM, AFEWES,
and the platform federate were still observed. These losses manifested themselves in the
apparent hovering aircraft observed in the federate integration test (FIT). It was not clear
what caused the data loss, but dead reckoning aircraft position provided an acceptable
solution. This data loss coupled with the dead reckoning implementation at AFEWES was the
suspected cause of an extremely large miss distance value on one missile shot. RTI bundling
of federate data for transmission made troubleshooting data flow and transmission problems
more difficult. Our tools assessed hardware performance only.

— Instrumentation for federation performance evaluation used in the EW Test Phase 2 was
inadequate. It lacked the ability to examine data passed between RTI instances. Best effort
data could be dropped by the network without notification or without any faults reported by
the hardware. Phase 3 network instrumentation must be expanded to include network sniffers
to monitor network traffic between the sites.

— In the EW test JADS was highly dependent upon time synchronization of al federate
computers and software. Any requirement for synchronization requires the ability to verify
that the requirement is being met. For example, if one millisecond synchronization accuracy is
required, then a capability to measure time between two computers a one millisecond
precision is necessary. However, software tools were not available to measure accuracy at
that level. In fact, testing time synchronization across the federation was more art than



science. Even with time synchronization and the time cards implemented in al computers,
instances were noted where time synchronization “dipped” affecting latency measurements. A
few occurrences of time synchronization problems across the federation were observed
requiring JADS to research particular runs after daily testing. JADS consistently followed
documented time synchronization procedures and hardware settings. Site support personnel
were relied upon to implement procedures and verify settings daily.

If you are going to use hardware for time synchronization (e.g., BanComm cards) obtain time
directly from the card. You may have to write device drivers to get this capability. You also
need to resolve how you will measure time synchronization differences. However, other
aternatives exist. The network time protocol (NTP) software (xntp for UNIX hosts; NTP
time for PC hosts) provided an easy-to-use method to synchronize system clocks to a time
source. In other JADS tests the system clock could be kept within one millisecond of the time
source. The software does require time and attention to reach this level of performance.
However, it keeps statistics on how well it is keeping time and it’s free.

In the EW test ADS was not able to completely solve time synchronization issues in the
federate computers using time cards. In theory, the hardware cards should provide the most
accurate time synchronization available. In practice, some implementations proved more
robust than others did and verifying time synchronization across a wide area network (WAN)
proved to be elusive. The most effective configuration of the BanComm cards was not
implemented for time synchronization on either the UNIX-based or the personal computer
(PC)-based hosts. In addition, there were problems with the BanComm hardware, BanComm
software, and with one of JADS contractor’s attempts to write software to use the BanComm
cards. The software executing on the Silicon Graphics. Inc., (SGI) O2s read time directly off
the BanComm cards via the JADS contractor-developed driver software. This provided the
most accurate time synchronization solution. However, the method used to obtain time
information (via overloading of an IRIX operating system call) had the limitation that it did
not provide any means for the federates to query the BanComm card as to whether it was
actually using the Inter-Range Instrumentation Group (IRIG)- B time code input signal (the
desired state) or free running using its internal crystal oscillator. However, on the PCs,
BanComm-provided software was used to synchronize PC system time to BanComm card
time. This was not very accurate, and in some cases, time on the PCs was off by as much as
60 milliseconds. In addition, this software did not synchronize the system time immediately
when Windows 95 or Windows 98 was started or restarted, which apparently caused several
aborted runs because of the time on an ADRS PC being unsynchronized. Also, for the PCs,
there was ill the problem of determining when the BanComm lost its signal and was free
running on its internal oscillator. Finally, JADS lacked an adequate method of detecting time
synchronization problems in real time during federate execution runs. Only in cases where
severe symptoms were produced by time synchronization, problems such as bursts of platform
federate live entity state and threat performance messages caused by a start time in the past
(for platform) were noticed immediately and corrected. Data that were time stamped on the
PCs (ADRS and DSM) were only judged “good enough.” There was alot of variation in the
time value that originated on the PCs. This did not impact the ADRS PCs as they only used
the time stamp in the start command, telling all federates to start at some time in the future.
However, the DSM PC did exhibit some odd behavior that affected calculation of jammer
response times.
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3.1.5Test Control

— There are many unique aspects to distributed test control that require a carefully selected mix
of centra and loca control. The central control facility must have the display and
communications capabilities to know total system hedlth in real time. Tota system health
includes not only the status of the real, virtual, and constructive players but aso the data
processing and collection systems and the system synchronization mechanism. Redl-time
processing of system datais essential to efficient test conduct.

— Test communications requirements must be addressed early in the test planning phase. Thisis
necessary to ensure effective communications during the test. Also, a linked test should have
multiple (more than two) communications nets with easy, selectable access to all the nets from
multiple locations within the site.  Finally, the capability for secure video teleconferencing
pays big dividends during planning, coordination, and post-test debriefs.

— Local (on-site) test monitoring/control should be used prior to remote test monitoring/control.

— Tight control of the aircrew is not desirable. Give them the critica parameters and
switchology to meet the test objectives and allow them to make tactical decisions, fly the
“aircraft,” operate the weapon system, etc.

— Severd subnetworks should be used for voice communications. Three voice communications
networks were needed to support more than 30 people at various locations, and a fourth
network would have further aided decision making.

— Two-dimensiona displays were needed at each node; they greatly enhanced the situational
awareness of the participants.

— Have acentralized test control center with test controllers who are extremely familiar with the
test and network configuration.

— Personnel involved in a distributed test need to understand the “big picture.” When people are
geographically separated, it becomes easy for them to focus on their own individual portion of
the test. When problems arise, personnel who understand the entire test and the overal
network will find solutions much faster.

— Operator boredom with the repetitiveness of test runs a2 AFEWES may have contributed to
afternoon run differences. JADS attempted to minimize turn-around time between runs. The
time between runs from start time to start time was usually between 6 and 8 minutes.

— Detailed planning for run management is necessary before testing commences. During daily
testing, a run matrix was used to determine which runs were executed; what procedures were
used to start the federates, models and ssimulators; and to initiate the run, stop the run and shut
down of the federates. The work done during preliminary testing (e.g., federate acceptance
test [FAT], federate integration test [FIT]) provided a repeatable methodology for orderly
federation operation that was used for the formal test. Nonetheless, problems were frequently
encountered, errors were made, and unanticipated issues arose.

— During test runs, the TCAC test controller was highly dependent on ADRS for federation and
scenario status monitoring.  Analysts were highly dependent on the ADRS emitter state
history display for monitoring jammer/threat engagement details. JADS found the anaysis
federate scenario visualizer to be a solid capability. While it provided an extra set of graphica
displays of the unfolding engagement, it also provided rea-time feedback of the EW Test
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MOPs. Anomaliesin miss distance and response times could be instantly assessed, which was
an added capability separate from ADRS. The analysis federate could not take the place of an
ADRS machine for Phase 3, but it could support troubleshooting of anomalies seen during the
runs. Without the analysis federate, problems seen could be at AFEWES, ACETEF or in one
of the many federates run at JADS. The analysis federate aided in identifying the source of
the problem. If presented with extremely limited time and manning, the analysis federate
could be eliminated with only a small impact to test execution. It was not critical to the
function of the test but did provide an extra source of examination of the run execution. The
greatest benefit of the anaysis federate was the real-time assessment of the EW Test MOPs
and the integration of the aircraft profile with the threat mode status. If tasks needed to be
combined, the analysis federate would need to be updated to assume the responsibilities of the
second ADRS machine.

JADS EW voice links were conducted using conference calls with open lines to AFEWES and
ACETEF. This capability continued to evolve as command and control requirements evolved.
JADS used head-mounted earphone/microphone equipment and experienced numerous
problems with hearing and being heard across the network. Most problems were alleviated
with equipment familiarity and experience. Batteries had to be replaced frequently. The FAT
and FIT demonstrated shortfalls in the voice communications that required more equipment at
each facility. As the number of instruments increased, testers became very busy coordinating
status, communicating test information, and controlling run execution. Consequently,
message transmission length had to be minimized; external background conversations avoided,;
and test problem troubleshooting had to be done via a separate line. ACETEF had some
telephone instrument problems. JADS used Phase 2 conference call initialization methods
during Phase 3 and included more formalized discussion procedures and protocols.

JADS refined voice protocols for acknowledging readiness among sites and starting/stopping
runs for EW Phase 3. Further review of link hedth status confirmation procedures and
network health check impacts was needed. JADS improved situational awareness for network
health and readiness across sites and formalized the procedures as necessary.

The health check was inadequate for monitoring JADS EW federation status for severa
reasons. Firdt, itstime scale, which was about 20 seconds before any indication of a problem,
was too long for area-time federation. Second, because it sent its messages via TCP/Internet
protocol (1P), this system could not detect a problem for federate messages sent via RTI best
effort, i.e., UDP/IP-based protocol, unless the underlying cause of the problem affected both
of those protocols. And third, the RTI did not time stamp and log these messages, so they
were only available in real time. JADS did not use this as a primary indication of federation
health, so no changes were required. Future federations should investigate RTI tuning
features (e.g., runtime infrastructure initialization data [RID] file parameters) or other RTI
management features (e.g.,, management object model cals) if the federation doesn't
implement its own health monitors like JADS did.

The JADS link health check (LHC) scheme during the EW test provided reasonable insight
into federation health once it was understood. Analysis showed that there was a high
correlation between the loss of LHC messages and most, but not all, events that involved the
loss of other federate messages sent best effort and/or the delay of messages sent via RTI
reliable, TCP/IP-based communications protocol. Due to its 1 hertz message frequency, the
LHC system sometimes missed best effort data loss events lasting less than 1 second, but
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those events apparently did not cause any simulation problems. Since the LHC system sent its
messages via the best effort protocol, it could also not detect short-duration problems that
affected only the TCP/IP connection used for reliable protocol between two federates.
Perhaps, the most interesting result from the post-test analysis of the LHC messages was that
the LHC system detected selective, one-way best effort data losses between federates that
may be a symptom of problem(s) with the RTIs use of IP multicast groups. For the runs
during which these problems were observed, the |osses were selective because LHC messages
(and usually other federate messages sent best effort as well) were lost between one or more
federates at JADS and the federate at another test node but not between the remaining JADS
federates and that remote federate. The losses were one way because the LHC messages
between the federates experiencing the problem were lost in only one direction. Typically,
during such events, there was no delay in the flow of reliable messages between those
federates, if any reliable traffic was present. It was difficult to understand how network or
network hardware problems could produce such selective, one-way data losses. While LHC
as implemented has limitations, it was sufficient for JADS in Phase 3. Future federations
should consider the limitations noted if they choose to pursue a smilar health monitor scheme
for their federation.

Test design should include as much rea-time analysis as possible. This will increase the
success rate during test execution and minimize time required to repeat test activities if the
equipment problems are not noticed until after test completion. Future testers should aso
consider possible actions when problems are discovered during test execution. The decision
to stop testing until the problem is fixed or continue and account for the problem in the results
is a difficult decision that should be considered long before test execution begins. During the
various test phases, red-time analysis became more and more crucia to the successful
execution of the test. EW Phase 3 was largely impacted by the need to accomplish as many
successful runs as possible in the least amount of test time. Without the ability to observe and
critique performance from the various federation participants, the test time would have been
lengthened or the useable test data collected would have been significantly decreased. ADRS
and Site observers were vital to correcting operator actions and clarifying the rules of
engagement. SUT observers were also critical in determining if the SUT was performing as
desired as the test was executed. Network observers were also needed to observe the
performance of network equipment during test execution. The ability in all phases to watch
threat performance, operator performance, and SUT performance became a cornerstone to
successful test execution. The real-time anaysis supplied vital information to the test
controller who could ask questions about specific equipment or operators as soon as problems
were noticed. During Phase 3, this capability corrected severe operator training problems at
AFEWES and SUT problems at ACETEF that alowed many runsto be saved in the final data
sets.

ADRS equipment crashes and reboots frequently disrupted testing and slowed the rate of
JADS EW testing. The problem was moderated during Phase 2 by adopting new procedures
like rebooting each time a computer was idle. SGI O2 to PC interface software developed for
our federates (caled the JADS communicator) would leave a communications socket
allocated after ADRS crashed, so additional time was lost waiting for the socket to reset.
Procedural speed for starting ADRS contributed to the problem. It was very important that
the computer be started in a specific sequence in the TCAC. The action adopted by JADS
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was to anayze the run logs for reliability problems to determine where changes in processes
and communication could improve Phase 3 operations. A memory leak problem was detected
in the ADRS computer that resulted in many software crashes caused when the system would
run out of available memory. Thiswas solved by the frequent reboots. 1t was also marked for
correction before Phase 3.

3.1.6 Softwar e Development

— Testing in software quality is not generally possible. Poorly designed software rarely emerges
from testing in any better condition. Conversely one should not take the position that well
planned and developed software does not require testing. The development and coordination
of complex models to support distributed testing requires extraordinary attention to
configuration management issues. The added complexity of distributed testing over stand-
alone applications makes following proven software engineering standards and procedures
critical.  Configuration control was particularly problematic and required extraordinary
attention.

— Some problems existed in the robustness of the EW DSM software that resulted in reliability
problems with the DSM and its federate. Although a hindrance, the DSM performance was
adequate to collect the needed data. Better software design, quality assurance, and testing
would have uncovered the reliability, logic, and buffer limit issues seen in the test execution.

— Configuration control is essential. This one obvious area was one of great challenge for all
three JADS tests considering the many sites involved and the multiple uses of each site.

— Configuration changes on tools (analysis federate, ADRS display, DSM joining process,
AFEWES dead reckoning algorithms) could have severe impacts. Configuration changes,
even seemingly trivial ones, must be coordinated at all levels. JADS stressed configuration
management procedures for Phase 3 and enforced their use.

— Acceptance testing of federate software is a recommended practice. These acceptance tests
should be designed to (1) test the software in its intended mode of operation, and (2) test all
requirements of the software. It can encourage the developer to fix problems before they
impact the test. It provides an excellent mechanism for supporting the V&V of the federation
by proving the federates are built correctly and satisfy the needed simulation requirements.
Additionaly, acceptance tests provide a clear event to which configuration management
milestones can be tied. It was JADS experience that software acceptance testing of ADS
components in their stand-alone mode did not uncover problems encountered once they were
integrated into the ADS environment. Originally software acceptance testing was not planned
as part of JADS software development effort for the EW test. Formal testing was thought to
be too costly and too late in the development process to be effective. JADS planned to use in-
process reviews with each developer to gain insight and cross communication to get the right
software products developed. However, when JADS was unable to gain insight into the
software development and received obvious indications that there were flaws in some of the
software items, JADS elected to use acceptance testing. Because of cost and schedule
constraints, the scope of these tests was limited to the development environments and to the
test sets that were available at the time. These acceptance tests did not address all software
requirements. For example, the acceptance test did not consider the operational modes of the
jammer DSM as executed in the ADS environment. The acceptance testing also did not stress
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the model to the level of execution encountered within the ADS test environment. This
resulted in a model that functioned well in stand-aone mode but was margina when
integrated into the ADS environment and operated according to the test procedures.
Acceptance testing provided a more solid basis for V&V efforts. The limited acceptance test
addressed several key requirements such as correct calculation of received power and correct
calibration. The results of the acceptance test were available to the accreditation board to
determine if the software met JADS' needs. Finaly, acceptance testing alowed a convenient
point to establish configuration baselines and to transfer control of those baselines to JADS.
Acceptance testing was better planned in Phase 3 of the EW test even though we still had
limited test cases and tools. The new software was acceptance tested as part of the V&V
plan. Formal baselines were established after completion of the acceptance tests.

Frequently, the government only knows in general terms what is needed to execute tests in a
geographically distributed environment. Test design must mature to identify the specific
capabilities that each facility will provide before specifications are created. This generally
precludes creating good performance specifications prior to contract award. Sufficient
tasking must be included in the SOW to ensure that government interests are covered and the
lead from the contractor has a leverage tool to use to ensure the work is executed on time
with good quality. Sequential contract awards may be used to mitigate risks associated with
loose SOWs. JADS learned from the planning and execution of the EW test that abbreviated
statements of work (SOW) and reduced deliverables resulted in differences in expectations
between contractors and the government. The loosely defined SOW dlowed the anaysis
team to continue to refine software requirements for a critical piece of software necessary for
the test execution well beyond the date it should have been finalized. Severa measures of
performance were modified from the non-traditional calculation to help measure ADS effects.
This proved more difficult than expected. Since delivery schedules were not clearly defined,
the contractor permitted these discussions to go on well beyond the time needed to code and
test the software to meet the government’s expected delivery date. All parties were trying to
get the best insight into ADS effects on the EW Test measures while balancing impacts to the
software. The problem was resolved when the government program manager froze software
requirements and provided the contractor a specific delivery date. A second impact was
related to the level of on-site test support. The loosely defined SOW allowed the contractor
to reallocate on-site resources earlier in the test design to support other test activities. The
reallocation was discussed with the government; however, the impact to on-site support
during Phase 2 was not explicitly negotiated. As a result, the government received less
support than expected. Once the software requirements were frozen, the updated software
was delivered in time for test execution.

Strict contractual requirements may be needed for organizations where the development
processes are not well understood. Critical software should be developed by companies with
proven subject matter experience and sound software development practices. Well-defined
quality software practices were important for any software development; however, when
working with multiple facilitiesin an ADS test, strict adherence to practices were necessary to
ensure success. In addition, processes for assessing software quality (e.g., independent
acceptance test) were needed to ensure that each ADS component operated as expected. No
plan existed to ensure software quality for the JADS EW test. JADS originally relied on each
developer’s interna practices to produce quality software. JADS attempted to gain insight
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into software development at each facility but failed. Post-development quality measures
were implemented to inspect delivered software. Severa problems were identified with the
DSM that should have been identified earlier in the software development process.
Specifically, software requirement specifications (SRS) and the interface control document
(ICD) were sometimes misinterpreted by the developers. These problems could have been
found by closer monitoring of the software development process, particularly in the area of
requirements management. As we learned these valuable lessons JADS became more
involved in the software development process of the remaining federates. Daily contact
prevented several errors from going undetected and resolved the problems before the actual
test event.

Perhaps the most important lesson learned from EW Phase 2 and the preparation for it was
the critical importance of careful planning and preparations at the earliest stages of the
program. It is better to avoid problems, since there may not be enough time and/or money to
find and fix them later. This seems especialy true for ADS programs. The nature of ADS
brings multiple facilities together, each having their own development style and practices and
each bringing a potentially different understanding of the problem. This is very smilar to
having multiple facilities working together to develop a single software package. Any actions
that reduce ambiguity in the interface design will reduce the risk of the program. Thisis very
important for ADS-based tests since it may be difficult to dip test schedules when multiple
facilities are involved. Hence, the importance of a good ICD and enforcing the same methods
of compliance from the start of software development. An ICD was developed for the JADS
federation to guide software developers. Two problems were identified relating to this ICD:
(2) nonconformance to the ICD and (2) differences in interpretation of complex concepts.
Prior to the test, the description of the coordinate transformation was agreed to be acceptable
by al participants;, however, facilities developed different implementations of the software
when coding was finished. The problem was finally resolved when JADS provided sample
transformation pairs for testing each facility’s algorithm. These sample data points should
have been included in the JADS ICD to avoid confusion. In some instances software was
developed that did not conform to the ICD. Because of the lack of detailed acceptance
testing these nonconformance problems were not found until very late in the integration
process. As aresult, decisions had to be made either to bring the software into conformance
or to change the ICD in order to maintain test schedule. For example, problems with the
federate message sequence numbers illustrate both the test and post-test impacts. For each
instance of a smulation object, the federates should have used sequence numbers in outgoing
messages starting from 1 and incremented by 1 for each successive message. However,
because of a combination of ambiguous ICD wording and lack of early ICD compliance
testing and enforcement, the TTH and AFEWES federates transmitted message sequences
that did not conform to the same sequence numbering scheme. During Phase 2 test execution
this became a problem with the DSM PC’ s redl-time error checking for incoming source mode
change (SMC) messages. The sequence number was used by the DSM to detect missing and
out-of-order messages. Since the sequence numbers were not set correctly, the error reports
were mideading and ineffective. During the post-test analysis, improper message sequence
numbers for several message types made it more difficult to detect and analyze runs with data
loss and latency problems for the ADS analysis process. In particular, it greatly complicated
the calculation of overall latencies for the critical combination of outgoing SMC messages and
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the corresponding jammer technique command messages generated by the DSM. To correct
for these problems message sequence counters were corrected for both the TTH and
AFEWES threat federates for Phase 3. Wording in the ICD was changed to be less
ambiguous.

3.1.7 Integration

— Time sources must be synchronized using a*“master clock” and then validated at each network
node.

— Get SUT experts involved from the beginning.

— A stepped build-up approach should be used. First, a systematic checkout of the stand-alone
simulators (live, virtual or constructive) is needed. Next, direct (non-DIS) links should be
used during test build-up. Finaly, structured testing of the network must be performed prior
to, and independent of, the linked testing times and the simulation laboratories to validate
transmission/reception rates, bandwidth utilization, latency, data transmission and reception,
etc., prior to commencing project test periods.

— Key interfaces need redlistic integration testing. Replaying data from a recorded mission
worked well in most cases (and was most cost effective); however, some integration testing
required alive mission.

— Userisk reduction tests for integration. A building block approach was used successfully to
check out interfaces at the lowest level, then one or two resources at a time were added to
integrate the linked configuration. These risk reduction tests were also useful for developing
analytical tools.

— Use a stepped approach to testing where each successive ADS test builds on the success of
earlier tests. This “test, analyze, fix, test” approach, in concert with structured, independent
testing of the network, will greatly improve the chances for successful distributed testing.

— Risk reduction testing prior to actual test execution provided effective rehearsals and was
helpful for troubleshooting.

— The FAT and FIT series of federation tests were invaluable for establishing EW Phase 2
procedures within the TCAC and with AFEWES and ACETEF. However, personnel were
added or changed locations for test execution which impacted test rehearsal learning. The
action adopted by JADS was to plan appropriate test rehearsals and comprehensive
integration tests for Phase 3.

— Distributed testing requires strong systems integration and systems engineering. There are
important considerations in the planning process that are not well understood and therefore
may lead to unanticipated costs. This responsibility is difficult to manage by participants
supplying items to be integrated. If the sponsor is unable to provide the expertise of a systems
engineer and integrator, an independent source should be used. Subject matter experience and
knowledge of computers and communications technology are essential for the systems
integrator. JADS assumed the lead systems engineering role throughout the JADS EW Test.
During Phase 2 execution, the responsibility of system engineering unofficially transferred to
other IPT members. Quite often, IPT members were aso responsible for performing
development tasks and delivery of severa key software elements. This made it difficult for
these IPT members to remain unbiased and independent during integration. The systems
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engineer needs to objectively identify and aggressively resolve problems. Using an
independent systems engineer does this best.

3.1.8 Data Analysis

There are two unique aspects of distributed testing that affect data analysis and must be
planned for early. The first is the requirement to do real-time data analysis to support test
control and test conduct. The second is that distributed testing generates large amounts of
data in a short time. Without careful planning and testing of the entire data collection,
processing, and analysis process, the analysts will be either hopelesdy lost or hopelessy buried
in data.

Test design should include as much red-time analysis as possible. This will increase the
success rate during test execution and minimize time required to repeat test activities if the
equipment problems are not noticed until after test completion. Future testers should aso
consider possible actions when problems are discovered during test execution. The decision
to stop testing until the problem is fixed or continue and account for the problem in the results
is a difficult decision that should be considered long before test execution begins. During the
various test phases, red-time anaysis became more and more crucia to the successful
execution of the test. Phase 3 was largely impacted by the need to accomplish as many
successful runs as possible in the least amount of test time. Without the ability to observe and
critique performance from the various federation participants, the test time would have been
lengthened or the useable test data collected would have been significantly decreased. ADRS
and dSite observers were vital to correcting operator actions and clarifying the rules of
engagement. SUT observers were aso critical in determining if the SUT was performing as
desired as the test was executed. Network observers were also needed to observe the
performance of network equipment during test execution. The ability in all phases to watch
threat performance, operator performance, and SUT performance became a cornerstone to
successful test execution. The real-time anaysis supplied vital information to the test
controller who could ask questions about specific equipment or operators as soon as problems
were noticed. During Phase 3, this capability corrected severe operator training problems at
AFEWES and SUT problems at ACETEF that alowed many runsto be saved in the final data
sets.

Effective data management is needed as ADS can generate mountains of data A
comprehensive plan will clearly identify the data to be collected at each site, on-site processing
of the data, and data to be transferred to the analysis center.

Adequate time must be allowed for data analysis between test events. Analysis procedures
should be rehearsed to better understand the amount of time needed for this analysis.

Analysts should become very familiar with the analysis software products very early in the test
process. If possible, products should be chosen that automate and complete the most work
with the least amount of intervention and modification from the analysis team. [If multiple
products are deemed necessary, the amount of flexibility in each application to read files from
other applications is very important. Some consideration should be given to building a
specific process that will accomplish all pieces of the analysis process within a single
application. Training analysts on the selected applications should also be accomplished early
in the analysis process. During the analysis of the test data, the lack of integration among
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data analysis products became troublesome. For the OAR test, the conversion utilities used to
create files for reduction in ADRS from the OAR data files were time consuming.
Furthermore, in the analysis of HITL, Phase 2, and Phase 3 data, the gathering of summary
statistics and the execution of the correlation process were also very time consuming because
the entire process could not be done within a single application. With the additional work
needed to change formats of data among the various pieces of the ADRS software, the
summary statistics and graphical representations were completed using Microsoft® Excel.
Exporting the data to Excel was time consuming in itself but resulted in the ability to modify
data sets and greater flexibility in creating graphs and sorting individual data sets. Further
work was required to perform “correlation” using Statistix because Excel did not perform the
Kolmogorov-Smirnoff test. This was aso very time consuming and lengthened the time
needed to complete the analysis process.

Future testers wishing to perform “correlation” should allow for engineering assessments from
SMEs to be able to obtain useful information from the correlation process. The ultimate
guestion between data sets collected from two different test phases is, "How much difference
is too much to tolerate?' The EW “correlation” process provided for very poor results when
correlating the different phases of the EW Test. The student’s t and F tests used to assess
data sets means and variances were very rigid and provided for very low probable values (P-
values) for most data sets. These tests examined if the two data sets considered came from
exactly the same population. The P-value was calculated from the means, variances, and
number of samplesin each data set. At low data sample counts, these tests were more flexible
in determining the P-value between the two data sets. In these cases, a small difference in
means or variances did not always generate low P-values. However, as sample count
increased, the tests became more and more rigid. As seen in the JS correlation tables, the
extremely high sample counts provided for P-values of .0000 when the data sets graphically
aligned quite well. The Kolmogorov-Smirnoff test was not quite as rigid as the t and F tests,
but the results were amost equally poor. This can lead the test manager into a false sense of
failure because data sets between test phases did not correlate. Based on the requirements of
the “correlation” process, the tests could be relaxed to provide more insightful information to
the test manager. For instance, when the mean miss distances for missile shots for a threat
system are 24.0 and 25.5 feet between two test phases, the correlation tests gave moderately
low P-values. However, the sets should be considered equal if the blast radius of the missile is
30 feet. Engineering assessments were needed to determine how much difference between
two data sets was acceptable before the data sets were not considered to be from the same
population. The current process did not provide meaningful insight into the threat, SUT, or
operator performance, nor did it allow the tester to assess if ADS affected the MOP results.
System data should be validated as early in the test process as possible. Validity was the
lesser of the two problems. Repeatability should be checked during the analysis of each phase
of test data. If repeatability cannot be guaranteed and proven, more data should be collected,
if possible, or the analysis reports should reflect the non-repeatable nature of the data sets.
When ROE or more samples can not make the data become repeatable, the correlation

process should not be used on that particular data set. The “correlation” process assumes the
collected data from the different test phases are valid and repeatable. If the data were invalid,
they were not useful to the test manager to judge SUT, threat, or operator performance. If
the data were not repeatable, the “correlation” of such data ran the risk of obtaining both false
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positive or false negative “correlation” simply because of the luck of the draw with the
collected data. Post-test analysis revealed that not all the data collected were repeatable. The
validation process only asserted validation by the participating agencies without explicitly
checking the collected data by subject matter experts. Both of these problems affected the
poor results of correlation between the different test phases. Because repeatability and
validity were assumed pretest and not explicitly checked, the results of the correlation process
should not be used in the assessment of system performance. This was only one of many
factors leading to the discredit of the correlation process and calling for modifications to
future tests where correlation is used.

MORP definitions should be modified in future tests to assess fewer components, or the data
should be collected in a manner that allows the analysis team to better determine the individual
effects of each source of variance. Without the ability to perform this function, it will be
troublesome to make definitive and valid statements about the ADS effects on EW testing.
During the analysis process, it became very difficult to assess the individual variance sources
in the MOP data sets. Operator variance, system performance, and ADS performance, for
instance, affected missile miss distance. Determining which of these sources caused the
largest amount of variance was difficult to find and amost impossible to assert. Other MOPs,
such as correct threat identification (ID), response time and correct ECM technique response
time, were largely affected by data latency. However, without the data sets being collected in
two different manners (both with and without latency included), it was very difficult to
determine if the lack of “correlation” was due to data latency or system performance. Many
other instances were available that showed the mixture of different sources of variance and
their convoluted influence on the collected data sets. It was nearly impossible to point directly
to the source of variance for many MOPs. This diminished JADS ability to determine the
effects of ADS on EW testing. Because the MOPs were modified to assess multiple
components of the test (e.g., ADS, threat, SUT, and operator performance) the ability to
comment on the specific effects from each component was greatly diminished.

For future tests, non-ADS effects should be understood well before test execution in order to
assess each component. Modifications should be made to ROE, MOP definitions, or the
engagement scenario to better control the non-ADS effects or to at least be more able to
separate the effects of the different sources of variance. Without the separation and control of
the ADS and non-ADS effects, correlation between data sets may still prove to be an
impossible task. Based on the analysis performed on the test data, it was discovered that non-
ADS effects caused the largest amount of variance in most of the MOPs. Operator variance
was the largest source of variance by far. Because the operator's choices on when to switch
modes, how well to track, when to fire missiles, etc., affected the test data, constraining this
was a very difficult problem. Even among the expert operators, variance from the operator
was still larger than any variance caused by ADS effects such as data latency, data loss, data
corruption, etc. Furthermore, threat differences and SUT differences among the different test
phases also contributed to the variance in the data sets. Without constraining the non-ADS
effects on the MOPs collected, it was quite difficult to determine the ADS effects on the MOP
data. Since the primary objective of the EW Test was to assess the ADS impacts to EW
testing, the success at this project were mostly qualitative results based on the understanding
of the MOP definitions and the qualitative results seen through the various test phases.
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Future testers should attempt preliminary testing to determine if the MOP definitions selected
allow the expected results to be collected from the test execution. More so, the determination
of which components will be assessed should be determined very early, and the test design
should be modified to accommodate these assessments. The MOP/MOE definitions used in
current EW testing allowed for many various effects to be combined into a single measure.
Missile miss distance combined the effects of SUT, threat, operator, and ADS performance,
which made it nearly impossible to determine the individual effect of ADS impacts. Other
MOPs, such as correct threat ID response time and correct ECM technique selection response
time alowed the ADS effects to be quantified but only if the data were collected so the ADS
effects could be explicitly removed from each data sample. Most other MOPs did not allow
for an accurate assessment of ADS impacts to EW testing. Without the ability to separate the
individual effects of ADS impacts, the successful completion of the JADS tasking to
determine the utility of ADS for various types of testing was weakened. Because the
MOP/MOE definitions combined the different sources of variance, it was only possible to
make educated guesses about the impacts of ADS to EW testing. In very few cases was it
possible to effectively determine the ADS effects on the performance of the various
components, and without quantitative data to back JADS claims, the results and
interpretations of ADS utility were subject to individual opinion.

3.1.9HLA

HLA was adequate to support the EW Test, but it required alot of tuning and trial and error
testing on the part of JADS and DM SO. Better documentation that provides insight into the
inner-workings of the RTI would help. Thorough instrumentation is required to track and
isolate problems between the network and the RTI. The T& E community needsto actively
participate in the Architecture Management Group to promote the development of HLA
standards and products that meet the needs of the T& E community.

When JADS began working with the RTI, complete documentation on the correct use of all
the RTI services and calls was not available. JADS was surprised to learn post-test that the
reliable distributor servicing the federates located in  Albugquerque was incorrectly
implemented. The following is a detailed discussion of the reliable distributor and how JADS
implemented it for the federates in Albuquerque. Normally, every federate includes areliable
distributor (RELDISTR) based on the Internet TCP, since the RTI best effort communications
mechanism provides neither guaranteed delivery to al message recipients nor in-order
message delivery. The RELDISTR is used to send reliable data, i.e., guaranteed, in-order
delivery from one federate to one or more other federates. During the analysis of Phase 2
data loss and data delay events, there were many instances of differential latencies for reliable
messages sent from a federate on one test node to two or more federates on the other nodes.
For example, a latency-sensitive jammer technique command message sent by the DSM
federate at ACETEF might arrive with a normal latency a8 AFEWES and two of the JADS
federates but be delayed to the other two JADS federates by hundreds of milliseconds or even
seconds. When DM SO technical support was queried about such anomalies, they advised
JADS that Phase 2 actually had three RELDISTR running on the radio frequency environment
(RFENV) host at the JADS node in addition to single RELDISTR in the federates at the
AFEWES and ACETEF nodes. In an effort to minimize the amount of traffic on the WAN,
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the DM SO liaison for JADS recommended that a single reliable distributor for the federatesin
the TCAC be used during Phase 3. This also was desirable to eliminate some types of
differential latency problems. The RFENV federate was chosen to host the reliable distributor
for the TCAC. The RFENV federate had to be started first, since all other federates would
attempt to connect to its RELDISTR. Because of the two redundant RELDISTR in the
runtime infrastructure executive (RTIEXEC) and federation executive (FEDEX) on the same
SGI O2 host, redundant TCP connections were apparently created (based on post-test
network packet sniffer evidence) between the RELDISTR on RFENV and those at AFEWES
and ACETEF. The extra RELDISTR and the redundant network pathways probably were the
cause of some differential latency events during Phase 2. The RTIEXEC had its own
RELDISTR, so for Phase 3 al federates in the TCAC were configured to use the RTIEXEC
RELDISTR. However, because of a problem with RTI Version 1.3 Release 5, this required
that the RTIEXEC be started with one version of the RTI.rid file, which then had to be
replaced by a second version before the FEDEX and the RFENV federate were started. This
minor inconvenience was handled by means of a UNIX shell script.  There are two primary
implications to ADS-based tests. First, federations with multiple federates on a loca area
network (LAN) should consider using a single RELDISTR per LAN. Second, RTI
developers need to clearly document how to correctly implement nondefault configurations so
that federations can take full advantage of the RTI features. Further implications are
discussed below. Designers, instrumenters, and executors of red-time, performance
federations with latency-sensitive messages sent via the RTI reliable communications protocol
to two or more federates on other distributed test nodes need to carefully consider the
potential consequences of differential latencies. That is because differential latencies can
cause the federates to have different perceptions of if, and when, critical events happened.
The origina RTI developer’s decision to use TCP for reliable traffic may have unavoidable,
long-term, negative consequences that may cause trouble for some real-time, performance-
oriented HLA-based smulations. For example, during RTI performance testing leading up to
Phase 2, JADS learned that TCP implementations differ significantly, not only among those of
different vendors, but also among different operating system version releases from the same
vendor. A significant example of thisisin the availability of the so-called TCP_NODELAY
option that would alow the RELDISTR's TCP to acknowledge incoming TCP segments
without delay. This option was not available in SGI's IRIX 6.3 operating system but was
availablein IRIX 6.5 Sun Solaris and some other operating systems. Use of this option within
the RTI and by the federate developers for non-HLA federate components (e.g., the DSM PC
software) probably would have reduced the latencies of reliable messages. Also, itisnot at all
clear that RTI developers using TCP for reliable distributor implementations have any means
to guarantee that the TCP underlying a transmitting RELDISTR sends al copies of areliable
message intended for two or more recipients with minimal delay between outbound copy over
a separate TCP connection. That is because the TCP protocol was never developed with this
type of performance requirement in mind. It is also unclear as to whether intermediate
RELDISTRs might introduce additional differential latencies because of alack of control over
the details of TCP actions on two or more independent TCP connections (a TCP connection
consists of two pair of IP addresses and port numbers, one for the source and one for the
destination).
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High performance federations can't treat the RTI as a black box. Just because federation
designers are careful about which federates subscribe to data (in an effort to reduce WAN
traffic) doesn’t mean that the data aren't being sent to the federate anyway. Federation
designers need to think carefully about the instrumentation for monitoring their federations,
and that instrumentation should be in place well before the start of formal integration testing.
Phase 2 showed that RTI loggers, DIS-style passive loggers, Internet ping probing, and
network error printouts provide, at best, only circumstantial and limited evidence to diagnose
the root causes of most data latency and data loss problems for HLA-based distributed
simulations. RTI developers need to document how the RTI establishes multicast groups so
that federation designers can take full advantage of what the RTI has to offer. Details on how
the RTI handles its communications are deliberately withheld from the user. This is done to
encourage users to treat the RTI as a black box and adhere to the interface specification. This
works for most users; however, T&E users have a need to know how communications are
handled. JADS was surprised to learn post-test how the RTI really created multicast groups.
Instead of separate multicast groups being established according to actual publish/subscribe
topology, JADS best effort data were sent in a single multicast group to which al federates
were connected. Each local instance of the RTI had to dea with all messages even if its
federate did not subscribe to al messages. This should have been known in early design so
that different implementations could have been tested. The following is a detailed discussion
on how this worked within RTI 1.3 release 4 and 5. Also, there is a discussion of the data
losses that were apparent and how the multicast implementation may have contributed. When
the RTIEXEC starts execution, it transmits Internet Group Management Protocol (IGMP)
“report” messages to join severa |P multicast groups which, for the JADS federation, had
Class D Internet addresses of the form 224.253.xxx.yyy. The FEDEX does the same when it
begins, and so does each federate as it joins the federation. These IP multicast groups
provide, via the UDP, the RTI’s one-to-one and one-to-many best effort communications
infrastructure. The RTI within each federate uses the stream map in the RID file (i.e., the file
RTI.rid) to determine to which multicast group a particular type of best effort message should
be sent to reach a specific federate or group of federates. The specific multicast group joined
by a federate depends on when it joins versus the other federates. Also, as new federates join
(or joined federates resign), the RTI dynamically redirects best effort traffic within the
established multicast groups. After Phase 2, JADS discovered this behavior by using network
packet sniffers on the SGI O2 hosts and eventually learned from the RTI developer that the
stream map in the RID file provided to JADS caused all federates joining after the third
federate to stop joining new multicast groups in addition to those already created. Instead,
they joined a broadcast multicast group (224.253.1.0), and federation traffic formerly sent to
specific multicast groups was redirected to that group. The result was that all federates
received, even if they did not subscribe, almost all best effort messages, and the local RTI
component (LRC) within the federates had to process and discard those unwanted messages.
Thus, for example, the LRC in the hand-off federate, which did not subscribe to threat
performance, had to receive, process, and discard five 20-hertz message streams from the
platform and AFEWES federates. During Phase 2, there were many instances of best effort
data losses that were unusua in two ways: they were one-way losses, meaning that messages
between two or more federates were lost in one direction but not in the opposite direction;
and they were selective losses, e.g., the DSM federate did not receive link health, live entity
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state, and threat performance messages from the platform federate at JADS, but did receive
link health messages from the other three JADS federates. These losses cannot be explained
by network problems such as a short outage on one of the T-1 lines, loss of crypto
synchronization, etc., since those problems would affect al best effort traffic in both directions
between two test nodes. This suggested that these selective, one-way best effort data losses
might have been due to some problem with the RTI’s use of IP multicast groups. Or, they
might have been caused by “pruning” of some IP multicast addresses by the protocol
independent multicast-dense mode (PIM-DM) routing protocol that the JADS routers used.
Because of lack of adequate documentation for the RTI RID file, JADS unknowingly used a
RID file with a stream map that was probably not appropriate for a federation with six or
seven federates. As a result, amost al our best effort data were sent to all federates
unnecessarily loading some of them. Perhaps because of IP multicast-related bugs in RTI
Version 1.3 Release 4, and/or router protocol pruning of RTI IP multicast addresses, JADS
experienced many unusual, selective, one-way best effort data loss events. For runs 36 and
107, these events had consequences that caused unacceptable response times for some DSM
jammer technigue commands. The RTI.rid file could be modified with a new stream map to
provide more multicast groups to the federation. The RTI developer’s suggestion of using
data distribution management could have been accepted but was rejected for Phase 3 for the
same reason that it was not used for Phase 2; namely, there appeared to be a significant risk of
adding unacceptable latencies to the real-time, performance-oriented federation. Regarding
the second problem, PC-based network packet sniffers on the LANSs leading to the routers
were added at al three nodes to improve the instrumentation.

Federations should experiment with different transport modes to determine the optimum mix
of transport modes. RTI developers should have tools or performance measurements to guide
federation developers as they design and integrate their architectures. TSPl data losses
among platform federate, the DSM, AFEWES, and TCF occurred frequently during
federation integration. JADS and DM SO investigated this problem. A work-around solution
was found. This solution was a fixed join process for federates prior to each test run. After
the solution was implemented, data losses among the DSM, AFEWES, and the platform
federate were still observed. These losses manifested themselves in the apparent hovering
aircraft observed in the FIT. It was not clear what caused the data loss, but dead reckoning
aircraft position provided an acceptable solution. This data loss coupled with the dead
reckoning implementation at AFEWES was the suspected cause of an extremely large miss
distance vaue on one missile shot. RTI bundling of federate data for transmission made
troubleshooting data flow and transmission problems more difficult. Our tools assessed
hardware performance only. Instrumentation for federation performance evaluation used in
Phase 2 was inadequate. It lacked the ability to examine data passed between RTI instances.
Best effort data could be dropped by the network without notification or without any faults
reported by the hardware. Phase 3 network instrumentation must be expanded to include
network sniffers to monitor network traffic between the sites. Federation performance varied
as the mix of reliable and best effort data changed. Through trial and error fewer problems
with latency and data loss were noted if less reliable traffic was published within the
federation. However, this was subjective because no tools were available to test the
performance envelope of the architecture. Federation performance was poor when integration
testing started. The link health messages were required to be published as best effort
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messages to correct this problem. This change was made late in the integration effort to
further tune the architecture with the real federates. To correct for these problems LHC
messages were published best effort during both ADS testing phases.
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3.2 Programmatic
3.2.1 Procedures

— The number and types of procedural lessons learned JADS identified clearly substantiate a
necessity to develop standards for the use of ADS.

— Network management and troubleshooting must be disciplined and organized with a thorough
understanding and strong configuration control of the distributed testing network. This
approach enabled the ETE Test Phase 2 team to quickly recover from initial pretest network
difficulties and to go on and achieve five days of successful execution and data collection.

— Hexibility is also needed. When one of the ETE Test network’s T-1 lines was disconnected,
JADS personnel were able to quickly develop and implement a contingency plan. Upon
restoration of the T-1 line, the network was soon returned to its original configuration and the
test continued.

— Quantitative validation has limitations. JADS intent was to quantitatively verify missile
simulation performance against live fire data. However, as only one live fly event was
available to support the process, a modified approach including both quantitative and
qualitative methods was used and successfully identified invalid results.

— The requirements for a distributed test must be clearly defined early in the planning phase.
This includes user requirements, support agency’s stated actions, and operations security
requirements. Planning and coordination details will be much more involved than in a
traditional, nondistributed test.

— Existing range procedures had to be modified for ADS. The existing test procedures were
only written for individual facilities, so a new combined checklist was created for distributed
testing applications.

— Get SUT experts involved from the beginning.

— Additional time is needed before the beginning and after the end of each testing period. One
hour is recommended for setup, and two hours at the end for data logging, data archiving,
data transfer, and laboratory reclassification.

— Briefings are needed before and after each mission.

— Configuration control is essentia. This one obvious area was one of great challenge
considering the many sites involved and the multiple uses of each site.

— The requirements for a distributed test must be clearly defined early in the planning phase.
Detailed planning and coordination are required to ensure a common understanding of all
requirements, procedures, and test objectives since individua facilities are generally unfamiliar
with conducting coordinated, distributed T& E tests.

— Hexibility in planning is essential. When doing something that has never been done before,
preconceived notions of how the test should be executed will have to change as more is
learned. Be open to new ideas, as some of the old ideas from the early stages of a distributed
test program may become very expensive to bring to fruition. The ETE Test Phase 2 was
originally dated to have nine scenarios. As the requirements for each scenario increased, their
development costs also grew. These added costs eventually led to the deletion of the last four
scenarios.
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Plan for the unexpected. Halfway through the ETE Test Phase 2 one of the key T-1 lines was
inadvertently disconnected. This delayed the test by two days during the most critical portion
of the test while technicians restored the lines. Travel plans had to be changed and budgets
were strained. If possible, plan for extra days on the end of a test period that can be
eiminated if all goeswell. It ismuch easier to return early than to stay longer.

Minimize the impact of hardware problems. When using a complicated distributed testing
network with a vast array of equipment, hardware problems will occur. Plan in such a way
that unexpected hardware problems do not completely disrupt the test. During the ETE Test
Phase 2, steps were taken to ensure that hardware problems did not disrupt the test for long
periods. For example, data saves were accomplished frequently. In addition, the network was
constantly monitored to ensure that hardware problems were fixed as soon as possible.

Use a stepping stone approach to testing where each successive distributed test builds on the
success of earlier tests. This “test, analyze, fix, test” approach, in concert with structured,
independent testing of the network, will greatly improve the chances for successful distributed
testing.

Risk reduction testing prior to actual test execution will help test team personnel identify and
resolve potential distributed testing system problems.

Understand communication requirements. Because of some changes in the test, voice
communication requirements between the Fort Hood node and the White Sands node were
dramatically increased. The only way for those nodes to communicate was through the direct
lineto the TCAC. Thistied up the direct line for extended periods. For the next test, another
connection was added for direct communications between Fort Hood and White Sands.
Briefings are needed before and after each distributed test. These briefings should include
such information as the test objectives, telephone numbers to use for test control, the test
configuration of each facility, instrumentation and data collection requirements, go/no go
criteria, contingency and backup plans, and test conduct. A briefing checklist should be
developed and used.

Test control procedures should be well rehearsed. When many people are communicating on
one phone line, a response order should be established and strictly followed to save vauable
test time.

Take advantage of the opportunities provided by distributed testing technology. At the
beginning of Phase 2, the ETE Test team intended to log al operator actions in the LGSM.
As the test progressed, the JADS analysts realized obtaining data from the LGSM operators
would hamper their activities. Making use of the increased test time provided by the
distributed testing environment, the JADS analysts were able to automate most of their LGSM
data collection activities and reduce the impact on the LGSM operators.

Effective data management is needed. Linked facilities can generate a large volume of data at
distributed locations. Without careful planning, key data may not be collected and/or
transmitted to the analysis center, and data collected at the network nodes may not be in a
useful form for centralized analysis. Before distributed testing, a comprehensive data
management plan must clearly identify the data to be collected at each network node, on-site
processing of the data, and the data to be transmitted to the analysis center.

Pretest rehearsals are also useful for improving evaluation procedures. The ETE Test team
improved its data collection and analysis processes as a result of experiences from the
functionality and integration and risk reduction tests.
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Have a centralized test control center. The JADS TCAC was configured to allow for
convenient, instant communications with all the nodes. It acted as the central point of contact
between the nodes and for all problems. The test controller kept track of test progress and
documented any problems that occurred.

Establish control over resources. Linking various facilities using distributed testing can
require significant development of facility interface hardware and software. A well-organized
approach by experienced personnel enabled the ETE Test team to surmount problems
encountered at Fort Hood, the most complicated node in terms of getting all necessary
hardware established and connected before Phase 2.

Time sources must be synchronized using a “master clock” and then validated at each network
node.

Changes and upgrades to aircraft instrumentation delayed development.  Specially
instrumented aircraft were required to support the LFP flights. Because of the small number
of such aircraft, the LFP schedule was very sensitive to periodic aircraft phase inspections,
software upgrades, and higher priority missions.

Laboratory replays served as an excellent method of test rehearsal.

ADS test requirements must be clearly defined early in the test planning phase, since individual
facilities are generally unfamiliar with conducting coordinated, distributed tests.

Detailed planning for run management is necessary before testing commences. During daily
testing, a run matrix was used to determine which runs were executed; what procedures were
used to start the federates, models and ssimulators; and to initiate the run, stop the run and shut
down of the federates. The work done during preliminary testing (e.g., FAT, FIT) provided a
repeatable methodology for orderly federation operation that was used for the formal test.
Nonetheless, problems were frequently encountered, errors were made, and unanticipated
ISsues arose.

JADS was highly dependent upon time synchronization of all federate computers and
software.  Any requirement for synchronization requires the ability to verify that the
requirement is being met. For example, if one millisecond synchronization accuracy is
required, then a capability to measure time between two computers at one millisecond
precision is necessary. However, software tools were not available to measure accuracy at
that level. In fact, testing time synchronization across the federation was more art than
science. Even with time synchronization and the time cards implemented in al computers,
instances were noted where time synchronization “dipped” affecting latency measurements. A
few occurrences of time synchronization problems across the federation were observed
requiring JADS to research particular runs after daily testing. JADS consistently followed
documented time synchronization procedures and hardware settings. Site support personnel
were relied upon to implement procedures and verify settings daily.

Configuration changes on tools (analysis federate, ADRS display, DSM joining process,
AFEWES dead reckoning algorithms) could have severe impacts. Configuration changes,
even seemingly trivial ones, must be coordinated at al levels. JADS stressed configuration
management procedures for Phase 3 and enforced their use.

Operator boredom with the repetitiveness of test runs aa AFEWES may have contributed to
afternoon run differences. JADS attempted to minimize turn-around time between runs. The
time between runs from start time to start time was usually between 6 and 8 minutes.
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Frequently, the government only knows in general terms what is needed to execute tests in a
geographically distributed environment. Test design must mature to identify the specific
capabilities that each facility will provide before specifications are created. This generally
precludes creating good performance specifications prior to contract award. Sufficient
tasking must be included in the SOW to ensure that government interests are covered and the
lead from the contractor has a leverage tool to ensure the work is executed on time with good
quality. Sequential contract awards may be used to mitigate risks associated with loose
SOWs. For JADS EW abbreviated SOWs and reduced deliverables resulted in differences in
expectations between contractors and the government. The loosely defined SOW alowed the
analysis team to continue to refine software requirements for a critical piece of software
necessary for the test execution well beyond the date it should have been finalized. Several
MOPs were modified from the non-traditional calculation to help measure ADS effects. This
proved more difficult than expected. Since delivery schedules were not clearly defined, the
contractor permitted these discussions to go on well beyond the time needed to code and test
the software to meet the government’s expected delivery date. All parties were trying to get
the best insight into ADS effects on the EW Test measures while balancing impacts to the
software. The problem was resolved when the government program manager froze software
requirements and provided the contractor a specific delivery date. A second impact was
related to the level of on-site test support. The loosely defined SOW allowed the contractor
to reallocate on-site resources earlier in the test design to support other test activities. The
reallocation was discussed with the government; however, the impact to on-site support
during Phase 2 was not explicitly negotiated. As a result, the government received less
support than expected. Once the software requirements were frozen, the updated software
was delivered in time for test execution.

Schedule may be the hardest factor in ADS testing to control because it is influenced by both
internal factors (e.g., the ability of the different facilities to work together to identify and solve
problems quickly) as well as externa factors (e.g., other tests the facility must support and
how much influence those tests have). Aggressive management of all development efforts and
deliverables, effective risk management, and starting the effort with enough cost, schedule,
and performance trade space are all essential ingredients to successful test execution. EW
tests require several critical assets to execute successfully. Delays in one of these critica
assets impact the overal test schedule. Thisisalarger problem with ADS since delays require
rescheduling multiple facilities, each with unique time and asset constraints. The EW Phase 2
test schedule dipped because of delays in obtaining data from the EW Test Phase 1. The
DSM required response time data from the system integration laboratory (SIL) test for
calibration. The first two attempts to collect these data at the OAR and HITL tests failed
causing the need to perform the SIL test. Because of these previous failures, the response
time data were collected much later than required to prepare for Phase 2 test execution. Asa
result, this test phase was delayed to properly calibrate the DSM prior to test execution.
JADS became more aggressive in managing the schedule and working with the supporting
organizations to ensure that resources were ready and in place to support the test as
scheduled. JADS aso stated the test was not executable if it dipped again. No organization
wanted to be responsible for canceling the test event, so extra efforts were made by everyone
to ensure the test executed successfully.
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Perhaps the most important lesson learned from Phase 2 and the preparations for it was the
critical importance of careful planning and preparations at the earliest stages of the program.
It is better to avoid problems, since there may not be enough time and/or money to find and
fix them later. This seems especially true for ADS programs. The nature of ADS brings
multiple facilities together, each having their own development style and practices and each
bringing a potentially different understanding of the problem. This is very similar to having
multiple facilities working together to develop a single software package. Any actions that
reduce ambiguity in the interface design will reduce the risk of the program. This is very
important for ADS-based tests since it may be difficult to dip test schedules when multiple
facilities are involved. Hence, the importance of a good ICD and enforcing the same methods
of compliance from the start of software development. An ICD was developed for the JADS
federation to guide software developers. Two problems were identified relating to this ICD:
(2) nonconformance to the ICD and (2) differences in interpretation of complex concepts.
Prior to the test, the description of the coordinate transformation was agreed to be acceptable
by al participants, however, facilities developed different implementations of the software
when coding was finished. The problem was finally resolved when JADS provided sample
transformation pairs for testing each facility’s algorithm. These sample data points should
have been included in the JADS ICD to avoid confusion. In some instances software was
developed that did not conform to the ICD. Because of the lack of detailed acceptance
testing these nonconformance problems were not found until very late in the integration
process. As aresult, decisions had to be made either to bring the software into conformance
or to change the ICD in order to maintain test schedule. For example, problems with the
federate message sequence numbers illustrate both the test and post-test impacts. For each
instance of a smulation object, the federates should have used sequence numbers in outgoing
messages starting from 1 and incremented by 1 for each successive message. However,
because of a combination of ambiguous ICD wording and lack of early ICD compliance
testing and enforcement, the TTH and AFEWES federates transmitted message sequences
that did not conform to the same sequence numbering scheme. During Phase 2 test execution
this became a problem with the DSM PC'’s real-time error checking for incoming SMC
messages. The sequence number was used by the DSM to detect missing and out-of-order
messages. Since the sequence numbers were not set correctly, the error reports were
mideading and ineffective.  During the post-test analysis, improper message sequence
numbers for several message types made it more difficult to detect and analyze runs with data
loss and latency problems for the ADS analysis process. In particular, it greatly complicated
the calculation of overall latencies for the critical combination of outgoing SMC messages and
the corresponding jammer technique command messages generated by the DSM. To correct
for these problems message sequence counters were corrected for both the TTH and
AFEWES threat federates for Phase 3. Wording in the ICD was changed to be less
ambiguous.

For future tests, the non-ADS effects should be understood well before test execution in order
to assess each component. Modifications should be made to rules of engagement, MOP
definitions, or the engagement scenario to better control the non-ADS effects or to at least be
more able to separate the effects of the different sources of variance. Without the separation
and control of the ADS and non-ADS effects, correlation between data sets may still prove to
be an impossible task. Based on the analysis performed on the test data, it was discovered
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3.

that non-ADS effects caused the largest amount of variance in most of the MOPs. Operator
variance was the largest source of variance by far. Because the operator's choices on when to
switch modes, how well to track, when to fire missiles, etc., affected the test data,
constraining this was a very difficult problem. Even among the expert operators, variance
from the operator was till larger than any variance caused by ADS effects such as data
latency, data loss, data corruption, etc. Furthermore, threat and SUT differences among the
different test phases also contributed to the variance in the data sets. Without constraining the
non-ADS effects on the MOPs collected, it was quite difficult to determine the ADS effects
on the MOP data. Since the primary objective of the EW Test was to assess the ADS impacts
to EW testing, the success at this project were mostly qualitative results based on the
understanding of the MOP definitions and the qualitative results seen through the various test
phases.

2.2 Costs

The increased complexity of a distributed test can result in a small to medium increase in cost.
However, actua costs will be application specific. Cost drivers include SE complexity,
fidelity requirements, the requirement for experienced personnel, configuration management,
network interfaces. Development of a new or modified simulation to support a distributed
test will increase costs. The MITRE Corporation developed a distributed testing work
breakdown structure (WBS) in support of JADS. The top-level WBS is presented in Table 24
below. The ADS cost impact column is an assessment of costs relative to a conventional test.
Because actual costs will be program specific, it is difficult to quantify actua ADS cost
impacts. In order to provide test planners with some insight into the impact ADS may have
on a conventional test, JADS subjectively determined the degree of impact a particular ADS
cost driver might have as small, medium or high. The increased complexity of an ADS test
results in a small to medium increase in the cost of most categories. The cost drivers under
the design and development category are smulations and interfaces. If a new or modified
simulation must be developed, the cost can be medium to high. For example, a significant
cost to the JADS ETE Test was the development of a high-fidelity representation of the Joint
STARS radar system (ETE Test Phase 1). The cost to develop this ssmulation alone was $4.2
million, which represents 53 percent of the entire ETE test program’s cost.

Table 24. ADS Cost | mpacts

WBS Element ADS Cost Impact

Planning Low increase

Concept Development Low — medium increase

Design and Devel opment Medium increase

Installation, Integration and Test Medium increase

Text Execution and Analysis Large decrease — low increase
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For a complete discussion of the MITRE WBS see JADS Special Report on the Costs and
Benefits of Distributed Testing which can be found at www.jads.abg.com.?

SBA advocates that the system developer deliver system representations and distributed
product descriptions early in the acquisition process and maintain and update these
representations throughout the system life cycle. STEP guidelines refer to a “maturing suite
of models’. These approaches should reduce the initial cost of the SUT simulation to the
government and greatly reduce or eliminate the cost of this smulation to testers. The cost
impact of a new or modified interface based on the JADS experience is judged to be medium
to medium-high. JADS determined that communications links were not significant cost
drivers, and that these costs are expected to decrease in the future. The cost impact on test
execution and analysis runs the gamut from medium increases to large cost savings. The cost
of test assets is directly related to the fidelity of the asset representation. In most cases alive
asset costs the most, a virtual asset less, and a constructive asset the least. Distributed testing
allows the tester to obtain the required fidelity a minimum cost. A related issue that can
result in cost savings is test asset availability. In this case, live test assets are generaly the
least readily available, virtual more, and constructive the most available. Availability of test
assets drives the test schedule especially when modifications and retesting are required. JADS
identified several cost drivers during the execution of the three JADS tests. These cost drivers
are listed to emphasize their importance in the planning and execution of a distributed test.

— SE complexity, as defined by the number and types of nodes, interfaces, and bandwidth
requirements, will increase costs and risks to all phases of the distributed portion of the
test program. Since a major virtue of distributed testing is to support the construction of
complex test environments, the test planner must balance the need for complexity against
the expense and fragility of the test architecture.

— Fiddlity requirements for models can range from simple, script-driven models to high-
fidelity, man-in-the-loop simulators. Fidelity and costs are directly proportional.

— It was the experience of JADS that test ranges and labs underestimated costs 10 to 15
percent. It is recommended that agreements with these organizations be formalized in a
statement of capabilities, and that they be required to provide detailed cost estimates. The
program test’s priority number should be provided to the program management office’s
(PMO) T&E representative. Additionaly, any provisions for schedule delay penalties
should be agreed to. (These penalties are one of the costs of poor scheduling.)

— Test ranges, labs, and other federates should have experienced staff trained in distributed
testing and HLA applications. If they do not have this capability, costs for elements
associated with their support will be higher.

8 After 1 March 2001 refer requests to the Joint Program Office Technical Library, 2001 North
Beauregard St., Suite 800, Alexandria, Virginia 22311.
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JADS found that configuration management of hardware (HW), software (SW), NIUs,
and models was more important to distributed testing than to traditional testing. A
detailed configuration management plan and implementation process should minimize this
risk.

The cost of implementing distributed testing can be significantly reduced if it is planned for
within the larger test program, i.e., while traditional testing approaches are being
developed.

Architecture integration should be fully understood to properly estimate it at the outset of
the program. JADS found this activity to be consistently underestimated.

Legacy test ranges with out-of-date equipment caused significant problems for the JADS
tests. This could be clarified through aformal document from the test range.

Table 25 reports the actual costs to execute the three JADS tests.

Table25. JADS Costs

JADS Costs
SIT
LSP $ 900,000
LFP $1,400,000
ETE Test
Phase 1 $4,700,000
Phase 2 $2,200,000
Phase 3 $ 700,000
Phase 4 $ 300,000
EW Test
OAR Phase $2,120,000
DSM Phase $2,700,000
ISTF Phase $1,700,000
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Distributed testing supports or enhances cost avoidance in several ways. Cost avoidance can
be thought of as unplanned for cost savings. By identifying SUT problems earlier, you can
not only avoid the expense associated with fixing the problems later, but you aso avoid the
expense of failing a more expensive test later. Similarly, the ability to identify tactics,
technigues and procedures (TTP), training, data processing, and analysis problems earlier can
al avoid the cost of expensive OAR test failures later. The LFP of the SIT provided a good
example of cost avoidance that could be attributed to distributed testing. The AMRAAM
initial operational test and evaluation failed a smultaneous, multiple-shot test event. The
cause was an interoperability problem concerning the rear data link information going from
the launch aircraft fire control radar to the AMRAAM. This interoperability problem would
have been found in a LFP ADS test. The costs that would have been avoided include
numerous tests and missiles to demonstrate that the fix worked; the dollars associated with the
program delay; and the additional gray hairs for the program manager and test manager.
Costs savings will be very program specific and closely related to the complexity of the test
environment (potential for increased savings) and the number of new simulations and
interfaces that need to be developed instead of being reused. The potential for cost avoidance
can be judged to be high, but the ability to predict the amount for any given program is very
low.

3.2.3 Personnd

An experienced programn manager or sSystem integrator is needed to oversee facility
development, because of the difficulty in coordinating severa diverse facilities to successfully
integrate an ADS-linked configuration. ADS requires strong systems integration and systems
engineering expertise. This responsibility is difficult to manage by participants supplying items
to be integrated. If the sponsor is unable to provide the expertise of a systems engineer and
integrator, an independent source should be used. Subject matter experience and knowledge
of computers and communications technology are essentia for the systems integrator.
Simulations, when used in distributed testing, should be carefully planned and developed. The
distributed test controller must also be in close communication with each organization
modifying ssimulations crucia to the test. The ETE Test Phase 2 succeeded because of the
relatively high degree of reliability of the smulations used in the test. If simulation execution
problems had occurred, the ETE Test team had arranged for a quick response by the
personnel needed to fix those difficulties.

Have a centralized test control center with test controllers who are extremely familiar with the
test and network configuration.

Personnel involved in a distributed test should understand the “big picture.” When people are
geographically separated, it becomes easy for them to focus on their own individual portion of
the test. When problems arise, personnel who understand the entire test and the overal
network will find solutions much faster.

Distributed tests require personnel distribution. When many distributed nodes are required for
the successful completion of a test, personnel will need to be located at these nodes. The
complexity and input an individual node contributes should guide the assignment of personnel.
The ETE Test Phase 2 required several people at the Fort Hood, Northrop Grumman and
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TCAC nodes; only one person was needed at the White Sands node. The Fort Sill node used
only resident personnel.

Test controllers need to be extremely familiar with the test and network configuration. THE
EW Phase 2 Test succeeded partly because it had an experienced test controller with the
necessary tools to evaluate problems and the authority to make meaningful decisions
regarding test problems.

The number of computers, intricate execution procedures, and high number of test events
performed sequentially created a very workload intensive environment at the TCAC and other
locations during testing periods. Manning requirements at the TCAC, AFEWES, and
ACETEF involved 14 dedicated JADS personnel during the two-week test period. Site
manning (three persons) at AFEWES was insufficient. It was determined that one additional
person would be required for rotation among JETS, Tactical Air Misson Simulator (TAMS)
and the simulator stations. JADS reviewed and updated the site manning matrix for Phase 3.
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4.0 Summary

4.1 Program I ssue Accomplishment

The JADS charter focused on three issues: What is the present utility of ADS, including DIS, for
T&E; what are the critical constraints, concerns, and methodologies when using ADS for T& E;
and what are the requirements that must be introduced into ADS systems if they are to support a
more complete T& E capability in the future. Ascited in paragraph 3.0 in the “Lessons Learned”
section of this report, distributed architectures can be powerful tools capable of generating real
data on the performance of a SUT. It’'simportant to remember that the term “distributed testing”
can appropriately be substituted for “advanced distributed smulation” in some cases.

4.1.1 Utility

Roles for ADS can be identified for both DT&E (in which the general objective is to determine
the SUT's ability to meet specifications using preproduction subsystems) and OT&E (in which the
general objective is to determine the SUT's ability to meet user's operational effectiveness and
suitability requirements using production-level systems in redlistic combat scenarios). The
underlying ADS technology can support DT&E and OT&E equally well.

JADS concluded the technology, when properly applied, produces valid test data over a broad
range of systems and types of tests. JADS identified three broad areas of benefitsto usng ADS.

— The ability to overcome current test limitations
— The ability to identify failure modes earlier
— The ahility to conduct end-to-end testing

Associated with these benefits to distributed testing is the ability to impact program cost through
either cost savings or cost avoidance. JADS identified potential for saving costs in two studies
where distributed testing would allow for a reduction in live testing while providing a more
complete test environment. JADS demonstrated cost avoidance by using distributed testing to
identify faillure modes earlier and by using distributed testing to rehearse live missions, thus
identifying potential live test failures.

4.1.2 Concerns

JADS determined the primary concerns for implementing ADS are programmatic rather than
technical. Distributed testing is not a "plug and play" technology. Developing a distributed test
environment requires a strong engineering methodology and attention to detail. Additionaly,
scheduling multiple facilities to support both the integration and execution of a test is often very
challenging. Costs remain a concern. Most existing facilities were not designed to be linked and
require some modification, along with appropriate interfaces, before linking is possible. This cost
can be significant but can be amortized over all phases of the acquisition process.
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4.1.3 Constraints and Limitations
JADS identified four areas where the application of this technology is constrained.

— The lower limit of latency is fixed by the speed of light, and there are a small percentage of
test programs that involve very tightly coupled interactions between the SUT and other
players in which latency will be a constraint.

— Another technical constraint is the ability to present representations of synthetic targets to live
players. This is especially true for presenting synthetic targets to human operators in a live
vehicle such as an aircraft or a tank. Its also a problem for radio frequency and infrared
sensors on many live vehicles.

— Thereis a limited ability to represent dynamic environmental effects among live and virtual
players. Currently there are no means to capture weather effects or man-made effects such as
smoke and weather in rea time from a live range and synchronize them with similar effectsin
avirtual or constructive simulation.

— The most prevalent distributed testing constraint is the availability and capability of current
simulations. Distributed testing must rely on the use of simulations that were not necessarily
designed to work together. It most cases it is more cost effective to develop interface units
than it isto modify existing smulations,

4.1.4 Requirements

JADS identified several requirements that, if delivered, will improve the capability to implement
this technology in test and evaluation.

— Open systems standards for technical interoperability between live, virtual, and constructive
simulations

— Multilevel security capabilities

— Distributed test control standards

— On-call networking capability providing low latency, deterministic performance

— Distributed testing expertise at test ranges and facilities

— Support from DoD test and evaluation and acquisition leadership

4.2 General Accomplishments

The JADS JTF developed four distributed test environments connecting distributed test facilities,
live air and ground nodes, laboratories, and simulation facilities. These environments were used
to conduct three successful multiphase distributed tests across three domains of systems: precision
guided munitions, C4ISR, and electronic warfare. Testing was conducted using the environments
for approximately 215 hours and an additional 200 hours of integration, risk reduction, and test
rehearsals.

JADS was responsible for the production of two important products. The first was a DIS

compliant version of the Army's interactive smulation called Janus. JADS provided funding to
the TRAC-WSMR to make the required improvements to Janus. The improved version of Janus
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has been used in support of multiple tests and exercises in addition to providing the battlefield
environment for the JADS End-to-End Test.

Another product developed as a direct result of a JADS test was the VSTARS. It isan emulation
of all the radar functionality from the E-8C portion of the Joint STARS system. VSTARS
continues to be used to support the Joint STARS T&E evaluation program and is planned to
become an integral part of the Joint STARS Mission Crew Training System. VSTARS has been
used to provide virtual Joint STARS radar for multiple exercises. The internal synthetic aperture
radar (SAR) simulation, Advanced Radar Imaging Emulation System (ARIES) is being ported to
provide an internal SAR training capability for the Army's common ground station (CGS).

JADS aso developed products in-house with the help of Science Applications International
Corporation contractors. The first product was the Analysis Toolbox. It isaset of C++ routines
integrated into a single user interface that allows users to perform near real-time and post-test
analysis by graphically plotting test data consisting of PDUs. This product provided dynamic
capabilities that did not exist before JADS. The second product was an RTI logger for HLA
simulations that resides between the federate software and the application program interface
(API). This product aso filled an analysis void and has been widely distributed by JADS for use
by other organizations.

4.3 Program I mpact

The potential of distributed testing as a feasible test tool, one with the ability to overcome many
traditional shortcomings in present day T& E methodologies, is exciting. JADS investigated this
potential and developed a legacy program to ensure the vital information gets to the proper
organizations in aformat they can understand and use.

The legacy of JADS was much more than a voluminous, unread report. The legacy of the JADS
JT&E covered a broad range of issues for the T& E community. JADS has defined its legacy
program as "al actions JADS takes to ensure that its products are fully incorporated into the user
community.” There were three aspects to this effort.

1. Educate the user community and instill distributed testing into its thought processes. JADS
developed a training course that was offered at JADS and off site upon request. The course
covered ADS concepts; the potential benefits of using ADS; an overview of the JADS test events;
lessons learned from completed tests, and methodologies for assessing and using ADS. The
course described ADS, encouraged thinking and planning processes that include ADS, and
included recommendations on how and when it might be used. More than 1500 T&E
professionals from DoD, industry, and international organizations have attended these courses. In
addition, JADS used a variety of media and forums to spread the word to the test and evaluation
community. This activity included thirty seven test or specia reports, a quarterly newdletter, a
World Wide Web site, a variety of brochures, information booths at T&E conferences and
symposia, technical papers, videos, and interactive multimedia compact disks.
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2. Equip the user community with the proper distributed testing knowledge, procedures, and
tools. JADS developed reports, training modules, roadmaps, checklists, etc., so that testers can
assess whether distributed testing is right for them in a particular application. JADS aso
produced products so that, having made the determination that distributed testing is worthwhile in
their situation, testers can develop plans to develop a distributed test environment and conduct a
distributed test. Procedures were developed for communication, network design, installation and
checkout; verification, validation and accreditation (VV&A); test control and analysis, and
security. Specialized software tools were developed for network monitoring, data collection, and
real-time data analysis. Products developed span the entire spectrum of distributed testing from
evaluation to planning to execution and analysis. JADS included information in a variety of media
about the prudent uses of distributed testing, technical knowledge, VV&A strategies, pitfalls,
lessons learned, and afinal interpretation of results.

3. Institutionalize the products of the JADS JT&E for lasting value. JADS worked with a
variety of agencies and repositories to arrange for the long-term availability of JADS reports and
products. After 1 March 2001 refer requests for information to Headquarters Air Force
Operational Test and Evaluation Center History Office (HQ AFOTEC/HO), 8500 Gibson Blvd.
SE, Kirtland Air Force Base, New Mexico 87117-5558, or SAIC Technical Library, 2001 North
Beauregard St., Suite 800, Alexandria, Virginia 22311. In this way, future T& E professionals can
access what was learned and reap the benefits long after JADS has ceased to exist. Additionally,
as experience in the use of distributed testing as a testing tool proliferates, future efforts may
delve further into this new technology. The groundbreaking work of JADS will then be available
as a starting point for further study.

Perhaps more importantly, JADS has a variety of intangible products. Some of these products
include knowledge and experience gained by T&E facility personnel as a result of the tests;
infrastructure and computing power paid for by JADS but distributed to the appropriate facilities
upon completion of tests; increased willingness of testing professionals to consider distributed
testing as a possible solution to their testing challenges; and the tools to evaluate distributed
testing for how it may fit a particular application.

The impact of JADS will be rea change, where warranted, and the knowledge and tools needed
to implement those changes for better T&E in the future. Better T& E can mean T&E at lower
cost; more complete T& E at the same cost; higher cost but greatly enhanced fidelity; or in some
cases, the only way to test because of safety and/or environmental constraints. Better T&E
through the intelligent use of distributed testing is all of these and more. Giving our warfighters
the best we can possibly give them is our ultimate goal. The proper use of distributed testing will
help create weapon systems with lower overal life-cycle costs that come from better design,
testing, and evaluation before being put into the hands of our warfighters. Thisis the true legacy
of the JADS JT&E.
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5.0 Definitions

A

Accreditation. See: distributed simulation accreditation, model/simulation accreditation.

Accuracy. The degree of exactness of amodel or smulation relative to an established standard
with high accuracy implying low error. [DIS]

Activity. An event that consumes time and resources and whose performance is necessary for a
system to move from one event to the next. [DIS]

Advanced Distributed Simulation (ADS). A set of disparate models or simulations operating in a
common synthetic environment. The ADS may be composed of three modes of simulation:
live, virtual and constructive, where the latter can be seamlesdy integrated within asingle
exercise. Seeaso: live simulation; virtual smulation; constructive ssimulation. [DIS]

Aggregate. An activity that combines individual entitiesinto asingular entity. Contrast with:
disaggregate. [DI ]

B

Battlespace. The three-dimensiona battlefield. [DIS]

Benchmark. (v) The activity of comparing the results of a model or simulation with an accepted
representation of the process being modeled. (n) The accepted representation of the modeled
process. [DIS]

Bit. The smallest unit of information in the binary system of notation. [|[EEE 1278.1]

Broadcast. A transmission mode in which a single message is sent to all network destinations,
i.e., one-to-all. Broadcast isaspecia case of multicast. Contrast with: multicast; unicast.
[|EEE 1278.2]

C

Compatible. Two or more simulations are DIS compatible if (1) they are DIS compliant, and (2)
their models and data that send and interpret PDUs support the realization of a common
operationa environment among the systems (coherent in time and space). Contrast with:
compliant, interoperable. [DIS]

Compliant. A simulation is DIS compliant if it can send or receive PDUs in accordance with
|EEE Standard 1278 and 1278 (working drafts). A specific statement must be made
regarding the qualifications of each PDU. Contrast with: compatible, interoperable. [DIS]

Conceptual Model. A description of the content and internal representations which are the user's
and devel oper's combined concepts of the exercise. It includes logic and algorithms and
explicitly recognizes assumptions and limitations. [DIS]

Constructive Simulation. Models and simulations that involve simulated people operating
simulated systems. See Also: war games; higher order model (HOM). [DIS]

Continuous Model. (I) A mathematical or computational model whose output variables changein
a continuous manner; that is, in changing from one value to another, a variable can take on al
intermediate values. For example, amodel depicting the rate of air flow over an airplane
wing. Syn: continuous-variable model. (2) A model of a system that behaves in a continuous
manner. Contrast with: discrete model. [DIS]

Continuous Simulation. A simulation that uses a continuous model. [DIS]

Continuous-Variable Model. See: continuous model. [DIS]
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Control Station. (1) A facility which provides the individual responsible for controlling the
simulation and the capability to implement ssimulation control as protocol data units (PDUS)
on the distributed interactive simulation (DIS) network.

Syn: simulation - management station. [DIS]

D

Data. Representation of facts, concepts, or instructions in aformalized manner suitable for
communication, interpretation or processing by humans or automatic means. [DIS]

Database. A collection of data organized according to a schemato serve one or more
applications. [DIS]

Data Certification. The determination that data have been verified and validated. (1) Data
producer certification is the determination by the data producer that data have been verified
and validated against documented standards of criteria. (2) Data user certification isthe
determination by the application sponsor or designated agent that data have been verified and
validated as appropriate for the specific M& S usage. [DIF]

DatalLogger. A device that accepts protocol data units (PDUs) from the network and stores
them for later replay in the same time sequence as the PDUs were originally received. See
also: protocol data unit (PDU). [IEEE 1278.3]

DataValidation. The documented assessment of data by subject area experts and comparison to
known or best-estimate values. (1) Data producer validation is that documented assessment
within stated criteria and assumptions. (2) Data user validation is that documented
assessment of data as appropriate for use in an intended M&S. [DIS]

Data Verification. The use of techniques and procedures to ensure that data meet specified
constraints defined by data standards and business rules. (1) Data producer verification isthe
use of techniques and procedures to ensure that data meet constraints defined by data
standards and business rules derived from process and data modeling. (2) Data user
verification is the use of techniques and procedures to ensure that data meet user specified
constraints defined by data standards and business rules derived from process and data
modeling and that data are transformed and formatted properly. [DIS]

Data Verification, Vaidation, and Certification. The process of verifying the internal consistency
and correctness of data, validating that they represent real world entities appropriate for their
intended purpose or an expected range of purposes, and certifying them as having a specified
level of quality or as being appropriate for a specified use, type of use, or range of uses. The
process has two perspectives: producer and user process. See: data validation, data
verification, and data certification. [DIS]

Dead Reckoning. See: remote entity approximation.

Deaggregate. See: disaggregate. [DIS]

Distributed Interactive Smulation (DIS). A synthetic environment within which humans may
interact through simulation(s) at multiple sites networked using compliant architecture,
protocols, standards, and databases (DoDD 5000.59P)

Digita System Model (DSM). A digital representation of an actual or conceptua system that

involves mathematics, logical expressions, or computer simulations that can be used to predict

how the system might perform or survive under various conditions or in arange of hostile
environments.

E

Electronic Battlefield. See: synthetic environment. [DIS]
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Entity. Any component in a system that requires explicit representation in amodel. Entities
possess attributes denoting specific properties. See: smulation entity. [DIS]

Environment. (1) The texture or detail of the domain, such as cities, farmland, sea states, etc. (2)
The externa objects, conditions, and processes that influence the behavior of a system (such
asterrain relief, weather, day, night, terrain cultural features, etc.) [DIS]

Event. (I) An occurrence that causes a change of state in a simulation. See also: conditional
event; time-dependent event. (2) The instant in time at which a change in some variable
occurs. [DIS]

Event-Driven Simulation. See: event-oriented simulation. [DIS]

Event-Oriented Smulation. A simulation in which attention is focused on the occurrence of
events and the times at which those events occur; for example, a simulation of adigital circuit
that focuses on the time of state transition. Syn: event-driven simulation; event-sequenced
simulation. [DIS]

Event-Sequenced Simulation. See: event-oriented ssimulation. [DIS]

Exercise. (1) One or more sessions with a common objective and accreditation. (2) The total
process of designing, assembling, testing, conducting, evaluating, and reporting on an activity.
See: simulation exercise. Syn: experiment, demonstration. [DIS, |IEEE 1278.3]

F

Fidelity. (1) The smilarity, both physical and functional, between the smulation and that which it
simulates. (2) A measure of the realism of asimulation. (3) The degree to which the
representation within asimulation is similar to a real-world object, feature, or condition in a
measurable or perceivable manner. See also: model/simulation validation. [DIS, IEEE 1278.1]

Field. (1) A seriesof contiguous hits, treated as an instance of a particular data type, that may be
part of ahigher level data structure. (2) An external operating area for actual vehicles or live
entities. See: field instrumentation. [DIS, IEEE 1278.1]

G

Graphica Model. A symbolic model whose properties are expressed in diagrams. For example, a
decision tree used to express a complex procedure. Contrast with: mathematical model;
narrative model; software model; tabular model. [DIS]

Ground Truth. The actual facts of a situation without errors introduced by sensors or human
perception and judgment. [DIS]

H

Human-in-the-Loop Model. See: interactive model.

Human-Machine Smulation. A ssimulation carried out by both human participants and computers,
typically with the human participants asked to make decisions and a computer performing
processing based on those decisions. [DIS]

I

Interactive Model. A model that requires human participation. Syn: human-in-the-loop model.
[DIS]

Interoperable. Two or more simulations are DIS interoperable for a given exercise if they are DIS
compliant, DIS compatible, and their performance characteristics support afair fight to the
fidelity required for the exercise. Contrast with: compatible, compliant. [DIS]

Interoperability. (1) The ability of a set of simulation entities to interact with an acceptable
degree of fidelity. The acceptability of amodel is determined by the user for the specific
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purpose of the exercise, test, or analysis. (2) The ability of a set of distributed interactive
simulation applications to interact through the exchange of protocol data units. [DIS]

L

Live Entity. A perceptible object that can appear in the virtual battlespace but is unaware and
non-responsive (either by intent, lack of capability or circumstance) to the actions of virtual
entities. Seedso: field instrumentation. Contrast with: live instrumented entity. [DIS]

Live Instrumented Entity. A physical entity that isin the real world and can be represented in the
distributed interactive smulation (DI1S) virtual battlespace which can be manned or unmanned.
The live instrumented entity has internal and/or externa field instrumentation (FI)
devices/systems to record and relay the entity’ s surroundings, behavior, and/or reaction to
events. If the FI provides atwo-way link, the events that affect the live instrumented entity
can be occurring in the virtual battlespace as well asthe real world. Seedso: field
instrumentation, live entity. [DIS]

Local AreaNetwork (LAN). A class of data network which provides high data rate
interconnection between network nodes in close physical proximity. [|EEE 1278.3]

M

Measure of Performance (MOP). Measure of how the system/individual performsits functionsin
agiven environment (e.g., number of targets detected, reaction time, number of targets
nominated, susceptibility of deception, task completion time). It is closaly related to inherent
parameters (physical and structural) but measures attributes of system behavior. See also:
measures of effectiveness (MOE). [IEE 1278.3]

Model. (I) An approximation, representation, or idealization of selected aspects of the structure,
behavior, operation, or other characteristics of areal-world process, concept, or system.
Note: Models may have other models as components. (2) To serve asamodel asin (1). (3)
To develop or use amodel asin (1). (4) A mathematical or otherwise logica representation of
asystem or a system’s behavior over time. [DIS]

Model/Simulation Accreditation. The official certification that amodel or smulation is acceptable
for use for a specific purpose. See also: distributed ssimulation accreditation. Contrast with:
model/simulation validation, model/simulation verification. [DoDD 5000.59]

Model/Simulation Validation. The process of determining the degree to which amodel isan
accurate representation of the real world from the perspective of the intended use(s) of the
model. See also: distributed ssimulation validation, fidelity. Contrast with: model simulation
accreditation, model ssmulation verification. [DoDD 5000.59]

Model/Simulation Verification. The process of determining that a model implementation
accurately represents the devel oper's conceptual description and specifications. See also:
distributed ssimulation verification. Contrast with: model simulation accreditation, model
simulation validation. [DoDD 5000.59]

N

Network Filter. A system to selectively accept or reject data received from the network. [DIS]

Network Node. A specific network address. See: node. Contrast with: processing node. [DIS]

Node. A general term denoting either a switching element in a network or a host computer
attached to a network. See: processing node; network node. [IEEE 1278.1, IEEE 1278.2]

o
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Operationa Environment. A composite of the conditions, circumstances, and influences which
affect the employment of military (or other) forces and the decisions of the unit commander or
person in charge. [DIS]

P

Platform. A generic term used to describe alevel of representation equating to vehicles, aircraft,
missiles, ships, fixed sites, etc., in the hierarchy of representation possibilities. Other
representation levels include units (made up of platforms) and components or modules (which
make up platforms.) [DIS]

Protocol Data Unit (PDU). A DIS data message that is passed on a network between simulation
applications according to a defined protocol. [|EEE 1278.1]

R

Real Time. In modeling and simulation, simulated time advances at the same rate as actual time;
for example, running the simulation for one second results in the model advancing time by one
second. Contrast with: fast time, slow time. [DIS]

Resolution. (1) The degree to which near equal results values can be discriminated. (2) The
measure of the ability to delineate picture detail. [DIS]

S

Scenario. (1) Description of an exercise (initial conditions). It is part of the session database
which configures the units and platforms and places them in specific locations with specific
missions. (2) Aninitia set of conditions and time line of significant events imposed on trainees
or systemsto achieve exercise objectives. See: field exercise. [DIS, |IEEE 1278.3]

SIMNET (Simulator Networking). The prototype distributed simulation upon which DIS was
based. [DIS]

Simulate. To represent a system by amodel that behaves or operates like the system. See also:
emulate. [DIY]

Simulated Time. Time as represented within a smulation. Syn: virtual time. See also: fast time;
real time; dow time. [DIS]

Simulation. (1) A model that behaves or operates like a given system when provided a set of
controlled inputs. Syn: simulation model. See also: emulation. (2) The process of developing
or using amodel asin (1). (3) Animplementation of a specia kind of modd that represents at
least some key internal elements of a system and describes how those elements interact over
time. [DIS]

Simulation Environment. (1) Consists of the natural physical environment surrounding the
simulation entities including land, oceans, atmosphere, near-space, and cultural information.
(2) All the conditions, circumstances, and influences surrounding and affecting simulation
entities including those stated in (1). [DIS]

Simulation Exercise. An exercise that consists of one or more interacting simulation applications.
Simulations participating in the same smulation exercise share a common identifying number
called the exercise identifier. These simulations also utilize correlated representations of the
synthetic environment in which they operate. See: live smulation. [|[EEE 1278.1, IEEE
1278.2]

Simulation Fidelity. Refersto the degree of similarity between the ssimulated situation and the
operational situation. [|EEE 1278.3]

Simulation Time. (1) A simulation’sinternal representation of time. Simulation time may
accumulate faster, slower, or at the same pace asreal time. (2) The reference time (e.g.,
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universal coordinated time) within asmulation exercise. Thistime is established ahead of
time by the ssimulation management function and is common to al participantsin a particular
exercise. [DIS, IEEE 1278.1]
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Simulator. (1) A device, computer program, or system that performs simulation. (2) For training,
a device which duplicates the essential features of atask situation and provides for direct
practice. (3) For distributed interactive ssimulation (DIS), a physical model or simulation of a
weapons system, set of weapon systems, or piece of equipment which represents some maor
aspects of the equipment’ s operation. [DIS]

Site. (1) An actual physical location at a specific geographic area, e.g., the Fort Knox Close
Combat Test Bed (CCTB). (2) A node on the network used for distributed simulation such as
the Defense Simulation Internet (DSI) long haul network. (3) A level of configuration
authority within aDIS exercise. [DIS]

\Y

Validation. See: data validation, distributed simulation validation, face validation,
model/simulation validation. [DIS]

Verification. See: data verification, distributed simulation verification, model/simulation
verification

Verification and Validation (V&V) Proponent. The agency responsible for ensuring V&V is
performed on a specific mode or simulation. [DIS]

Vignette. A self-contained portion of a scenario. [DIS]

Virtual Battlespace. Theillusion resulting from ssimulating the actual battlespace. [DIS]

W

War Game. A simulation game in which participants seek to achieve a specified military objective
given pre-established resources and constraints; for example, a smulation in which
participants make battlefield decisions and a computer determines the results of those
decisons. See also: management game. Syn: constructive simulation; higher order model
(HOM). [DIS]

Wide Area Network (WAN). A communications network of devices which are separated by
substantial geographical distance. Syn: long haul network. [IEEE 1278.3]
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6.0 Acronyms

A/C
A’ATD
AAS|
ACE
ACETEF

ADEWS
ADRS
ADS
ADT
AFATDS
AFB
AFEWES

AFOTEC

AIM
ALQ-131

AMRAAM
API
ARIES
ASAS
ATACMS
AVTB
BMIC

CAl
C4ISR

CCF

CGS
CONOPS
CROSSBOW

CsuU
DIS
DMAP
DMSO
DoD
DSl

aircraft

Anti-Armor Advanced Technology Demonstration

Advanced Aircraft Simulation Interface

analysis and control element

Air Combat Environment Test and Evaluation Facility, Patuxent River,
Maryland; Navy facility

Advanced Distributed Electronic Warfare System; Army sponsored
Automated Data Reduction Software

advanced distributed smulation

air dataterminal

Advanced Field Artillery Tactical Data System

Air Force Base

Air Force Electronic Warfare Evaluation Simulator, Fort Worth, Texas, Air

Force managed with Lockheed Martin Corporation
Air Force Operational Test and Evaluation Center, Kirtland Air Force Base,
New Mexico

air intercept missile

amature self-protection jammer system; an electronic countermeasures
system with reprogrammabl e processor devel oped by Georgia Tech
Research Ingtitute

advanced medium range air-to-air missile

application program interface

Advanced Radar Imaging Emulation System

All Source Analysis System

Army Tactical Missile System

Aviation Test Bed at Fort Rucker, Alabama

Battle Management Interoperability Center at Naval Air Warfare Center,
Point Mugu, Cdifornia

command, control, communications, computers and intelligence
command, control, communications, computers, intelligence, surveillance
and reconnaissance

Central Control Facility, Eglin Air Force Base, Florida

common ground station

concept of operations

Office of the Secretary of Defense committee under the Director,
Operational Test and Evaluation

channel service unit

distributed interactive ssimulation

data management and analysis plan

Defense Modeling and Simulation Organization, Alexandria, Virginia
Department of Defense

Defense Simulation Network

122



DSM
DSU
DT&E
ECM
EPF
ES
ESPDU
ETE
EW
FAT
FBCB?
FED
FEDEP
FEDEX
FIT
FOM
FOT&E
FTP
FY

GB
GDT
GPS
HITL
HLA
HW
HWIL
|IADS
ICD

ID
IDNX ™
|EEE
IGMP
INS

IP
IPPD
IPT

IR
IRIG
IRIX
ISTF
Js
JADS
Janus
JCSAR
JECSIM

digita system model

data service unit

developmental test and evaluation

electronic countermeasures

engineering protofederation

electronic support

entity state protocol data unit

JADS End-to-End Test

electronic warfare; JADS Electronic Warfare Test
federate acceptance test

Force XXI Battle Command, Brigade and Below
federation

federation development and execution process
federation executive

federate integration test

federation object model

follow-on operational test and evaluation

file transfer protocol

fiscal year

gigabyte

ground data terminal

global positioning system

hardware-in-the-loop (electronic warfare references)
high level architecture

hardware

hardware-in-the-loop (system integration references)
Integrated Air Defense System

interface control document

infantry division; identification

Integrated Digital Network Exchange

Institute of Electrical and Electronics Engineers
Internet Group Management Protocol

inertial navigation system

Internet protocol

integrated product and process devel opment
integrated product team

infrared

Inter-Range I nstrumentation Group

operating system for the Silicon Graphics, Inc.
installed systems test facility

jamming-to-signal ratio

Joint Advanced Distributed Simulation, Albuguerque, New Mexico
interactive, computer-based simulation of combat operations
Joint Combat Search and Rescue

Joint Electronic Combat Testing Using Digital Simulations
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JETS
Joint STARS
JSF
JT&E
JTF
JTMD
LAN

LFP
LGSM
LHC
LRC

LSP
M&S
Mbps
MCTS
MISILAB
MITRE
MOE
MOP
MOT&E
MSL
NATO
NETVisuaizera

NIU

NTP
OAR
OPTEMPO
OsD

oT
OT&E
OTA

PC

PDU
PGM
PIM-DM
PMO
P-value
RDAPAS
RDL
RELDISTR
RF
RFENV
RID
RM&A

JammeEr Techniques Simulator

Joint Surveillance Target Attack Radar System
Joint Strike Fighter

joint test and evaluation

joint test force

Joint Theater Missile Defense

local area network

Live Fly Phase

light ground station module

link health check

local runtime infrastructure component
Linked Simulators Phase

modeling and simulation

megabits per second

Mission Crew Training System

Missile Simulation Laboratory, Eglin Air Force Base, Florida
company that provided engineering services
measure of effectiveness

measure of performance

multiservice operational test and evaluation
missile

North Atlantic Treaty Organization
software that displays real-time bandwidth use in arolling bar graph format
for quick visua reference

network interface unit

network time protocol

open air range

operations tempo

Office of the Secretary of Defense
operational test

operational test and evaluation

operational test agency

personal computer

protocol data unit

precision guided munitions

protocol independent multicast-dense mode
program management office

probable value

Radar Detection and Performance Anaysis System
rear datalink

reliable distribution

radio frequency

radio frequency environment

runtime infrastructure initialization data
reliability, maintainability and availability

124



ROE

RTI
RTIEXEC
SAIC
SAR
SATCOM
SBA
SCDL

SE

SEOT
SETI

SGl

SIL

SIM
SIMLAB

SINCGARS

SIT

SMC
SME
SMS
SOW

SPECTRUM®

SPJ
SRS
STEP
STORM
STTAR
SUT
SW
T&E
T/E
T-1

T-3
TAC
TACCSF
TAFSM
TAMS
TCAC
TCF
TCP
TDP
TEMP
TGT
TMD

rule of engagement

runtime infrastructure

runtime infrastructure executive

Science Applications International Corporation

synthetic aperture radar

satellite communications

Simulation Based Acquisition

surveillance control data link

synthetic environment

synthetic environment operational test

Synthetic Environment Tactical Integration

Silicon Graphics, Inc.

system integration |aboratory

simulation

Simulation Laboratory, Naval Air Warfare Center, China Lake, California
Single-Channel Ground and Airborne Radio System

JADS System Integration Test

source mode change

subject matter experts

stores management system

statement of work

anetwork analysis package developed by Cabletron Systems
self-protection jammer

software requirements specification

simulation, test and evaluation process

Simulation, Testing and Operations Rehearsal Model
synthetic test and training architecture

system under test

software

test and evaluation

tracking error

digital carrier used to transmit a formatted digital signal at 1.544 megabits
per second

28 T-1linesin one; the aggregate datarate is 44.746 megabits per second
target analysis cell

Theater Air Command and Control Simulation Facility
Tactical Army Fire Support Model

Tactical Air Misson Simulator

Test Control and Analysis Center, Albuguerque, New Mexico
test control federate

transmission control protocol

time-space-position information data optimizing processor
test and evaluation master plan

target

Theater Missile Defense
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TRAC
TSLA
TSPI
TTH
TTP
UDP
UMB
UNIX™
V&V
VPG
VSTARS
VTP
VV&A
WAN
WBS
WSIC

WSMR
WSSF

U.S. Army Training and Doctrine Command (TRADOC) Analysis Center
Threat Simulator Linking Activity

time-space-position information

terminal threat hand-off federate

tactics, techniques and procedures

user data protocol

umbilical

registered trademark of UNIX Systems Laboratories

verification and validation

virtual proving ground

Virtual Surveillance Target Attack Radar System

Virtual Torpedo Project

verification, validation, and accreditation

wide area network

work breakdown structure

Weapons System Integration Center, Naval Air Warfare Center, Point
Mugu, Cdifornia

White Sands Missile Range, New Mexico

Weapon System Support Facility, China Lake, California
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7.0 References

7.1 Utility Reports

The Utility of Advanced Distributed Smulation for Precision Guided Munitions Testing, Mgjor Steven J.
Sturgeon, Dr. Ledlie L. McKee and James Duffany, May 1998

The Utility of Advanced Distributed Smulation for Command, Control, Communications, Computers,
Intelligence, Surveillance and Reconnaissance Testing, LTC Patrick M. Cannon, Ma Mark F. Scott and
Dr. LedlieL. McKee, August 1999

The Utility of Advanced Distributed Smulation for Electronic Warfare Testing, Maj Darrell L. Wright,
November 1999

JADS Executive Report on the Utility of Distributed Testing, Eric L. Keck, December 1999

The Utility of Distributed Testing (compact disk)

7.2 Special Reports

JADS Final Report, December 1999

JADSFinal Video (video)

JADS Management Report, LTC Patrick Cannon and Mg Olivia Tapia, January 2000

JADS Special Report on the Costs and Benefits of Distributed Testing, MAJ Michael L. Roane and
Norma Slatery, December 1999

A Test Planning Methodol ogy-From Concept Devel opment Through Test Execution, John Reeves and Dr.
Larry McKee, November 1999

JADS Special Report on Distributed Test Control, Earl E. Barnes and Greg Grundhoffer, December 1999
JADS Special Report on High Level Architecture, Mg Darrell L. Wright and Jerry Black, January 2000
JADS Secial Report on Networking and Engineering, M Sgt Charles P. Ashton, August 1999

JADS Soecial Report on Programmatic Challenges to Distributed Testing, Lt Col James M. McCall, John
Reeves and Dr. Larry McKee, November 1999

JADS Soecial Report on Verification, Validation and Accreditation of Distributed Tests, MAJ Michael
Roane and Gary Marchand, October 1999
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7.3 System Integration Test

System Integration Linked Smulators Phase Final Report, MAJ Steven J. Sturgeon and Dr. LedlieL.
McKee, July 1997

System Integration Live Fly Phase Final Report, MAJ Steven J. Sturgeon and Dr. Leslie L. McKee,
March 1998

System Integration Test (compact disk)

System Integration Test (video)

7.4 End-to-End Test

End-to-End Test Interim Report Phase 1, Lt Col James M. McCall and Gary Marchand, August 1998
End-to-End Test Interim Report Phase 2, MAJ Paul Hovey, February 1999

End-to-End Test Interim Report Phase 3, MAJ Paul Hovey and Gary Marchand, May 1999

End-to-End Test Interim Report Phase 4, MAJ Paul Hovey and Gary Marchand, August 1999
End-to-End Test (compact disk)

End-to-End Test (video)

7.5 Electronic Warfare Test

Electronic Warfare Test Interim Report Phase 1, Mg Darrell L. Wright and James Charlton, March 1999

Electronic Warfare Test Interim Report Phase 1, Data Analysis (SECRET), Maj Darrell L. Wright and
James Charlton, October 1999

Electronic Warfare Test Interim Report Phase 2, Maj Darrell L. Wright, September 1999

Electronic Warfare Test Interim Report Phase 3, Mg Darrell L. Wright and Capt Roman M. J. Nation,
November 1999

Electronic Warfare Test Classified Results Report (SECRET), Ma Darrell L. Wright and Capt Roman
M. J. Nation, November 1999

Electronic Warfare Test (compact disk)

Electronic Warfare Test (video)
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7.6 Verification, Validation and Accreditation

End-to-End Test Verification and Validation Plan, Gary Marchand, July 1997

Phase 1 Verification and Validation Report, Gary Marchand, August 1998

Phase 2 Verification and Validation Test Plan for the End-to-End Test, Gary Marchand, February 1998
Phase 2 Verification and Validation Report for the End-to-End Test, Gary Marchand, February 1999
Phase 3 Verification and Validation Test Plan for the End-to-End Test, Gary Marchand, September 1998

Phase 3 and Phase 4 Verification and Validation Report for the End-to-End Test, Gary Marchand,
August 1999

7.7 Technical Papers
ADS Testing of C4I1SR Systems, Gary Marchand, September 1999

An Advanced Distributed Smulation (ADS) Test |mplementation Methodology, Dr. Larry McKee,
September 1999

An Advanced Distributed Smulation Test Planning Methodology, John Reeves, December 1998

A Never Ending Story the Need for Verification and Validation Throughout the Life of a Test, Gary
Marchand, September 1999

Application of the Analysis Federate in the Joint Advanced Distributed Smulation Joint Test Force
Electronic Warfare Phase Il Test, MAJWilliam S. Murphy Jr. and MAJ Michadl L. Roane, December
1999

A VW&A Strategy for Advanced Distributed Smulation in Support of a Test, Gary Marchand, December
1996

Air-to-Air Missile T& E Using Live Aircraft Linked to a Missile HWIL Smulation, Dr Larry McKee, June
1998

Air-to-Air Missile Testing Using Advanced Distributed Smulation, Dr Larry McKee, July 1997
An Advanced Distributed Smulation Inclusive Test Planning Methodology, John Reeves, December 1998
Analysis Tools and Procedures for Distributed Networks, Captain Sandra Smith, December 1998

Collection and Analysis of Quality Data in a Distributed Smulation Test Environment, Dean G.
Gonzalez and Jerry Black, December 1996
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Compensating for Latency Variations in Air-to-Air Missile T& E Using Live Aircraft Linked to a Missile
HWIL Smulation, Dr Larry McKee, March 1998

Data Collection in an HLA Federation, Jerry Black, December 1998

Determining and Expressing Runtime Infrastructure Requirements, Clyde Harris and Major Darrell
Wright, March 1998

Distributed Smulation and Test and Evaluation: A Midterm Report on the Utility of Advanced
Distributed Smulation to Test And Evaluation, Col Mark Smith, June 1998

Distributed Test and Evaluation of Aerospace Systems: The Joint Advanced Distributed Smulation Joint
Test Force Experience, Col Mark E. Smith, February 2000

High Level Architecture Runtime Infrastructure Test Report, Ma Darrell Wright, Clyde Harris and Jerry
Black, August 1998

JADS Electronic Warfare Baseline Testing, Mg Darrell Wright, June 1999

JADS End-to-End Test - Distributed Smulation Using Satellites, Gary Marchand, September 1999
JADS End-to-End Test—The Final Chapter, Gary Marchand, December 1999

Joint Test Environment for Electronic Warfare Testing, Ma Mark McCall, December 1997

Latency and its Effects on the Fidelity of Air-to-Air Missile T& E Using Advanced Distributed
Smulations, Dr Larry McKee, September 1997

Modification of the Entity State PDU for Use in the End-to-End Test, MAJ Terry Schmidt and Gary
Marchand, December 1996

Network Design and Performance of the System Integration Test, Linked Smulators Phase, Gregory
Grundhoffer, David Brown, and TSgt Charles Ashton, December 1996

Satistical Techniques for Determining the Repeatability of Man-in-the-Loop System Performance Data,
Capt Sandra Smith, Capt Roman Nation and Mg Darrell Wright, December 1999

Testing Advanced Distributed Smulation for Use in Electronic Warfare Test and Evaluation, Mg
Darrell Wright and Clyde Harris, September 1997

Testing and Training in a Command, Communications, Control, and Intelligence (C3l) Framework, John
Reeves, December 1997

The Applicability of ADSto Precision Guided Munitions Testing, Dr Larry McKee, September 1998

The Benefits of Using Advanced Distributed Smulation for Air-to-Air Missile Testing, Dr. Larry McKee,
November 1998
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The Development of a Real Time Stochastic Radar Smulation (VSTARS), Gary Marchand and MAJ Terry
Schmidt, December 1996

The Future of Digital Terrain in Distributed Smulations, Capt Rodney Houser, December 1998

The JADS Analysis Toolbox (A Tool for Analysis of Distributed Smulations), Dean Gonzalez and Jerry
Black, March 1999

The Utility of ADSfor Precision Guided Munitions Testing, Dr. Larry McKee, September 1998

Tuning RTI Performance for an Electronic Warfare T& E Federation, Clyde Harris and Jerry Black,
December 1998

Using High Level Architecture for Electronic Warfare Test and Evaluation, Clyde Harris, November
1998

Validation of Air-to-Air Missile Performance in Advanced Distributed Smulations, Dr Larry McKee,
July 1997

Verification and Validation of Distributed Air-to-Air Missile Tests, Dr. Larry McKee, March 1999

Verification and Validation of the JADS End-to-End Test-The Final Chapter, Gary Marchand, December
1999

VSTARS--A STEP Success Sory, Gary Marchand, December 1998
7.8 Tools

Distributed Testing - A Tool for the Tester’s Toolbox (compact disk). This CD presents the JADS
training course including sections on

Why Distributed Testing

Technology Concepts of Distributed Testing (DIS and HLA)

Applications of Distributed Testing (PGM, C4ISR, and EW testing)

Test Concept Devel opment

Distributed Test Planning and Execution

Methodologies and Special Topics (V&V, cost analysis, test control, terrain/feature database, RTI

performance testing, networking, programmatic challenges, time synchronization and security)

JADS Analysis Toolbox, Dean Gonzalez and Jerry Black.

The JADS Analysis Toolbox Users Manual, Dean Gonzalez and Jerry Black, June 1999

The toolbox comprises a set of C++ routines integrated into a single user interface. Users can view
tabulations and plots of distributed interactive smulation protocol data units datain near real time, can
replay or get selected data in atext-readable format from the JADS logfile(s) post test, and can obtain
predefined plots and tabulations of PDU statistics for post-test analyses.

Runtime Infrastructure Logger. Thisisaset of tools that log messagesto and from the RTI.

Web Site
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http://www.jads.abg.com

After 1 March 2001, refer requests to Headquarters Air Force Operational Test and Evaluation Center
History Office (HQ AFOTEC/HO), 8500 Gibson Boulevard SE, Kirtland Air Force Base, New Mexico
87117-5558 or Science Applications International Corporation (SAIC) Technical Library, 2001 North
Beauregard Street, Suite 800, Alexandria, Virginia 22311.
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